

**RESTORE ACT Direct Component Multiyear Plan Matrix — Department of the Treasury** OMB Approval No. 1505-0250

**Applicant Name:** Cameron Parish Police Jury

**1. MULTIYEAR PLAN VERSION (INITIAL OR AMENDMENT NUMBER):** Amendment #1 **2a. DATE OF INITIAL MULTIYEAR PLAN ACCEPTANCE (mm/dd/yyyy):** 11/19/2015 **2b. DATE OF LAST MULTIYEAR PLAN ACCEPTANCE:** 11/19/2015

**3. CUMULATIVE DIRECT COMPONENT ALLOCATION AVAILABLE FOR DISTRIBUTION TO APPLICANT:** \$612,829.21 **4. TOTAL ALLOCATIONS PLUS KNOWN FUNDS NOT YET DEPOSITED IN TRUST FUND FOR DIRECT COMPONENT:** \$2,344,640.52

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefiting the economy or ecological resources, including port infrastructure	Access to Monkey Island Project	Cameron, LA 70631	\$177,401.41		\$3,690,040.00	\$3,867,441.41	12-2016	12-2018	Initial MYP Activity - deleted in Amendment #1
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Rockefeller Refuge Shoreline Protection	Grant Chenier, LA 70643	\$177,402.38		\$6,000,000.00	\$6,177,402.38	12-2016	07-2016	Initial MYP Activity - Updated in Amendment #1. The \$6,000,000 budgeted in the initial MYP as Other Third Party Contribution is correctly moved to Other RESTORE Act Contribution in Amendment #1
Infrastructure projects benefiting the economy or ecological resources, including port infrastructure	Access to Monkey Island Project	Cameron, LA 70631	-\$177,401.41		-\$3,690,040.00	-\$3,867,441.41			Amendment #1 - Initial MYP Activity deleted in Amendment #1
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Rockefeller Refuge Shoreline Protection	Grant Chenier, LA 70643	\$435,426.83	\$6,671,531.00	-\$4,612,829.21	\$2,494,128.62	12-2018	12-2020	Amendment #1 - Updated MYP Activity - updated to move the \$6 million from other third party to other RESTORE Act contribution, and to increase the DC and Other RESTORE Act contributions from CPRA and Parish.

**12. ESTIMATED TOTAL FUNDING CONTRIBUTIONS FOR ACTIVITY(ES) (refer to Instructions)** **\$612,829.21** **\$6,671,531.00** **\$1,387,170.79** **\$8,671,531.00** **Please note: Grant awards may reflect non-material changes in proposed dates and estimated funding.**

According to the Paperwork Reduction Act of 1995, no persons are required to respond to a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 1505-0250. Comments concerning the time required to complete this information collection, including the time to review instructions, search existing data resources, gathering and maintaining the data needed, and completing and reviewing the collection of information, should be directed to the Department of the Treasury, Office of Gulf Coast Restoration, 1500 Pennsylvania Ave., NW, Washington, DC 20220.

# RESTORE ACT Direct Component Multiyear Plan Narrative

## Department of the Treasury

OMB Approval No. 1505-0250

**Directions: Use this form for the Initial Multiyear Plan and any subsequent amendments to an accepted Multiyear Plan. For amendments, include only new and/or materially modified activities.**

Multiyear Plan Version (Initial or Amendment Number):	Amendment #1
Date of Initial Multiyear Plan Acceptance:	11/19/2015
Date of Last Multiyear Plan Acceptance:	11/19/2015

Eligible Applicant Name:	Cameron Parish Police Jury
Name and Contact Information of the Person to be contacted (POC) on matters concerning this Multiyear Implementation Plan:	
POC Name:	Ryan Bourriague
POC Title:	Cameron Parish Administrator
POC Email:	rbourriague@cameronpj.org
POC Phone:	337-775-5718 ext. 110

<b>NARRATIVE DESCRIPTION:</b>
<b>1. A description of each activity, including the need, purpose, objective(s), milestones and location. Include map showing the location of each activity.</b>
<p>This amendment was intended to re-allocate funds previously budgeted for the Access to Monkey Island Project to the Rockefeller Gulf Shoreline Protection Project since supplemental funds have been made available by CPRA. Both projects were approved in the initial multiyear plan that was accepted by Treasury on 11/19/2015. In regards to the Access to Monkey Island Project, supplemental funds previously anticipated were not allocated. Due to timing and economics of the project this effort is being delayed.</p> <p><b>Rockefeller Gulf Shoreline Stabilization Project</b></p> <p>This project is designed to address Rockefeller Wildlife Refuge gulf shoreline retreat that averages approximately 70 feet/year with a subsequent direct loss of emergent saline marsh. This project will help mitigate erosion at the Refuge, the State of Louisiana's Coastal Protection and Restoration Authority (CPRA) teamed with the National Marine Fisheries Service (NMFS) to implement the Rockefeller Refuge Gulf Shoreline Stabilization Project through the Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA). The overall stabilization project is intended to protect the 9.2-mile portion of the Refuge west of Joseph Harbor Bayou. The project entails construction of shoreline protection along the Gulf of Mexico. The proposed structure would be tied into the west bank of Joseph Harbor a rock breakwater with lightweight aggregate core westward for approximately 3 miles. It would be designed to reduce shoreline retreat along this stretch of gulf shoreline, as well as promote shallowing, settling out, and natural vegetative colonization of the overwash material landward of the proposed structure. Gaps within the shoreline protection feature are also proposed to facilitate material and organism linkages. CWPPRA is funding the initial \$33 million investment of the first 3 miles of protection. The supplemental funds from the CPRA coupled with the Parish's Restore Act allocation will extend the project westward another mile or so. Out of the 9 miles of permitted activities, the Parish still only has funds available for an estimated 5 miles of protection. The original MYIP project was estimated at \$6,177,402.38 for a westward extension of an ongoing shoreline protection project at Rockefeller Refuge. This project is now updated to \$8,671,531.00 which is still short of the total funding needed to fully construct protection for a 9 mile stretch of shoreline. The RESTORE Direct Component funds received will be utilized in the Construction Phase of this project.</p>
<b>2. How the applicant made the multiyear plan available for 45 days for public review and comment, in a manner calculated to obtain broad-based participation from individuals, businesses, Indian tribes, and non-profit organizations, such as through public meetings, presentations in languages other than English, and postings on the Internet. The applicant will need to submit documentation (e.g., a copy of public notices) to demonstrate that it made its multiyear plan available to the public for at least 45 days. In addition, describe how each activity in the multiyear plan was approved after consideration of all meaningful input from the</b>



public and submit documentation (e.g., a letter from the applicant's leadership approving submission of the multiyear plan to Treasury or a resolution approving the applicant's multiyear plan).

Public Comment Period: 01/25/2018-03/13/2018

An advertisement was published in the Cameron Parish Pilot newspaper on January 25, 2018 which is the official journal of record for the Police Jury. There were hard copies available for the public to review at our office (148 Smith Circle, Cameron LA 70631). Also, the Police Jury provided a link to the document on the Parish's website (<http://parishofcameron.net/news-resources>). In addition, public announcements were made at the Policy Jury meetings (February 9, 2018 & March 9, 2018) about the availability of these documents as well as the citizen participation meeting on February 9, 2018. The Multiyear Implementation and Expenditure Plan was published and made available for public review and comment for a minimum of forty five (45) days. Once the plan was reviewed and no comment were received, the Police Jury formally submitted the amended Multiyear Plan to the Department of Treasury on May 1, 2018 for their review and edification.

3. How each activity included in the applicant's multiyear plan narrative meets all the requirements under the RESTORE Act, including a description of how each activity is eligible for funding based on the geographic location of each activity and how each activity qualifies for at least one of the eligible activities under the RESTORE Act.

The Rockefeller Gulf Shoreline Stabilization Project is a coastal restoration project that will serve as a shoreline will assist in protecting an area experiencing alarming erosion rates. The project meets criteria established under RESTORE, namely-Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches and coastal wetlands of the Gulf Coast Region .

4. Criteria the applicant will use to evaluate the success of the activities included in the multiyear plan narrative in helping to restore and protect the Gulf Coast Region impacted by the Deepwater Horizon oil spill.

The Cameron Parish Police Jury will work with Rockefeller State Wildlife Refuge to monitor the area in which the shoreline stabilization project is proposed to be located. Significant reporting and monitoring have been accumulated in the area to this date as demonstration projects were constructed in the area in 2010. The selected construction method was determined by the successes of the demonstration projects. The Parish will evaluate the success of the project by coordinating with State and Federal agencies to annually conduct surveys to determine accretion of sediment and movement of the shoreline towards the structure as opposed to eroding at elevated rates.

5. How the activities included in the multiyear plan narrative were prioritized and list the criteria used to establish the priorities.

The supplemental funding required to construct the originally proposed Access to Monkey Island Project have not been allocated and are not anticipated to be allocated for some time. This infrastructure need was overshadowed by the high erosion rates currently observed in the proposed coastal restoration project area.

Cameron Parish selected a project that was in need of supplemental funds for construction costs. This project had matching funds available outside of this proposed allocation. The Rockefeller project was included in the 2012 State Master Plan, Cameron Parish Master Plan for Coastal Restoration & Protection, and the Tentatively Selected Plan/Final Accepted version of the United States Army Corps of Engineers' Southwest Coastal Study.

6. If applicable, describe the amount and current status of funding from other sources (e.g., other RESTORE Act contribution, other third party contribution) and provide a description of the specific portion of the project to be funded by the RESTORE Act Direct Component.

The Cameron Parish Policy Jury anticipates utilizing its RESTORE Act funds on this project. The Louisiana Coastal Protection & Restoration Authority (CPRA) solicited application for funding through a Local Match Program for supplemental funds. The Cameron Parish Police Jury has pledged \$1,387,170.79, \$612,829.21 of its current available Direct Component funds towards construction of the project. CPRA is requesting \$6,671,531 in Spill Impact Component funding to complete the funding needs of this project awarded to the Parish through the Local Match Program. These funds will go towards limited engineering and design related to the expanded project as well as construction of the project.

Therefore, Cameron Parish anticipates the estimated total funding contributions for this project as follow:


<b>Total Estimated Project Cost</b>	\$8,671,531.00
CPRA Local Match Program	\$6,671,531.00
RESTORE Direct Component	\$612,829.21
Local Match (Parish Restore)	\$1,387,170.79





**Rockefeller Refuge  
Gulf Shoreline  
Stabilization  
(ME-18)**

 **Shoreline Protection  
Project Boundary**



Map Produced By:  
U.S. Department of the Interior  
U.S. Geological Survey  
National Wetlands Research Center  
Coastal Restoration Field Station

Background Imagery:  
2002 Thematic Mapper Imagery

Map Date: March 18, 2003  
Map ID: 2002-11-538  
Data accurate as of: March 18, 2003