

RESTORE ACT Direct Component Multiyear Implementation Plan Narrative

Department of the Treasury

OMB Approval

No. 1505-0250

Directions: Use this form for the Initial Multiyear Implementation Plan and any subsequent amendments to an accepted Multiyear Implementation Plan. For amendments, include only new and/or materially modified activities.

Multiyear Implementation Plan Version (Initial or Amendment Number):	Amendment #7
--	--------------

Eligible Entity Name:	Mississippi Department of Environmental Quality
Name and Contact Information of the Person to be contacted (POC) on matters concerning this Multiyear Implementation Plan:	
POC Name:	Chris Wells
POC Title:	Executive Director
POC Email:	cwells@mdeq.ms.gov
POC Phone:	601-961-5545

NARRATIVE DESCRIPTION:
<p>1. Please provide the following for EACH proposed activity (i.e. project or program) listed in the matrix:</p> <ul style="list-style-type: none">-Description of the proposed activity (i.e. project or program);- If the activity includes third-party funding, describe the amount and current status of funding (e.g., for another grant, whether the funds have been requested or awarded; if requested, where they are in the approval process) from other sources and provide a description of the specific portion of the project to be funded by the RESTORE Act Direct Component;- Need (i.e., What is the problem this activity seeks to address, or the anticipated benefit to the community?);-Purpose and objective(s) (i.e., How will the proposed activity address the need? What are the desired outcomes?);-Anticipated milestones (i.e. What are key phases and milestones by which the entity will monitor progress towards completion?);-Milestones for each activity-Criteria applicant will use to evaluate the success of each activity (project or program), (i.e., How will the entity determine that the activity achieved its objectives and solved or ameliorated the problem the activity(project or program) sought to address or provided the anticipated benefits? Note that this does not need to be at the level of proposed performance metrics, which will be negotiated with Treasury at the time of application for an award.)

Please also provide **either** a) an individual map of each and every proposed activity listed on the matrix, clearly showing the location of the activity or b) a single map showing all proposed activities listed on the matrix. Note that all proposed activities must be carried out in the Gulf Coast Region, as defined by 31 C.F.R. 34.2 and pursuant to 31 CFR 34.201, except activities designed for the promotion of tourism in the Gulf Coast Region, including promotion of recreational fishing; the promotion of the consumption of seafood harvested from the Gulf Coast Region; and planning assistance.

A map showing the location of each activity is attached as Exhibit A. This seventh amendment to Mississippi's Multiyear Implementation Plan (MIP) modifies twelve projects previously accepted on the Initial MIP and subsequent amendments (Activities 1, 11, 17, 18, 21, 23, 29, 30, 36, 38, 39, and 41), which are only modified to the extent described below. Projects may start earlier or later than the proposed start dates depending on the availability of funds and readiness of the project.

Activity #1: Stennis International Airport Hangar (Modified)

This Project was accepted under Mississippi's Initial MIP. Project activities are complete, and the grant award has been closed.

Project Modification: Amendment #7 modifies the project budget to reflect the total funds expended of \$2,111,955.16. The grant is closed.

Amount and Current Status of Funding From Other Sources: This project was accepted under Mississippi's Initial MIP. Project activities are complete, and the grant award has been closed.

Accepted Program Cost (Initial MIP): \$4,075,000

- Funding Change: \$1,431,661.14
 - RESTORE Direct Component Funding: \$111,955.16 increase
 - Third-Party Funding: \$1,319,705.98 increase
- Total RESTORE Direct Component Funding: \$2,111,955.16
- Total Third-Party Funding: \$3,394,705.98
- Total Program Cost: \$5,506,661.14

Activity #11: Planning Assistance – MIP Amendment and Application Development (Modified)

This project was accepted under Mississippi's Initial MIP to provide planning assistance to support the Mississippi Department of Environmental Quality (MDEQ) in the development of multiple MIP amendments. MDEQ has received a planning assistance award from the U.S. Department of the Treasury (Treasury) for this project. The proposed project modification includes an increase in funding for this project to support MDEQ in the development of future MIP amendments and applications. There is no modification to the Program Description, Need, Purpose, Objective, Location, Milestones, or Success Criteria as outlined and accepted in MIP Amendment #6.

Project Modification: This project budget is being modified to increase the Direct Component funding by \$500,000. This increase in funding is needed to support MDEQ's development of future MIP amendments and other activities under this project's scope of work.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used to provide planning assistance for the identification and evaluation of projects, programs, and activities and the development of MIP amendments, as needed. Direct Component funds will also be used for activities associated with grant application development for projects on the accepted MIP, project oversight and management activities, and the development, coordination, and execution grant awards between MDEQ and Treasury. No other funding sources are anticipated at this time.

Accepted Program Cost (MIP Amendment #6): \$3,400,000

- Funding Change: \$500,000 increase
- Total RESTORE Direct Component Funding: \$3,900,000
- Total Estimated Program Cost: \$3,900,000

How the Activity is Eligible for Funding and Meets All Requirements: This project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2, as each severable part of the activity is primarily designed to restore or protect that geographic area. This project qualifies as an eligible activity for Direct Component funding through 31 C.F.R. §34.201(j) - planning assistance and through 33 U.S.C. §1321(t)(1)(B)(i)(VIII) of the RESTORE Act. This activity will be implemented by the Mississippi Department of Environmental Quality and will comply with the definition of planning assistance in 31 C.F.R. §34.2.

Activity #17: Mississippi Coast Coliseum and Convention Center Site Capacity Improvements (Modified)

This project was accepted under Mississippi's MIP Amendment #1 and subsequently modified under MIP Amendment #3 and Amendment #5. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with the Mississippi Coast Coliseum and Convention Center for implementation. There is no modification to the Project Description, Need, Purpose, Objective, Location, Milestones, or Success Criteria as outlined and accepted in MIP Amendment #5.

Project Modification: The project budget is being modified to increase the Direct Component funding by \$1,815,000 to support additional site improvements consistent with the Project Description, Need, Purpose and Objective accepted in MIP Amendment #1.

Amount and Current Status of Funding From Other Sources: Additional Direct Component funds will be used in support of design, permitting, implementation of site improvements. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and Treasury; and the development, coordination, and execution of the sub-award between MDEQ and the subrecipient. The Mississippi Coast Coliseum Commission is contributing \$280,000 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #5): \$6,690,000

- Funding Change: \$1,815,000 increase
 - RESTORE Direct Component Funding: \$1,815,000 increase
- Total RESTORE Direct Component Funding: \$8,225,000
- Total Third-Party Funding: \$280,000
- Total Estimated Program Cost: \$8,505,000

How the Activity is Eligible for Funding and Meets All Requirements: This project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) - infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321(t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the Mississippi Coast Coliseum and Convention Center and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #18: Trent Lott International Airport Runway Improvements (Modified)

This Project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Project Modification: Amendment #7 modifies this project budget to reflect the total funds expended of \$6,318,145.15. The grant is closed.

Amount and Current Status of Funding From Other Sources: This project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Accepted Program Cost (MIP Amendment #2): \$6,850,000

- Funding Change: \$1,187,469.67 increase
 - RESTORE Direct Component Funding: \$531,854.85 decrease
 - Third-Party Funding: \$1,719,324.52 increase
- Total RESTORE Direct Component Funding: \$6,318,145.15
- Total Third-Party Funding: \$1,719,324.52
- Total Program Cost: \$8,037,469.67

Activity #21: Bayou Casotte Industrial Buffer Concept - Planning Assistance (Modified)

This Project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Project Modification: Amendment #7 modifies this project budget to reflect the total funds expended of \$474,430.45. The grant is closed.

Amount and Current Status of Funding From Other Sources: This project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Accepted Program Cost (MIP Amendment #2): \$550,000

- Funding Change: \$75,569.55 decrease
- Total RESTORE Direct Component Funding: \$474,430.45
- Total Program Cost: \$474,430.45

Activity #23: University of Southern Mississippi Marine Research Center (Modified)

This Project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Project Modification: Amendment #7 modifies this project budget to reflect the total funds expended of \$1,837,797.56. The grant is closed.

Amount and Current Status of Funding From Other Sources: This project was accepted under Mississippi's MIP Amendment #2. Project activities are complete, and the grant award has been closed.

Accepted Program Cost (MIP Amendment #2): \$2,300,000

- Funding Change: \$462,202.44 decrease
- Total RESTORE Direct Component Funding: \$1,837,797.56
- Total Program Cost: \$1,837,797.56

Activity #29: Biloxi Point Cadet Marina (Modified)

This Project was accepted under Mississippi's MIP Amendment #4. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with the City of Biloxi for implementation. There is no modification to the Need, Purpose, Objective, Location, Milestones, or Success Criteria as outlined and accepted in Mississippi's MIP Amendment #4.

Project Modification: The project description is being modified to include dredging of accumulated sediment in the marina area. The project budget is being modified to increase the Direct Component funding by \$5,500,000 and third-party funding by \$5,534,840.50 to support implementation of additional infrastructure improvements consistent with the Need, Purpose, Objective, Location, or Milestones as accepted in MIP Amendment #4.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used to support implementation/construction of Point Cadet Marina infrastructure upgrades, dredging and activities such as planning, engineering and design, and permitting. Direct Component funds will also be used for project oversight and management activities and the development, coordination, and execution of the grant award between MDEQ and Treasury and sub-award between MDEQ and the subrecipient. The City of Biloxi is contributing \$5,534,840.50 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #4): \$3,300,000

- Funding Change: \$11,034,840.50 increase
 - RESTORE Direct Component Funding: \$5,500,000 increase
 - Third-Party Funding: \$5,534,840.50 increase
- Total RESTORE Direct Component Funding: \$8,800,000
- Total Third-Party Funding: \$5,534,840.50
- Total Estimated Program Cost: \$14,334,840.50

How the Activity is Eligible for Funding and Meets All Requirements: This project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This project will support infrastructure benefitting the economy of the Gulf Coast Region by supporting upgrades to the City of Biloxi's Point Cadet Marina to enhance tourism and economic activity in East Biloxi; this project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) - infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the City of Biloxi and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #30: City of Moss Point Interstate 10 Commercial Corridor Improvements (Modified)

This Project was accepted under Mississippi's MIP Amendment #4 and subsequently modified under MIP Amendments #5 and #6. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with the City of Moss Point for implementation. There is no modification to the Need, Purpose, Objective, Location, Milestones, Success Criteria, or Project Budget as outlined and accepted in Mississippi's MIP Amendment #6.

Project Modification: The project description is being modified to include additional roadway improvements in the project area north of Interstate 10.

Amount and Current Status of Funding From Other Sources: Direct Component funds will support the implementation of the construction of roadway infrastructure improvements and associated activities such as planning, engineering, design, and permitting. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and

Treasury; and the development, coordination, and execution of the sub-award between MDEQ and the subrecipient. No other funding sources are anticipated at this time.

Accepted Program Cost (MIP Amendment #6): \$11,000,000

- Funding Change: \$0
- Total RESTORE Direct Component Funding: \$11,000,000
- Total Estimated Program Cost: \$11,000,000

How the Activity is Eligible for Funding and Meets All Requirements: This project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This project will support infrastructure benefitting the economy of the Gulf Coast Region by enhancing access to existing businesses and the ability to support additional commercial development in Moss Point's I-10 commercial district; this project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) - infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the City of Moss Point and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #36: Gulfport-Biloxi Airport Site Mitigation and Improvements (Modified)

This project was accepted under Mississippi's MIP Amendment #5 and subsequently modified under MIP Amendment #6. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with the Gulfport-Biloxi Regional Airport Authority for implementation. There is no modification to the Need, Purpose, Objective, Location, Milestones or Success Criteria as outlined and accepted in MIP Amendment #6.

Project Modification: The project description is being modified to include construction of an aircraft Maintenance, Repair, and Overhaul (MRO) facility, complete with an associated apron and taxi lane. Additional activities necessary to complete this proposed project modification may include, but are not limited to, construction site preparation and construction. The project budget is being modified to increase the Direct Component funding by \$6,600,000 and third-party funding by \$4,600,000.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used in support of permitting, engineering, design, site preparation, and construction for improvements at Gulfport-Biloxi International Airport. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and Treasury; and the development, coordination, and execution of the sub-award between MDEQ and the subrecipient. Gulfport-Biloxi International Airport is contributing \$4,600,000 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #6): \$9,570,000

- Funding Change: \$11,200,000 increase
 - RESTORE Direct Component Funding: \$6,600,000 increase
 - Third-Party Funding: \$4,600,000 increase
- Total RESTORE Direct Component Funding: \$16,170,000
- Total Third-Party Funding: \$4,600,000
- Total Estimated Program Cost: \$20,770,000

How the Activity is Eligible for Funding and Meets All Requirements: This proposed project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This proposed project will support infrastructure benefitting the economy of the Gulf Coast Region by supporting site improvement at the Gulfport-Biloxi International Airport; this proposed project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) -

infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the Gulfport–Biloxi Regional Airport Authority and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #38: Hancock County Fairground Revitalization (Modified)

This Project was accepted under Mississippi’s MIP Amendment #5. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with Hancock County Board of Supervisors for implementation. There is no modification to the Project Description, Need, Purpose, Objective, Location, Milestones or Success Criteria as outlined and accepted in MIP Amendment #5.

Project Modification: The project budget is being modified to increase the Direct Component funding by \$3,536,267 and third-party funding by \$4,000,000 to support implementation of additional infrastructure improvements consistent with the Project Description, Need, Purpose, and Objective as accepted in MIP Amendment #5.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used to support construction of new site facilities and upgrades/repairs to existing facilities. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and Treasury; and the development, coordination, and execution of the sub-award between MDEQ and any subrecipients. Hancock County is contributing \$11,000,000 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #5): \$13,050,000

- Funding Change: \$7,536,267 increase
 - RESTORE Direct Component Funding: \$3,536,267 increase
 - Third-Party Funding: \$4,000,000 increase
- Total RESTORE Direct Component Funding: \$9,586,267
- Total Third-Party Funding: \$11,000,000
- Total Estimated Program Cost: \$20,586,267

How the Activity is Eligible for Funding and Meets All Requirements: This proposed project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This proposed project will support infrastructure benefitting the economy of the Gulf Coast Region by enhancing the Hancock County Fairgrounds; this proposed project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) - infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the Hancock County Board of Supervisors and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #39: Washington Avenue Gateway (Modified)

This project was accepted under Mississippi’s MIP Amendment #5 and subsequently modified under MIP Amendment #6. MDEQ has received a grant award from Treasury for this project, and MDEQ has executed a sub-award agreement with Jackson County Board of Supervisors for implementation. There is no modification to the Project Description, Need, Purpose, Objective, Location, Milestones or Success Criteria as outlined and accepted in Mississippi’s MIP Amendment #6.

Project Modification: This project budget is being modified to increase the Direct Component funding by \$5,500,000 and third-party funding by \$100,000 to support implementation of additional infrastructure

improvements consistent with the Project Description, Need, Purpose, and Objective as accepted in MIP Amendment #5.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used in support of planning, design, permitting, and construction of roadway, sidewalks, signage, and subsurface drainage improvements. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and Treasury; and the development, coordination, and execution of the sub-award between MDEQ and the sub-recipient. Jackson County is contributing \$4,100,000 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #6): \$16,100,000

- Funding Change: \$5,600,000 increase
 - RESTORE Direct Component Funding: \$5,500,000 increase
 - Third-Party Funding: \$100,000 increase
- Total RESTORE Direct Component Funding: \$17,600,000
- Total Third-Party Funding: \$4,100,000
- Total Estimated Program Cost: \$21,700,000

How the Activity is Eligible for Funding and Meets All Requirements: This proposed project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This proposed project will support infrastructure benefitting the economy of the Gulf Coast Region by enhancing access to existing businesses and the ability to support additional development along Washington Avenue; this proposed project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f) - infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by the Jackson County Board of Supervisors and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

Activity #41: The Kiln Utility and Fire District Water Infrastructure Expansion Project (Modified)

This Project was accepted under Mississippi's MIP Amendment #6. There is no modification to the Project Description, Need, Purpose, Objective, Location, Milestones or Success Criteria as outlined and accepted in Mississippi's MIP Amendment #6.

Project Modification: This project budget is being modified to increase the Direct Component funding by \$1,925,000 and third-party funding by \$252,856 to support implementation of additional infrastructure improvements consistent with the Project Description, Need, Purpose, and Objective as accepted in MIP Amendment #6.

Amount and Current Status of Funding From Other Sources: Direct Component funds will be used to support the planning and construction of infrastructure improvements and associated activities such as engineering and design, permitting, construction site preparation, and construction. Direct Component funds will also be used for project oversight and management activities; the development, coordination, and execution of the grant award between MDEQ and Treasury; and the development, coordination, and execution of the sub-award between MDEQ and the subrecipient. Kiln Utility and Fire District is contributing \$252,856 in third-party funds for the project.

Accepted Program Cost (MIP Amendment #6): \$3,000,000

- Funding Change: \$2,177,856 increase
 - RESTORE Direct Component Funding: \$1,925,000 increase
 - Third-Party Funding: \$252,856 increase

- Total RESTORE Direct Component Funding: \$4,925,000
- Total Third-Party Funding: \$252,856
- Total Estimated Program Cost: \$5,177,856

How the Activity is Eligible for Funding and Meets All Requirements:

This proposed project is located in the Gulf Coast Region as defined by 31 C.F.R. §34.2. This proposed project will support infrastructure benefitting the economy of the Gulf Coast Region by expanding and upgrading waterline infrastructure in Hancock County; this project qualifies as an eligible activity for Direct Component funding under 31 C.F.R. §34.201(f)- infrastructure benefitting the economy or ecological resources, and 33 U.S.C. §1321 (t)(1)(B)(i)(VI) of the RESTORE Act. This activity will be implemented by Kiln Utility and Fire District and will comply with the definition of infrastructure in 31 C.F.R. §34.2.

2. Please summarize the process for developing the draft multiyear implementation plan, including how projects were initially evaluated and prioritized, and how the entity made the draft multiyear implementation plan available for a minimum of 45 days for public review and comment, in a manner calculated to obtain broad-based participation from individuals, businesses, Indian tribes, and non-profit organizations, such as through public meetings, presentations in languages other than English, and postings on the Internet.

Attach:

- Documentation (e.g., a copy of public notices) to demonstrate that the entity made its multiyear implementation plan available to the public for at least 45 days;
- A copy of all meaningful public comments received (OGCR defines “meaningful” as all comments pertaining to the selection of each activity (projects and programs) or the approach to or design of any proposed activities (projects and program));
- Any responses provided to meaningful public comments;
- A list of changes made as a result of meaningful public comments. If critical comments were received but no changes were made, the entity should explain why incorporating these comments is infeasible or not in keeping with the public interest; and
- A letter from the applicant's leadership approving submission of the multiyear implementation plan to Treasury or a resolution approving the applicant's multiyear implementation plan.

The projects were prioritized using the following:

1. Mississippi utilized three stakeholder-driven components to identify and prioritize all projects for inclusion in MIP Amendment #7: Stakeholder Meetings; The Governor’s Gulf Coast Advisory Committee (GCAC); and the Restoration Project Idea Portal. Items (a) through (e) below provide further explanation for the GCAC process:

(a) Governor Tate Reeves created the GCAC to serve as an advisory body to the Governor for recommendation of projects to be funded for Mississippi under the RESTORE Act.

(b) The GCAC is comprised of over 70 engaged stakeholders, including private citizens, non-governmental organizations, business owners, elected officials, and other community leaders from the Mississippi Coast.

(c) The GCAC formed seven sub-committees that focused on seven key areas related to the activities specified in the RESTORE Act (Eco-restoration, Economic Development, Infrastructure, Seafood, Small Business, Tourism, and Workforce Development/Research & Education).

(d) On April 3, 2023, MDEQ released a public “call for projects” soliciting project ideas from the public for funding consideration on this amended MIP.

(e) On April 25, 2023, Governor Reeves convened the GCAC to begin selection of recommended projects for this amended MIP. Each sub-committee member was sent a list of projects previously selected for funding within their


respective category and provided a list of remaining portal projects related to their respective committee category.

(e) The GCAC sub-committees met, and each produced a list of recommended projects for submittal to the Governor's office. After deliberation, the Governor selected projects to fund.

Each of the projects identified in MIP Amendment #7 were developed and informed directly from a project (or projects) submitted in the Restoration Project Idea Portal.

Additionally, MDEQ completed due diligence activities on each project to evaluate constructability, feasibility, logistics, eligibility determinations, and environmental compliance reviews to confirm recommended projects could be funded by the Direct Component of the RESTORE Act.

2. All projects included in MIP Amendment #7 are eligible for RESTORE Act funding under the Direct Component eligible activities for: infrastructure projects benefitting the economy or ecological resources; and planning assistance.



RESTORE ACT Direct Component Multiyear Plan Matrix								OMB Approval No. 1505-0250					
Applicant Name:		Mississippi Department of Environmental Quality											
1. MULTIYEAR PLAN VERSION (INITIAL OR AMENDMENT NUMBER):		Amendment #7		2a. DATE OF INITIAL MULTIYEAR PLAN ACCEPTANCE (mm/dd/yyyy):		5/19/2016		2b. DATE OF LAST MULTIYEAR PLAN ACCEPTANCE:		5/2/2023			
3. CUMULATIVE DIRECT COMPONENT ALLOCATION AVAILABLE FOR DISTRIBUTION TO APPLICANT:				\$204,145,672.68				4. TOTAL ALLOCATIONS PLUS KNOWN FUNDS NOT YET DEPOSITED IN TRUST FUND FOR DIRECT COMPONENT:				\$372,815,695.20	
5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)				
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution							
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #1: Stennis International Airport Hangar	Kiln, Mississippi	\$ 2,000,000.00	\$ -	\$ 2,075,000.00	\$ 4,075,000.00	07/01/2016	07/01/2020	Activity Accepted (Initial MIP), Completed Activity				
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #1: Stennis International Airport Hangar	Kiln, Mississippi	\$ 111,955.16	\$ -	\$ 1,319,705.98	\$ 1,431,661.14	07/01/2016	07/01/2020	Activity Amended (Amendment #7) to increase the activity by \$111,955.16 (\$2,111,955.16 total). Grant award complete and closed.				
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #2: Port Bienville Trans-Loading Terminal Facility Completion	Bay St. Louis, Mississippi	\$ 8,000,000.00	\$ -	\$ 775,000.00	\$ 8,775,000.00	05/01/2017	09/01/2019	Activity Accepted (Initial MIP), Application Submitted, and Activity Funded				
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #3: Improved Fiber Optic Infrastructure	Jackson, Harrison and Hancock Counties, Mississippi	\$ 5,000,000.00	\$ -	\$ -	\$ 5,000,000.00	12/01/2016	11/30/2021	Activity Accepted (Initial MIP), Application Submitted, and Activity Partially Funded in the amount of \$509,258.00.				
Planning assistance	Activity #3: Improved Fiber Optic Infrastructure	Jackson, Harrison and Hancock Counties, Mississippi	\$ (4,950,000.00)	\$ -	\$ -	\$ (4,950,000.00)	12/01/2016	12/31/2019	Amended Activity Accepted (Amendment #4) project modified. Award will be closed out and funding deobligated.				
Planning assistance	Activity #3: Improved Fiber Optic Infrastructure	Jackson, Harrison and Hancock Counties, Mississippi	\$ (4,346.28)	\$ -	\$ -	\$ (4,346.28)	12/01/2016	12/31/2019	Amended Activity Accepted (Amendment #6) to reduce the activity by \$4,346.28 (\$45,653.72 total). Grant award complete and closed.				
Promotion of tourism in the Gulf Coast Region, including recreational fishing	Activity #4: Mississippi Aquarium	Gulfport, Mississippi	\$ 17,000,000.00	\$ -	\$ 46,400,000.00	\$ 63,400,000.00	05/01/2017	12/01/2020	Activity Accepted (Initial MIP), Completed Activity				
Promotion of tourism in the Gulf Coast Region, including recreational fishing	Activity #4: Mississippi Aquarium	Gulfport, Mississippi	\$ 1,350,000.00	\$ -	\$ (42,250,000.00)	\$ (40,900,000.00)	05/01/2017	12/01/2020	Amended Activity Accepted (Amendment #3) to add \$1,350,000 (\$18,350,000 Total). Completed Activity				
Promotion of tourism in the Gulf Coast Region, including recreational fishing	Activity #4: Mississippi Aquarium	Gulfport, Mississippi	\$ (601,755.96)	\$ -	\$ 1,493,235.00	\$ 891,479.04	05/01/2017	12/01/2020	Amended Activity Accepted (Amendment #6) to reduce the activity by \$601,755.96 (\$17,748,244.04 total). Grant award complete and closed.				
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #5: Jackson County Corridor Connector Road - Phase I	St. Martin/D'Iberville, Mississippi	\$ 10,200,000.00	\$ -	\$ -	\$ 10,200,000.00	12/01/2016	12/01/2019	Activity Accepted (Initial MIP), Application Submitted, and Activity Funded				

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #5: Jackson County Corridor Connector Road - Phase I	St. Martin/D'Iberville, Mississippi	\$ 4,800,000.00	\$ -	\$ -	\$ 4,800,000.00	05/01/2019	06/30/2022	Amended Activity Accepted (Amendment #3) to add \$4,800,000 (\$15,000,000 Total), to amend scope of work, and to update Proposed Start and End Dates, Amendment submitted, and Activity Funded
Workforce development and job creation	Activity #6: Work Ready Community Program	Long Beach, Mississippi	\$ 4,000,000.00	\$ -	\$ -	\$ 4,000,000.00	01/01/2016	12/01/2020	Activity Accepted (Initial MIP), Completed Activity
Workforce development and job creation	Activity #6: Work Ready Community Program	Jackson and Harrison Counties, Mississippi	\$ 5,000,000.00	\$ -	\$ -	\$ 5,000,000.00	05/01/2019	12/31/2021	Amended Activity Accepted (Amendment #3) to add \$5,000,000 (\$9,000,000 Total), to modify location, and to update Proposed Start and End Dates, Application Submitted, and Activity Funded
Workforce development and job creation	Activity #7: Accreditation Support for William Carey University School of Pharmacy	Biloxi, Mississippi	\$ 1,000,000.00	\$ -	\$ 3,000,000.00	\$ 4,000,000.00	07/01/2016	12/01/2018	Activity Accepted (Initial MIP), Completed Activity
Workforce development and job creation	Activity #7: Accreditation Support for William Carey University School of Pharmacy	Biloxi, Mississippi	\$ (14,096.01)	\$ -	\$ -	\$ (14,096.01)	07/01/2016	12/01/2018	Amended Activity Accepted (Amendment #6) to reduce the activity by \$14,096.01 (\$985,903.99 total). Grant award complete and closed.
Workforce development and job creation	Activity #8: Off-Bottom Oyster Aquaculture Program	Jackson, Harrison and Hancock Counties, Mississippi	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00	01/01/2018	12/01/2020	Activity Accepted (Initial MIP), Completed Activity
Workforce development and job creation	Activity #8: Off-Bottom Oyster Aquaculture Program	Jackson, Harrison and Hancock Counties, Mississippi	\$ 61,371.31	\$ -	\$ -	\$ 61,371.31	01/01/2018	12/01/2020	Amended Activity Accepted (Amendment #6) to increase the activity by \$61,371.31 (\$1,061,371.31 total). Grant award complete and closed.
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Activity #9: Strategic Stream Restoration	Jackson, Harrison and Hancock Counties, Mississippi	\$ 5,000,000.00	\$ -	\$ -	\$ 5,000,000.00	01/01/2017	01/01/2020	Activity Accepted (Initial MIP), Application Submitted, and Activity Funded
Planning assistance	Activity #10: Planning Assistance - Project Management System	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	07/01/2016	07/31/2021	Activity Accepted (Initial MIP)
Planning assistance	Activity #10: Planning Assistance - Project Management System	Jackson, Mississippi	\$ (500,000.00)	\$ -	\$ -	\$ (500,000.00)			Activity Deleted. Decreased by \$500,000. Total Amount \$0.00. (Amendment #1)
Planning assistance	Activity #11: Planning Assistance - MIP Amendment Development	Jackson, Mississippi	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	07/01/2016	03/31/2022	Activity Accepted (Initial MIP), Application Submitted, and Activity Funded

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Planning assistance	Activity #11: Planning Assistance - MIP Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	07/01/2016	03/31/2022	Amended Activity Accepted (Amendment #1) to add \$500,000 (\$900,000 Total) to expand scope of work and budget, Amendment Submitted, and Activity Funded
Planning assistance	Activity #11: Planning Assistance - MIP Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	07/01/2016	03/31/2022	Amended Activity Accepted (Amendment #2) to add \$500,000 (\$1,400,000 Total) to expand budget, Amendment Submitted, and Activity Funded
Planning assistance	Activity #11: Planning Assistance - MIP Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	05/01/2019	03/31/2022	Amended Activity Accepted (Amendment #3) to add \$500,000 (\$1,900,000 Total), Amendment Submitted, and Activity Funded
Planning assistance	Activity #11: Planning Assistance - MIP Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	05/01/2019	03/31/2022	Amended Activity Accepted (Amendment #4) to add \$500,000 (\$2,400,000 Total), Amendment Submitted, and Activity Funded
Planning assistance	Activity #11: Planning Assistance - MIP and Application Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	04/01/2022	03/31/2027	Amended Activity Accepted (Amendment #5) to add \$500,000 (\$2,900,000 Total) and modify scope, Application Submitted
Planning assistance	Activity #11: Planning Assistance - MIP and Application Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	06/01/2023	03/31/2028	Amended Activity Accepted (Amendment #6) to add \$500,000 (\$3,400,000 Total)
Planning assistance	Activity #11: Planning Assistance - MIP and Application Amendment Development	Jackson, Mississippi	\$ 500,000.00	\$ -	\$ -	\$ 500,000.00	06/01/2023	03/31/2028	Activity Amended (Amendment #7) to add \$500,000 (\$3,900,000 Total)
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Activity #12: Mississippi Gulf Coast Water Quality Improvement Program	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 11,000,000.00	\$ -	\$ -	\$ 11,000,000.00	08/01/2017	07/31/2022	Activity Accepted (MIP Amendment #1), Application Submitted, and Activity Funded
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Activity #12: Mississippi Gulf Coast Water Quality Improvement Program	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 1,000,000.00	\$ -	\$ -	\$ 1,000,000.00	08/01/2017	07/31/2022	Amended Activity Accepted (Amendment #4) to add \$1,000,000 (\$12,000,000 Total), Amendment Submitted
Restoration and protection of the natural resources, ecosystems, fisheries, marine and wildlife habitats, beaches, and coastal wetlands of the Gulf Coast Region	Activity #12: Mississippi Gulf Coast Water Quality Improvement Program	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 1,100,000.00	\$ -	\$ -	\$ 1,100,000.00	01/01/2023	12/31/2027	Amended Activity Accepted (Amendment #5) to add \$1,100,000 (\$13,100,000 Total), Amendment Submitted

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #13: University of Southern Mississippi Oyster Hatchery and Research Center	Jackson County, Mississippi	\$ 7,700,000.00	\$ -	\$ -	\$ 7,700,000.00	09/01/2017	12/31/2018	Activity Accepted (MIP Amendment #1), Application Submitted, and Activity Partially Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #13: University of Southern Mississippi Oyster Hatchery and Research Center	Jackson County, Mississippi	\$ -	\$ -	\$ -	\$ -	01/01/2019	12/31/2021	Amended Activity Accepted (MIP Amendment #3) to modify scope, Amendment Submitted and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #13: University of Southern Mississippi Oyster Hatchery and Research Center	Jackson County, Mississippi	\$ 4,400,000.00	\$ -	\$ 2,500,000.00	\$ 6,900,000.00	01/01/2019	12/31/2024	Amended Activity Accepted (Amendment #4) to add \$4,400,000 (\$12,100,000 Total), and Proposed End Date Updated. Amendment Submitted and Activity Funded
Planning assistance	Activity #14: North Rail Connector - Planning Assistance	Jackson County, Mississippi	\$ 550,000.00	\$ -	\$ -	\$ 550,000.00	08/01/2017	07/31/2020	Activity Accepted (MIP Amendment #1), Completed Activity
Planning assistance	Activity #14: North Rail Connector - Planning Assistance	Jackson County, Mississippi	\$ (3,851.72)	\$ -	\$ -	\$ (3,851.72)	08/01/2017	07/31/2020	Amended Activity Accepted (Amendment #6) to reduce the activity by \$3,851.72 (\$546,148.28 total). Grant award complete and closed.
Planning assistance	Activity #15: National Oceans and Applications Research Center (NOARC) - Planning Assistance	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 2,750,000.00	\$ -	\$ -	\$ 2,750,000.00	09/01/2017	08/30/2019	Activity Accepted (MIP Amendment #1), Completed Activity
Planning assistance	Activity #15: National Oceans and Applications Research Center (NOARC) - Planning Assistance	Hancock, Harrison, and Jackson Counties, Mississippi	\$ (120,889.93)	\$ -	\$ -	\$ (120,889.93)	09/01/2017	08/30/2019	Amended Activity Accepted (Amendment #6) to reduce the activity by \$120,889.93 (\$2,629,110.07 total). Grant award complete and closed.
Workforce development and job creation	Activity #16: Salvation Army Center of Hope	Gulfport, Mississippi	\$ 1,320,000.00	\$ -	\$ 4,500,000.00	\$ 5,820,000.00	05/01/2019	04/30/2021	Activity Accepted (MIP Amendment #1), Proposed Start Date Updated, Application Submitted, and Activity Funded
Workforce development and job creation	Activity #16: Salvation Army Center of Hope	Harrison and Jackson Counties, Mississippi	\$ -	\$ -	\$ -	\$ -	05/01/2019	04/30/2021	Amended Activity Accepted (MIP Amendment #3) to modify scope and location, Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #17: Mississippi Coast Coliseum and Convention Center Site Capacity Improvements	Biloxi, Mississippi	\$ 3,520,000.00	\$ -	\$ -	\$ 3,520,000.00	08/01/2017	07/31/2019	Activity Accepted (MIP Amendment #1), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #17: Mississippi Coast Coliseum and Convention Center Site Capacity Improvements	Biloxi, Mississippi	\$ 1,350,000.00	\$ -	\$ -	\$ 1,350,000.00	05/01/2019	09/30/2020	Amended Activity Accepted (MIP Amendment #3) to add \$1,350,000 (\$4,870,000 Total), Activity Funded

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #17: Mississippi Coast Coliseum and Convention Center Site Capacity Improvements	Biloxi, Mississippi	\$ 1,540,000.00	\$ -	\$ 280,000.00	\$ 1,820,000.00	01/01/2023	12/31/2024	Amended Activity Accepted (MIP Amendment #5) to add \$1,540,000 (\$6,410,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #17: Mississippi Coast Coliseum and Convention Center Site Capacity Improvements	Biloxi, Mississippi	\$ 1,815,000.00	\$ -	\$ -	\$ 1,815,000.00	01/01/2023	12/31/2024	Activity Amended (Amendment #7) to add \$1,815,000 (\$8,225,000 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #18: Trent Lott International Airport Runway Improvements	Jackson County, Mississippi	\$ 6,850,000.00	\$ -	\$ -	\$ 6,850,000.00	10/01/2018	09/30/2020	Activity Accepted (MIP Amendment #2), Completed Activity
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #18: Trent Lott International Airport Runway Improvements	Jackson County, Mississippi	\$ (531,854.85)	\$ -	\$ 1,719,324.52	\$ 1,187,469.67	10/01/2018	09/30/2020	Activity Amended (Amendment #7) to decrease activity by \$531,854.85 (\$6,318,145.15 total). Grant award complete and closed.
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #19: Harrison County Bulkhead and Dock Construction	Harrison County, Mississippi	\$ 3,400,000.00	\$ -	\$ -	\$ 3,400,000.00	10/01/2018	03/31/2020	Activity Accepted (MIP Amendment #2), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #20: Pearl River Community College Workforce Center	Hancock County, Mississippi	\$ 3,000,000.00	\$ -	\$ -	\$ 3,000,000.00	05/01/2019	04/30/2024	Activity Accepted (MIP Amendment #2), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #20: Pearl River Community College Workforce Center	Hancock County, Mississippi	\$ 4,000,000.00	\$ -	\$ -	\$ 4,000,000.00	05/01/2020	04/30/2025	Amended Activity Accepted (MIP Amendment #3) to add \$4,000,000 (\$7,000,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #20: Pearl River Community College Workforce Center	Hancock County, Mississippi	\$ 2,090,000.00			\$ 2,090,000.00	6/1/2023	04/30/2025	Amended Activity Accepted (MIP Amendment #6) to add \$2,090,000 (\$9,090,000 Total), Activity Funded
Planning assistance	Activity #21: Bayou Casotte Industrial Buffer Concept - Planning Assistance	Jackson County, Mississippi	\$ 550,000.00	\$ -	\$ -	\$ 550,000.00	10/01/2018	09/30/2020	Activity Accepted (MIP Amendment #2), Completed Activity
Planning assistance	Activity #21: Bayou Casotte Industrial Buffer Concept - Planning Assistance	Jackson County, Mississippi	\$ (75,569.55)	\$ -	\$ -	\$ (75,569.55)	10/01/2018	09/30/2020	Activity Amended (Amendment #7) to reduce activity by \$75,569.55 (\$474,430.45 total). Grant award complete and closed.
Promotion of tourism in the Gulf Coast Region, including recreational fishing	Activity #22: Gulf Coast Tourist Wayfinding and Informational Signage	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 1,100,000.00	\$ -	\$ -	\$ 1,100,000.00	10/01/2018	09/30/2023	Activity Accepted (MIP Amendment #2), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #23: University of Southern Mississippi Marine Research Center	Harrison County, Mississippi	\$ 2,300,000.00	\$ -	\$ -	\$ 2,300,000.00	10/01/2018	03/31/2020	Activity Accepted (MIP Amendment #2), Completed Activity

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #23: University of Southern Mississippi Marine Research Center	Harrison County, Mississippi	\$ (462,202.44)	\$ -	\$ -	\$ (462,202.44)	10/01/2018	03/31/2020	Activity Amended (Amendment #7) to reduce activity by \$462,202.44 (\$1,837,797.56 total). Grant award complete and closed.
Workforce development and job creation	Activity #24: Gulf Coast Small Business Incubator Capacity Enhancement	Harrison County, Mississippi	\$ 700,000.00	\$ -	\$ -	\$ 700,000.00	10/01/2018	09/30/2020	Activity Accepted (MIP Amendment #2), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #25: Harrison County Rail Line Repair and Upgrades	Harrison County, Mississippi	\$ 2,300,000.00	\$ -	\$ -	\$ 2,300,000.00	10/01/2019	09/30/2021	Activity Accepted (MIP Amendment #3), Application Submitted, and Activity Funded
Promotion of the consumption of seafood harvested from the Gulf Coast Region	Activity #26: Gulf Seafood Marketing Program	Hancock, Harrison, and Jackson Counties, Mississippi	\$ 400,000.00	\$ -	\$ -	\$ 400,000.00	10/01/2019	09/30/2022	Activity Accepted (MIP Amendment #3), Application Submitted, and Activity Funded
Promotion of tourism in the Gulf Coast Region, including recreational fishing	Activity #27: Mississippi Gulf Coast Air Service Growth Project	Harrison County, Mississippi	\$ 1,200,000.00	\$ -	\$ -	\$ 1,200,000.00	10/01/2019	09/30/2022	New Activity (MIP Amendment #3)
Improvements to or on state parks located in coastal areas affected by the Deepwater Horizon oil spill	Activity #28: Buccaneer State Park Improvements	Hancock County, Mississippi	\$ 1,100,000.00	\$ -	\$ -	\$ 1,100,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #29: Biloxi Point Cadet Marina	Harrison County, Mississippi	\$ 3,300,000.00	\$ -	\$ -	\$ 3,300,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #29: Biloxi Point Cadet Marina	Harrison County, Mississippi	\$ 5,500,000.00	\$ -	\$ 5,534,840.50	\$ 11,034,840.50	10/01/2020	09/30/2025	Activity Amended (Amendment #7) to add \$5,500,000 (\$8,800,000 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #30: City of Moss Point Interstate 10 Commercial Corridor Improvements	Jackson County, Mississippi	\$ 3,300,000.00	\$ -	\$ -	\$ 3,300,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #30: City of Moss Point Interstate 10 Commercial Corridor Improvements	Jackson County, Mississippi	\$ 2,200,000.00	\$ -	\$ -	\$ 2,200,000.00	01/01/2023	12/31/2027	Amended Activity Accepted (MIP Amendment #5) to add \$2,200,000 (\$5,500,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #30: City of Moss Point Interstate 10 Commercial Corridor Improvements	Jackson County, Mississippi	\$ 5,500,000.00			\$ 5,500,000.00	10/01/2023	12/31/2027	Amended Activity Accepted (MIP Amendment #6) to add \$5,500,000 (\$11,000,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #31: Mississippi State University Northern Gulf Aquatic Food Research Center	Harrison or Jackson County, Mississippi (TBD)	\$ 3,300,000.00	\$ -	\$ 3,000,000.00	\$ 6,300,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #32: Mississippi Gulf Coast Community College Center for Security and Emerging Technologies	Harrison County, Mississippi	\$ 3,300,000.00	\$ -	\$ 4,000,000.00	\$ 7,300,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Workforce development and job creation	Activity #33: University of Southern Mississippi Ocean Enterprise Entrepreneurship Program	Harrison County, Mississippi	\$ 1,100,000.00	\$ -	\$ -	\$ 1,100,000.00	10/01/2020	09/30/2025	Activity Accepted (MIP Amendment #4), Application Submitted, and Activity Funded
Workforce development and job creation	Activity #34: Commercial Proving Grounds for Space to Sea Floor Environmental Monitoring	Hancock County, Mississippi	\$ 1,650,000.00	\$ -	\$ -	\$ 1,650,000.00	01/01/2023	12/31/2024	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #35: Hancock County Technology Park Economic Development Program	Hancock County, Mississippi	\$ 5,060,000.00	\$ -	\$ -	\$ 5,060,000.00	01/01/2023	12/31/2024	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #36: Gulfport-Biloxi Airport Site Mitigation and Improvements	Gulfport, Mississippi	\$ 7,370,000.00	\$ -	\$ -	\$ 7,370,000.00	01/01/2023	12/31/2025	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #36: Gulfport-Biloxi Airport Site Mitigation and Improvements	Gulfport, Mississippi	\$ 2,200,000.00	\$ -	\$ -	\$ 2,200,000.00	01/01/2024	12/31/2025	Amended Activity Accepted (MIP Amendment #6) to add \$2,200,000 (\$9,570,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #36: Gulfport-Biloxi Airport Site Mitigation and Improvements	Gulfport, Mississippi	\$ 6,600,000.00	\$ -	\$ 4,600,000.00	\$ 11,200,000.00	01/01/2024	12/31/2025	Activity Amended (Amendment #7) to add \$6,600,000 (\$16,170,000 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #37: Broadwater Marina Restoration Project	Biloxi, Mississippi	\$ 5,500,000.00	\$ -	\$ -	\$ 5,500,000.00	01/01/2023	12/31/2025	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #38: Hancock County Fairgrounds Revitalization/Hancock County Multipurpose Arena	Hancock County, Mississippi	\$ 6,050,000.00	\$ -	\$ 7,000,000.00	\$ 13,050,000.00	01/01/2023	12/31/2025	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #38: Hancock County Fairgrounds Revitalization/Hancock County Multipurpose Arena	Hancock County, Mississippi	\$ 3,536,267.00	\$ -	\$ 4,000,000.00	\$ 7,536,267.00	01/01/2023	12/31/2025	Activity Amended (Amendment #7) to add \$3,536,267 (\$9,586,267 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #39: Washington Avenue Gateway	Jackson County, Mississippi	\$ 6,600,000.00	\$ -	\$ 4,000,000.00	\$ 10,600,000.00	01/01/2023	12/31/2025	Activity Accepted (MIP Amendment #5), Application Submitted, and Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #39: Washington Avenue Gateway	Jackson County, Mississippi	\$ 5,500,000.00	\$ -	\$ -	\$ 5,500,000.00	03/01/2024	12/31/2025	Amended Activity Accepted (MIP Amendment #6) to add \$5,500,000 (\$12,100,000 Total), Activity Funded
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #39: Washington Avenue Gateway	Jackson County, Mississippi	\$ 5,500,000.00	\$ -	\$ 100,000.00	\$ 5,600,000.00	03/01/2024	12/31/2025	Activity Amended (Amendment #7) to add \$5,500,000 (\$17,600,000 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #40: Lowry Island Restoration	Jackson County, Mississippi	\$ 4,400,000.00	\$ -	\$ 500,000.00	\$ 4,900,000.00	01/01/2024	05/31/2026	Activity Accepted (MIP Amendment #6)

5. Primary Direct Component Eligible Activity Further Described in Application (Static Field)	6. Activity Title (Static Field)	7. Location (Static Field)	8. Estimated Total Funding Contributions For Proposed Activity(ies) (refer to Instructions)				9. Proposed Start Date mm/dd/yyyy	10. Proposed End Date mm/dd/yyyy	11. Status (refer to Instructions)
			8a. Direct Component Contribution	8b. Other RESTORE Act Contribution	8c. Other Third Party Contribution	8d. Total Contribution			
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #41: The Kiln Utility and Fire District Water Infrastructure Expansion Project	Hancock County, Mississippi	\$ 3,000,000.00	\$ -	\$ -	\$ 3,000,000.00	01/01/2024	12/31/2025	Activity Accepted (MIP Amendment #6)
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #41: The Kiln Utility and Fire District Water Infrastructure Expansion Project	Hancock County, Mississippi	\$ 1,925,000.00	\$ -	\$ 252,856.00	\$ 2,177,856.00	01/01/2024	12/31/2025	Activity Amended (Amendment #7) to add \$1,925,000 (\$4,925,000 total).
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity # 42: Trent Lott International Airport North Apron Expansion	Jackson County, Mississippi	\$ 2,400,000.00	\$ -	\$ 1,500,000.00	\$ 3,900,000.00	01/01/2024	05/31/2026	Activity Accepted (MIP Amendment #6)
Infrastructure projects benefitting the economy or ecological resources, including port infrastructure	Activity #43: Port Bienville Railroad Intermodal Expansion	Hancock County, Mississippi	\$ 3,300,000.00	\$ -	\$ 4,347,472.00	\$ 7,647,472.00	01/01/2024	05/31/2027	Activity Accepted (MIP Amendment #6)
	12. ESTIMATED TOTAL FUNDING CONTRIBUTIONS FOR ACTIVITY(IES) (refer to instructions)		\$226,785,026.73	\$0.00	\$60,647,434.00	\$287,432,460.73	Please note: Grant awards may reflect non-material changes in proposed dates and estimated funding.		

According to the Paperwork Reduction Act of 1995, no persons are required to respond to a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 1505-0250. Comments concerning the time required to complete this information collection, including the time to review instructions, search existing data resources, gathering and maintaining the data needed, and completing and reviewing the collection of information, should be directed to the Department of the Treasury, Office of Gulf Coast Restoration, 1500 Pennsylvania Ave., NW, Washington, DC 20220.