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GENERAL OVERVIEW 

 
June 30, 2025 Update – During fiscal year 2025, Collin County adjusted the final budgeted funds between 
the existing 3 projects with no impact to the total funds budgeted across these projects. 
 
January 25, 2022 Update – In accordance with the U.S. Treasury’s “Statement Regarding Compliance 
with the Coronavirus State and Local Fiscal Recovery Funds Interim Final Rule and Final Rule”, no 
addition written justification is required to complement this report.  This statement declares “A recipient 
is not required to prepare or submit a written justification as required under the final rule if the recipient 
(i) has taken significant steps toward obligating SLFRF funds for that project prior to January 6, 2022, or 
(ii) has obligated funds for such project prior to April 1, 2022.   
 
On August 16, 2021, after conducting a public hearing, public discussion and a vote, Collin County 
obligated all $201m of its SLFRF funds towards the below 3 projects supporting public health.  Significant 
steps were then made to achieve this decision prior to January 6, 2022. 
 
EXECUTIVE SUMMARY 
 
The American Rescue Plan Act (“ARPA”) State and Local Fiscal Recovery Funds (“SLFRF”) totaling 
$200,984,172 were approved by the Commissioners Court to be used for county capital expenditure 
projects that support public health and mitigate the spread of COVID-19.   These projects represent a 
holistic public health approach to supporting high risk individuals across the entire county by building 
community capacity, while also serving people with barriers to services, including people of color, 
people with low incomes, incarcerated mentally and medically ill populations, limited English proficiency 
populations and other traditionally underserved groups.  These projects will strengthen our primary 
health care infrastructure and advance health equity and health outcomes in our medically underserved 
communities, as well as address the increase in mental and behavioral health needs of these 
communities.  The goal of these projects is to increase the community public health capacity within the 
county’s three facilities involved in public health - Adult Detention Facility, Health Care Services building 
and Medical Examiner building.  
 
These capital investment projects support the recovery and resiliency of Collin County and are 
delineated in the projects below. 
  
PROJECT 1: Adult Detention Center Medical/Mental Health Infirmary 
The Collin County Commissioners Court approved the use of ARPA funds for construction of a specialized 
medical and mental health infirmary of 125 beds and pre-designed shell space for an additional 136 
beds at the Collin County Adult Detention Facility.  This project includes the capital investment in 
directly related ancillary infrastructure, such as the central plant facilities.  In addition to the increased 
space needed to provide for the CDC’s public health strategies, the specialized housing areas will 
address the growth in substance abuse and behavioral health issues resulting from the public health 
crisis, as well as other COVID-19 long-term medical and mental health side effects.   The increase in 
mental health stress and breakdowns resulting from both the pandemic and its restrictions is impacting 
our most high risk and under-served communities.  Those incarcerated, even for a short time, in a 
detention setting are typically among the highest risk and most medically under-served.   
 
Goal:  Increase the community public health capacity of the Collin County Adult Detention Facility 
infirmary. 
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Project Status:  Concrete work is 96% complete, with mechanical and electrical rough-in efforts in 
progress.  Door and window installation and concrete masonry wall construction are in progress as well.  
The concrete roof deck is nearing completion with TPO roofing starting next week.  The facility is 
planned to be open in late 2026.  The full budgeted amount totaling $136.5M has been encumbered to-
date.   
 
Noteworthy Challenges or Opportunities Identified:  Increasing supply chain costs and long lead times 
made budgeting this construction project a challenge.  Due to higher construction costs, one wing of the 
designed building had to be removed from the construction plans, and the renovation of the existing 
infirmary had to be deferred to the future.  In addition, unforeseen site conditions required relocation of 
utilities and structural components that has had an impact on cost and schedule.  Recent tariff increases 
in 2025 have increased lead times on some items, requiring weekly, targeted focus and collaboration to 
ensure project completion date achievement by the deadline.   

 
PROJECT 2: Health Care Services Building & Vaccination Hub/Parking Garage 
The Collin County Commissioners Court approved the use of ARPA funds for construction of a new 
Health Care Services building and vaccination hub to provide the ability to meet the incremental needs 
of our community resulting from the COVID-19 pandemic.  Access to high-quality medical care is key to 
reducing health disparities and addressing the root causes that have resulted in disproportionate COVID-

19 health impacts in certain communities, including the underinsured and medically indigent.  While 
Collin County Health Care Services is dedicated to protecting the health of all people and communities 
within Collin County, the onset of COVID-19 has required more extensive involvement in a direct care 
role to support those with the greatest needs and impact from this public health crisis.  In order to 
respond to the COVID-19 public health emergency, this capital expenditure project will enable the 
County to:  

 plan, prepare for, promote, distribute, administer and track COVID-19 vaccines, and to carry out 
other vaccine-related activities 

 detect, diagnose, trace and monitor COVID-19 infections and related activities necessary to 
mitigate the spread of COVID-19  

 provide additional medical treatment areas and examination rooms, as well as laboratory test 
analysis space and storage for additional equipment and supplies purchased to combat the 
COVID-19 pandemic now and in the future 

 sustain the health care workforce to prevent, prepare for and respond to COVID-19, and to carry 
out other health workforce-related activities  

 execute the Center for Disease Control and Prevention (“CDC”) mandated strategies of physical 
distancing and segregation of staff, patients and other clientele 

Goal:  Increase the community public health capacity of Collin County Health Care Services. 

Project Status:  Fire lane construction, concrete top out of the Healthcare building and the first floor 
slab of the vaccination hub are complete.  Shoring removal from Level 1 and 2 of the Healthcare building 
is in progress, while the second floor forming is underway in the vaccination hub.  The facilities are 
planned to be open in late 2026.  The full budgeted amount totaling $51.6M has been encumbered to-
date. 

Noteworthy Challenges or Opportunities Identified:  Increasing supply chain costs and long lead times 
made budgeting this construction project a challenge.  Due to higher construction costs, some portions 
of the building remains shell space that is anticipated to be completed with future bond funds.  Recent 
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tariff increases in 2025 have increased lead times on some items, requiring weekly, targeted focus and 
collaboration to ensure project completion date achievement by the deadline.   
 
PROJECT 3: Medical Examiner Building 
In response to the COVID-19 public health emergency, the Collin County Commissioners Court approved 
the use of ARPA funds for construction of a new Medical Examiner building.  The Medical Examiner is 
directly engaged in matters related to public health and provides a public health support service that is 
crucial to the pandemic response.  Medical examiners have long been an integral component of public 
health and have repeatedly demonstrated the integral part they play in infectious disease surveillance.  
The Medical Examiner office is Collin County’s only county-owned lab and testing facility and is key to 
testing bodies for communicable diseases.   In addition to the increased space needed to provide for 
CDC public health strategies, the additional square feet will address the incremental needs of our 
community resulting from the COVID-19 pandemic by growing the capacity of medical examiner 
operational areas, such as autopsy rooms, meeting rooms and body storage.  These operational areas 
have been severely impacted by the COVID-19 protocols for isolation and segregation.  Currently, a 
portable morgue trailer is being used to hold COVID-19 bodies. 

Goal:  Increase the community public health capacity of the Medical Examiner’s Office. 

Project Status:  The steel erection top out and mezzanine slab are complete.  Perimeter walls are in 

progress and trade rough-ins are starting soon.  The facility is planned to be open in late 2026.  The full 

budgeted dollars totaling $12.9M has been expended or encumbered to-date. 

Noteworthy Challenges or Opportunities Identified:  Increasing supply chain costs and long lead times 
made budgeting this construction project a challenge.   As a result, bond funds are also being used to 
complete this facility.  Recent tariff increases in 2025 have increased lead times on some items, 
requiring weekly, targeted focus and collaboration to ensure project completion date achievement by 
the deadline.   
 

 
USES OF FUNDS AND PROMOTING EQUITABLE OUTCOMES 
 
The Commissioners Court approved ARPA funds to be used for specific county capital projects that 
support public health and mitigate the spread of COVID-19.  The projects selected were chosen to 
support a strong and equitable recovery from the COVID-19 pandemic and economic downturn.  By 
increasing public health capacity through investment in county infrastructure and providing jobs for 
many of our residents while serving those on its community margins, Collin County is investing in our 
future. 
 
These projects represent a holistic public health approach to supporting high risk individuals across the 
entire county by building community capacity, while also serving people with barriers to services, 
including people of color, people with low incomes, incarcerated mentally and medically ill populations, 
limited English proficiency populations and other traditionally underserved groups.  These projects will 
strengthen our primary health care infrastructure and advance health equity and health outcomes in 
medically underserved communities, as well as address the increase in mental and behavioral health 
needs by these communities.   

In order to respond to COVID-19, the broader health impacts of COVID-19 and the COVID-19 public 
health emergency, as well as comply with CDC COVID-19 infectious disease prevention and containment 
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directives, the goal of these projects is to increase the community public health capacity within the 
county’s three facilities involved in public health - Adult Detention Facility, Health Care Services building 
and Medical Examiner building.  

Awareness of and access to the additional capacity will be self-evident with equal opportunity for those 
who qualify within each facility.  The intended outcome of these projects are to better serve residents 
requiring services at these facilities.   By filling in critical gaps in the pandemic response through 
increasing the health care capacity of these three facilities, Collin County is able to better care for its 
most at-risk and marginalized residents for many years to come.   

To understand the impacted population, it is useful to know some Collin County population 
demographics and statistics.   Per 2019 United States Census Bureau data at 
https://www.census.gov/quickfacts/collincountytexas, these include: 
 

 

 

 
 
As one of the fastest growing counties in the United States, any COVID-19 public health impacts 
currently being experienced will only increase in the coming years as the county’s population grows, 
resulting in even greater demand on our public health facilities.  In this way, using these ARPA funds to 

https://www.census.gov/quickfacts/collincountytexas
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increase capacity of public health infrastructure not only addresses today’s COVID-19 impacts, but also 
ensures the county can handle future pandemic operational needs. 
 
As can be seen in the Census Bureau charts above, 11.3% of the county is in a high-risk age group for 
getting COVID-19 in 2019, while people under age 65 who don’t have health insurance account for 
12.5% of the county’s population in 2019 and 11.3% in 2022.  Black and Hispanic people, who are more 
susceptible to severe disease from COVID-19 due to higher incidences of chronic illnesses and 
comorbidities like diabetes and hypertension, make up more than 26% of the population in 2019 and 
nearly 28% in 2022.   Finally, 6.1% of residents lived in poverty as of 2019 and 6.6% as of 2022.   
 
According to a CDC COVID-19 Science Update released on August 6, 2021 
[https://www.cdc.gov/library/covid19/08062021_covidupdate.html] based on a study performed by 
Miller et al. as published on July 21, 2021 in Health Affairs, working-age adults in the United States 
without health insurance, with lower household income, with limited remote work options, living in 
detention facilities, or living in health-related group facilities had a higher all-cause mortality rate during 
the COVID-19 pandemic.  Also noted within this Science Update, the mortality rate was higher among 
non-Hispanic Black adults, regardless of health insurance status, household income or remote work 
options.  The mortality rate was also higher among Hispanic adults, those with lower incomes and those 
in essential industries.  
 
These statistics weighed heavily in the selection of the approved projects, which inherently support 
high-risk, medically under-served and disadvantaged residents across the entire county.  Collin County’s 
projects maximize the impact of the ARPA funds in an effective and efficient way to achieve an equitable 
outcome for our population.    
 
Besides SLFRF, no other federal recovery funds provided under the American Rescue Plan Act were 
received by the county. 
 
PROJECT 1: Adult Detention Center Medical/Mental Health Infirmary 
This project can be classified into Expenditure Category 1 “Public Health”, subcategory 1.12, which is 
“Mental Health Services”.   
 
This project provides for construction of a specialized medical and mental health infirmary of 125 beds 
and pre-designed shell space for an additional 136 beds at the Collin County Adult Detention Facility.  
This project includes capital investments in directly related ancillary infrastructure, such as the central 
plant facilities.   
 
In addition to the increased space needed to provide for the CDC’s public health strategies, the 
specialized housing areas will also address the growth in substance abuse and behavioral health issues 
resulting from the public health crisis, as well as other COVID-19 long-term medical and mental health 
side effects.  The increase in mental health stress and breakdowns as a result of both the pandemic and 
its restrictions is impacting our most high risk and under-served communities.  Those incarcerated, even 
for a short time, in a detention setting are typically among the highest risk and most under-served, both 
medically and otherwise.   
 
The current Collin County Adult Detention Facility infirmary contains 24 medical cells and encompasses 
12,430 square feet of space.   Both the jail operations staff and medical staffing through a contracted 
provider have increased significantly in the past 5 years.  Since the beginning of the COVID-19 pandemic, 

https://www.cdc.gov/library/covid19/08062021_covidupdate.html
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these medical cells have been used almost exclusively for mental health and COVID-19 isolation 
purposes.   Even with this dedication of existing medical space, specialized housing and standard 
housing areas have had to also be utilized to address the high demand for additional space needed for 
these purposes.   
 
As a comparison to the County’s population statistics included above, below are 2019 inmate statistics 
compiled from Collin County Adult Detention Facility data.  It is only through understanding Collin 
County’s existing demographics and gaps in current capacity that the county can best fill the 
community’s public health needs. 
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From fiscal year 2019 to fiscal year 2024, the demand for infirmary beds for medical conditions and 
mental health reasons increased 5.7% and 76.4%, respectively.    
 
As is evidenced in the charts above when compared to the county’s population demographics, it is clear 
that our most at-risk and under-served are over-represented in the incarcerated population.   By 
addressing the needs of inmates as a population subgroup, racial and economic equity is prioritized.   
 
According to the Journal of the American Medical Association [Saloner B, Parish K, Ward JA, DiLaura G, 
Dolovich S. COVID-19 cases and deaths in federal and state prisons. JAMA. 2020;324(6):602-603], 
“COVID-19 outbreaks are also growing faster in carceral facilities: The average daily growth rate of cases 
between March 1, 2020, and June 6, 2020, was 8.3% in prisons compared to 3.4% in the general US 
population.”  According to the Johns Hopkins Center for Health Security and the Johns Hopkins 
Bloomberg School of Public Health [https://www.centerforhealthsecurity.org/our-
work/pubs_archive/pubs-pdfs/2020/20201015-covid-19-criminal-justice-system.pdf], “the US criminal 
justice system is highly susceptible to the spread of COVID-19 because of the structure of carceral 
facilities, which propagates the spread of respiratory infections, and the comorbidities of many 
incarcerated individuals.” 
 

https://www.centerforhealthsecurity.org/our-work/pubs_archive/pubs-pdfs/2020/20201015-covid-19-criminal-justice-system.pdf
https://www.centerforhealthsecurity.org/our-work/pubs_archive/pubs-pdfs/2020/20201015-covid-19-criminal-justice-system.pdf
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The additional specialized medical and mental health infirmary beds at the Adult Detention Facility will 
fill critical gaps in the County’s pandemic health response in the areas of a) treating inmates with 
behavioral health and substance abuse issues, including the exacerbation and growth of these issues as 
a result of COVID-19 and the efforts to contain this infectious disease, b) treating inmates who have 
been exposed to or are known to have COVID-19, and c) providing the ability to house inmates with 
preexisting and chronic medical conditions (such as heart disease, diabetes and lung disease) separately.   
Consideration must be given to these high risk inmates in terms of preventing exposure and providing 
timely diagnosis and treatment if signs of a COVID-19 infection appear.  Infectious disease design 
concepts, including modern HVAC and filtration systems, will be a part of this project as well. 
 
Approximately 44 of the new medical beds will address inmates requiring detoxification from alcohol 
and substance abuse or addiction.  These are known as flex-medical orientation beds.  Given the impact 
of social isolation brought on by safety measures implemented to mitigate the public health emergency, 
the unprecedented escalation of the opioid crisis in 2020 is almost certainly linked to the COVID-19 
pandemic [https://www.ama-assn.org/system/files/issue-brief-increases-in-opioid-related-
overdose.pdf]. This crisis not only burdens the families and individuals of those suffering from an 
addiction disorder, but it also overwhelms the treatment capacity of the Adult Detention Facility 
infirmary when these individuals are brought to jail. 
 
An analysis of the Collin County Adult Detention Facility mental health population, which included those 
inmates on court-ordered medications, on any level of suicide watch or having a mental health alert, 
showed this population to be 250, or 25.2% of our average daily inmate population for 2015-2019.  
Given there are 24 existing medical cells, the lowest risk inmates within this high risk population must be 
housed today in either general population or segregated housing, which can exacerbate their mental 
health conditions.   Eighty-one acute mental health beds are planned to be added in the new facility 
(217 acute and subacute beds, including shell space), which will go a long way to addressing this critical 
needs gap.  With the mental health impacts of COVID-19, these statistics have grown significantly from 
2019 and will continue to increase along with Collin County’s growing population.   
 
With an infirmary capacity of only 24 medical cells, it is clear there is a gap in the medical and mental 
health capacity within the Adult Detention Facility.  The planned addition of 125 medical and mental 
health infirmary beds (261 beds including shell space) will enable Collin County to provide better care 
for more inmates requiring these services as a part of its response to COVID-19, the broader health 
impacts of COVID-19 and the COVID-19 public health emergency. 
 
PROJECT 2: Health Care Services Building & Vaccination Hub/Parking Garage  
 
This project can be classified into Expenditure Category 1 “Public Health”, subcategory 1.14, which is 
“Other Public Health Services”.   
 
This project allocates ARPA funding for construction of a new Health Care Services building and 
vaccination hub and provides sufficient operational, storage, meeting and office space to meet the 
community’s incremental public health needs, which have occurred as a result of the COVID-19 
pandemic.  Access to high-quality medical care is key to reducing health disparities and addressing the 
root causes that have resulted in disproportionate COVID-19 health impacts in certain communities, 
including the underinsured and medically indigent.  While Collin County Health Care Services is 
dedicated to protecting the health of all high-risk and underserved people and communities within 
Collin County, the onset of COVID-19 has required more extensive involvement in a direct care role to 

https://www.ama-assn.org/system/files/issue-brief-increases-in-opioid-related-overdose.pdf
https://www.ama-assn.org/system/files/issue-brief-increases-in-opioid-related-overdose.pdf
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support those with the greatest needs and impact from this public health crisis.   The new Health Care 
Services facility will address these disparities in public health outcomes.   
 
In order to respond to the COVID-19 public health emergency, this capital expenditure project will 
enable the County to provide a low-barrier health system to:  

 plan, prepare for, promote, distribute, administer and track COVID-19 vaccines, and to carry out 
other vaccine-related activities 

 detect, diagnose, trace and monitor COVID-19 infections and related activities necessary to 
mitigate the spread of COVID-19  

 provide additional medical treatment areas and examination rooms, as well as laboratory test 
analysis space and storage for additional equipment and supplies purchased to combat the 
COVID-19 pandemic now and in the future 

 sustain the health care workforce to prevent, prepare for and respond to COVID-19, and to carry 
out other health workforce-related activities  

 execute the CDC-mandated strategies of physical distancing and segregation of staff, patients 
and other clientele 

Collin County Health Care Services shares space with other departments in an existing 76-year-old 
building and had 87 employees as of 2021, including those hired with COVID-19 grant funds.  Health 
Care Services utilizes 28,437 square feet of the building, including 21 medical rooms totaling 2,300 
square feet, 18 offices and 3 meeting rooms.  Expansion beyond this existing space is not possible and is 
further restricted by the already limited parking in the shared-use lot and on the adjacent street.   
 
In determining the required capacity and requirements of the new facility, Collin County reviewed its 
programs that support high-risk and underserved populations impacted by COVID-19.  Through this 
review, gaps in current capacity were underscored. 
 
Collin County Health Care Services works with vulnerable populations in all of its clinics and services.  
Each of these programs has either directly served clients needing COVID-19 services and vaccinations or 
instituted mitigation actions to reduce the spread of COVID-19 within the clinic.  

 The Immunizations Clinic provides childhood and adult vaccines at no or reduced cost to 
individuals who are uninsured and under-insured.  This clinic also provides no-cost COVID-19 
vaccinations to any individual, regardless of insurance status, at its physical clinic location and 
via a mobile team.  The mobile team serves those who are unable to travel to a vaccination site, 
such as individuals who are homebound 

 The Employee Health Clinic provides COVID-19 testing and vaccines for county employees who 
are all essential workers, many of which are in high-risk occupations 

 The WIC Clinic provides supplemental food and nutrition assistance to children under the age of 
five, as well as pregnant, breastfeeding and up-to-six month post-partum mothers who are at or 
below 185% of the federal poverty line (or are enrolled in Medicaid or SNAP).  This service is 
utilized by families impacted by COVID-19-related work and financial disruptions 

 The Epidemiology Department conducts case investigations into COVID-19 cases and outbreaks 
that are determined to be at elevated risk by DSHS.  This service is offered to all Collin County 
residents.  The Epidemiology Department also works with many vulnerable populations by 
conducting disease mitigation strategies and providing education to long-term care facilities, 
daycares, schools, private businesses, correctional facilities and group homes (such as homeless 
shelters) that are experiencing COVID-19 cases or outbreaks 
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 The Public Health Emergency Preparedness team works with stakeholders that serve vulnerable 
populations to ensure COVID-19 vaccine plans are in place and being executed smoothly.  City 
governments, social service organizations, volunteer organizations and healthcare coalitions are 
among their partner organizations.  This program is additionally responsible for the logistical 
planning and execution of non-medical operations during large scale COVID-19 vaccination 
clinics hosted by Collin County 

 The Tuberculosis Clinic serves Collin County residents who have active tuberculosis and 
completes contact tracing for these individuals.  Patients utilize this clinic for regular medical 
visits and are screened for COVID-19.  Additionally, COVID-19 elevated infection control and 
social distancing procedures must be used for these patients 

 The Sexually Transmitted Disease (“STD”) Clinic provides low-cost STD testing and treatment 
referrals for Collin County residents.  Patients utilize the Health Care Services clinic for medical 
visits and must be screened for COVID-19 and socially distanced 

 The Substance Abuse Clinic operates as an evaluation, referral and education program for both 
adult and adolescent Collin County residents 

 The Indigent Health Clinic provides health care benefits to Collin County residents who are 
medically indigent.  In addition to other qualifying criteria, this clinic serves individuals who are 
at or below 100% of the federal poverty line.  Clients utilize the Health Care Services clinic to 
apply for this program and must be screened for COVID-19 and socially distanced 

 
In 2021, a COVID-19 mobile vaccine team was hired to vaccinate homebound individuals and other 
vulnerable populations.  Additional staff were also hired to assist with COVID-19 case investigations, 
coordinate with partners in planning for non-traditional vaccine clinics and distribute COVID-19 vaccines 
to local healthcare providers that are too small to order their own vaccines.  All of these services were 
added so populations that would not otherwise have access to COVID-19 services or vaccinations could 
be served.  There is no office workspace for these and other added staff. 
  
With increased demand on existing services and more services added to address COVID-19, the existing 
Health Care Services building and parking space is beyond its capacity.  The planned new facility will 
provide augmented capacity in operational and back-office areas, but will also have infection control 
mechanisms incorporated into its design to keep staff and patients safe.  The additional square footage 
planned for the new building will allow for segregation and decontamination, as well as space to add 
medical staff.  Infectious disease design concepts, including modern HVAC and filtration systems, will be 
a part of this project as well. 
 
As administrator of a local safety net system, Collin County Health Care Services takes on the care for 
the underinsured and medically indigent.  Increased numbers of newly uninsured individuals seeking 
these services can be directly attributed to the economic impact of the COVID-19 pandemic. 
 
In addition, the lack of space and parking at, and adjacent to, the Collin County Health Care Services 
building prevents the county from operating a single vaccination hub.  Instead, a distributed model using 
various local city and outsourced resources has been utilized.  Coordination of multiple wait lists, 
weather exposure and limitations inherent at available hub sites created challenges impacting Collin 
County’s ability to provide the number of vaccinations per day desired. 
 
With less than 29,000 square feet of space, only 21 medical rooms and no capabilities for a centralized 
vaccination hub, there is a clear gap between the existing public health capacity and the requirements of 
Collin County’s under-served population.  The additional capacity the new Health Care Services building 
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and vaccination hub will provide can fill these gaps to allow Collin County to strengthen the primary 
health care infrastructure of our growing county as we continue to follow CDC protocols in order to fight 
the pandemic and seek to advance health equity and health outcomes in our medically underserved 
communities. 
 
PROJECT 3: Medical Examiner Building 
This project can be classified into Expenditure Category 1 “Public Health”, subcategory 1.14, which is 
“Other Public Health Services”.   
 
This project uses ARPA funds for construction of a new Medical Examiner building.  The Medical 
Examiner is directly engaged in matters related to public health and provides a public health support 
service that is crucial to the pandemic response.  Medical examiners have long been an integral 
component of public health and have repeatedly demonstrated the integral part they play in infectious 
disease surveillance.  The Medical Examiner office is Collin County’s only county-owned lab and testing 
facility and is key to testing bodies for communicable diseases.  In addition to the increased space 
needed to provide for the CDC’s public health strategies, the additional square feet will address the 
incremental needs of our community resulting from the COVID-19 pandemic by growing the capacity of 
medical examiner operational areas, such as autopsy rooms, meeting rooms, office space and body 
storage.  In addition to surge management, these operational areas have been severely impacted by the 
COVID-19 protocols for isolation and segregation.   
 
As of 2021, the current Collin County Medical Examiner building offices 13 employees and has 9,509 
square feet of space, including approximately 800 square feet of combined space for autopsy and 
transplant services.  The existing freezer space is 300 square feet and can hold 15 bodies.   
 
The Collin County Medical Examiner office reported an overall increase of 1,172 deaths in 2020, with 
702 (60%) designated as COVID-19 deaths.  Although many of these deaths were not cases brought in 
for examination, this increase is still significant in terms of the demand on capacity of this building. 
 
In reviewing the areas where the existing facility has failed to meet the demand of COVID-19, several 
obvious areas for improvement and gaps in capacity have been identified: 

 There are no segregated areas for intake, processing and storing infectious cases.  A portable 
morgue trailer has been used during COVID-19 to isolate these cases 

 Transplant Services has no separate space for tissue harvesting.  They have been sharing space 
in the same room where infectious disease autopsies take place 

 The infectious disease autopsy room needs to be upgraded to provide for 12 air circulation/ 
filtration cycles per hour.  It currently provides 6 cycles per hour, which was the standard from 
when the building was first built in 1988 

 The only cart wash area is in the autopsy room where infectious disease autopsies take place.  A 
separate area is needed for washing autopsy tables 

 No barrier exists between the law enforcement viewing area and the autopsy space 

 Existing lobby, office and meeting space are limited and do not allow for physical distancing 
required by COVID-19 health and safety protocols 

 No separate male/female changing areas for the changing of personal protective equipment 
exist 

 Personal protective equipment storage space in operational areas is scarce 
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Overall, the existing 1988 building was not designed with infectious disease containment in mind.  
Biosafety guidance and needs have since changed.    
 
As a county of more than one million residents and one of the fastest growing counties in the nation, 
the capacity constraints currently seen in response to the first year of COVID-19 will continue to 
increase.   This public health capital expenditure project will allow Collin County to strengthen its 
primary health care infrastructure and continue to treat the deceased with dignity and respect while 
addressing the gaps in the current building’s capacity and infectious disease containment functionality.  
 
 
COMMUNITY ENGAGEMENT 
 
In determining Collin County’s use of ARPA funds for these projects, written and oral input from 
constituents and community-based organizations was incorporated through input at weekly public 
Commissioners Court meetings.  These meetings provide an opportunity for the public to speak about 
topics of interest.  Since the pandemic began, public health has been a topic of many speakers, both 
from community organizations and individuals. 
 
Among the public health topics repeatedly mentioned at Commissioners Court meetings beyond the 
COVID-19 contract tracing, testing and vaccination discussions, concerns were greatest for the mental 
health of both the public and inmates at the Collin County Adult Detention Facility.  The construction of 
a new public health care building and vaccination hub and the expansion of an infirmary at the jail 
address these topics.   
 
While the impact of the pandemic on the Medical Examiner’s office is not often seen by the public, this 
office functions as a public health support service and is directly engaged in matters related to public 
health.  This county office was severely impacted as the pandemic fatalities grew.  As such, Collin County 
believes it is necessary to ensure the needs of this less visible public health department are addressed 
with these funds as well. 
 
 
LABOR PRACTICES  
 

While Collin County is not performing any water, sewer or broadband projects in the Expenditure 
Category EC5 “Infrastructure”, the county does have capital expenditure projects in its recovery plan.  
Collin County is using strong labor standards to promote effective and efficient delivery of these projects 
while also supporting economic recovery through strong employment opportunities for workers. 
 
The County requires all contracts and subcontracts that result from a solicitation using Federal Funds to 
incorporate by reference the provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA) 
with the same force and effect as if given in full text. The FLSA sets minimum wage, overtime pay, 
recordkeeping, and child labor standards for full and part time workers. The County requires the Supplier 
have full responsibility to monitor compliance to the referenced statute or regulation. The Supplier must 
address any claims or disputes that arise from this requirement directly with the U.S. Department of Labor 
– Wage and Hour Division. 
 
While project labor agreement will not be utilized, Collin County will certify all laborers and mechanics 
employed by contractors and subcontractors in the performance of the project are paid wages at rates 
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not less than those prevailing. Bid specifications will require the General Contractor to secure adequate 
subcontract labor with the necessary licensing and experiences to ensure quality construction through 
the life of the project.  The goal of minimizing disputes and disruptions is the focus of every participant on 
the project.  In Collin County’s experience, providing open communication channels and dispute 
resolution meetings, when necessary, has been the best way forward on a project.   
 
General Contractors on this project will be required to follow OSHA regulations, provide a safety 
orientation and hold regular safety meetings specific to these jobsites throughout the projects until 
completion.   
 
Workers on the projects will receive wages and benefits that will secure an appropriately skilled workforce 
in the context of the local and regional labor market.  Community Benefit Agreements will not be utilized; 
however, prioritization will be given to local hires. 
 
During the solicitation process, the County also takes the affirmative steps to ensure minority 
businesses, women’s business enterprises and labor surplus area firms are utilized when possible, as 
outlined in 2 C.F.R. §200.321. Further, the County contractually requires the awarded Contractor to 
adhere to the same procurement requirements when soliciting for subcontractors and suppliers. 
 
 
USE OF EVIDENCE 
   
Collin County’s ARPA public health projects were selected to comply with evidence-based interventions 
recommended by the CDC.  In order to comply with the CDC’s COVID-19 infectious disease directives 
and respond to COVID-19, the broader health impacts of COVID-19 and the COVID-19 public health 
emergency, Collin County will increase public health capacity at its three core public health facilities.  
The CDC’s existing evidence-based strategies for COVID-19 prevention and containment were relied on 
in the selection of these capital expenditure projects which support public health by strengthening our 
primary health care infrastructure and advancing health equity and health outcomes while mitigating 
the spread of COVID-19.   The evidence base includes: 

 According to “Public Health’s Infrastructure”, a status report prepared for The Appropriations 
Committee of the United States Senate by the CDC, the CDC’s recommendations to improve 
public health infrastructure include addressing crucial gaps in organizational capacities of local 
and State health departments and laboratories. Within the “What is the Public Health 
Infrastructure” section of this report, organizational capacity is described as a basic necessary 
foundation of public health system preparedness.  This status report was published in 2001 and 
can be found at https://stacks.cdc.gov/view/cdc/11337.  
 

 According to a U.S. Department of Health and Human Services (“HHS”) press release on April 27, 
2021 [https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-
american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html], HHS 
Secretary Xavier Becerra is quoted as stating, “"As the pandemic has made clear, modernizing 
the physical infrastructure of many of our country's health centers is long overdue."  In line with 
the $1 billion that has been allocated from the American Rescue Plan Act for construction and 
renovation projects for Health Resources and Services Administration (“HRSA”) funded health 
centers, Collin County’s has approved use of ARPA funds for these same purposes for a new 
Health Care Services facility, which is not HRSA-funded.  Within the April 27, 2021 press release, 

https://stacks.cdc.gov/view/cdc/11337
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
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HRSA Acting Administrator Diana Espinosa states "HRSA-funded health centers have adapted to 
the evolving needs in their communities throughout the pandemic.  This historic influx of 
funding for infrastructure improvements will allow them to continue the critical work of 
connecting underserved patients and communities with high-quality health care."  Collin County 
agrees and is allocating all of its ARPA funds to public health projects. 
 

 Each of Collin County’s approved projects specifically incorporates the CDC recommended public 
health strategies [Honein MA, Christie A, Rose DA, et al. Summary of Guidance for Public Health 
Strategies to Address High Levels of Community Transmission of SARS-CoV-2 and Related 
Deaths, December 2020. MMWR Morb Mortal Wkly Rep 2020; 69:1860-1867. DOI: 
http://dx.doi.org/10.15585/mmwr.mm6949e2].  The 10 strategies endorsed by the CDC in this 
publication include:  1) universal face mask use, 2) maintaining physical distance from other 
persons and limiting in-person contacts, 3) avoiding nonessential indoor spaces and crowded 
outdoor spaces, 4) increasing testing to rapidly identify and isolate infected persons, 5) promptly 
identifying, quarantining, and testing close contacts of persons with known COVID-19, 6) 
safeguarding persons most at risk for severe illness or death from infection with SARS-CoV-2, 
the virus that causes COVID-19, 7) protecting essential workers with provision of adequate 
personal protective equipment and safe work practices, 8) postponing travel, 9) increasing room 
air ventilation and enhancing hand hygiene and environmental disinfection, and 10) achieving 
widespread availability and high community coverage with effective COVID-19 vaccines.  

 
The impact of not following these recommended public strategies is clearly outlined by the CDC.  As 
such, Collin County is investing these funds in public health capacity to support the community’s public 
health by strengthening our primary health care infrastructure and advancing health equity and health 
outcomes while mitigating the spread of COVID-19. 
 
All $200,984,172 of Collin County’s ARPA funds are being allocated to support these CDC evidence-based 
strategies. 
 

http://dx.doi.org/10.15585/mmwr.mm6949e2
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Project Inventory 

Below is an inventory of the projects discussed in more detail above: 

 

PROJECT 1: Adult Detention Center Medical/Mental Health Infirmary 
Funding Amount: $136,529,358.32 
Project Identification Number:  GTARPA (DC, CPA, CPB) 
Project Expenditure Category: 1.12, “Public Health – Mental Health Services” 
Capital Expenditure Type: Behavioral Health Facilities and Equipment  
 
Project Overview 
This project encompasses the construction of a specialized medical and mental health infirmary of 125 
beds and pre-designed shell space for an additional 136 beds at the Collin County Adult Detention 
Facility.  This includes capital investments in directly related ancillary infrastructure, such as the central 
plant facilities.   
 
Major construction activities required for the objectives of this project to be accomplished include 
central plant construction, and the design and construction of the new infirmary building, including both 
fully built-out areas and shell space for future beds. 
 
Concrete work is 96% complete, with mechanical and electrical rough-in efforts in progress.  Door and 
window installation and concrete masonry wall construction are in progress as well.  The concrete roof 
deck is nearing completion with TPO roofing starting next week.  The facility is planned to be open in 
late 2026.  The full budgeted amount totaling $136.5M has been encumbered to-date.   
 
The planned addition of 125 medical and mental health infirmary beds (261 beds including shell space) 
will enable Collin County to meet its intended outcome of providing better medical and 
behavioral/mental health care for more inmates requiring these services. 
 
Use of Evidence 
In order to support public health and mitigate the spread of COVID-19, the goal of this project is to 
increase the community public health capacity at the Adult Detention Facility.  Those incarcerated, even 
for a short time, in a detention setting are typically among the highest risk and most medically under-
served.   
 
This Collin County public health project was selected to respond to COVID-19, the broader health 
impacts of COVID-19 and the COVID-19 public health emergency, as well as comply with evidence-based 
interventions recommended by the CDC.  This project to increase the public health capacity will 
strengthen the Collin County primary health care infrastructure and advance health equity and health 
outcomes to this medically underserved community, as well as address the increase in medical and 
behavioral health needs of this community.  The CDC’s existing evidence-based strategies for COVID-19 
prevention and containment were relied on in the selection of this capital expenditure project which 
supports public health and mitigates the spread of COVID-19.   The evidence base includes: 

 According to “Public Health’s Infrastructure”, a status report prepared for The Appropriations 
Committee of the United States Senate by the CDC, the CDC’s recommendations to improve 
public health infrastructure include addressing crucial gaps in organizational capacities of local 
and State health departments and laboratories.  Within the “What is the Public Health 
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Infrastructure” section of this report, organizational capacity is described as a basic necessary 
foundation of public health system preparedness.  This status report was published in 2001 and 
can be found at https://stacks.cdc.gov/view/cdc/11337.  
 

 According to a U.S. Department of Health and Human Services (“HHS”) press release on April 27, 
2021 [https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-
american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html], HHS 
Secretary Xavier Becerra is quoted as stating, “"As the pandemic has made clear, modernizing 
the physical infrastructure of many of our country's health centers is long overdue."  In line with 
the $1 billion that has been allocated from the American Rescue Plan Act for construction and 
renovation projects for Health Resources and Services Administration (“HRSA”) funded health 
centers, Collin County’s has approved use of ARPA funds for these same purposes for a new 
Health Care Services facility, which is not HRSA-funded.  Within the April 27, 2021 press release, 
HRSA Acting Administrator Diana Espinosa states "HRSA-funded health centers have adapted to 
the evolving needs in their communities throughout the pandemic.  This historic influx of 
funding for infrastructure improvements will allow them to continue the critical work of 
connecting underserved patients and communities with high-quality health care."  Collin County 
agrees and is allocating all of its ARPA funds to public health projects. 
 

 Each of Collin County’s approved projects specifically incorporates the CDC recommended public 
health strategies [Honein MA, Christie A, Rose DA, et al. Summary of Guidance for Public Health 
Strategies to Address High Levels of Community Transmission of SARS-CoV-2 and Related 
Deaths, December 2020. MMWR Morb Mortal Wkly Rep 2020; 69:1860-1867. DOI: 
http://dx.doi.org/10.15585/mmwr.mm6949e2].  The 10 strategies endorsed by the CDC in this 
publication include:  1) universal face mask use, 2) maintaining physical distance from other 
persons and limiting in-person contacts, 3) avoiding nonessential indoor spaces and crowded 
outdoor spaces, 4) increasing testing to rapidly identify and isolate infected persons, 5) promptly 
identifying, quarantining, and testing close contacts of persons with known COVID-19, 6) 
safeguarding persons most at risk for severe illness or death from infection with SARS-CoV-2, 
the virus that causes COVID-19, 7) protecting essential workers with provision of adequate 
personal protective equipment and safe work practices, 8) postponing travel, 9) increasing room 
air ventilation and enhancing hand hygiene and environmental disinfection, and 10) achieving 
widespread availability and high community coverage with effective COVID-19 vaccines.  

 
The impact of not following these recommended public strategies is clearly outlined by the CDC.  As 
such, Collin County is investing these funds in public health capacity to support the community’s public 
health by strengthening our primary health care infrastructure and advancing health equity and health 
outcomes while mitigating the spread of COVID-19. 
 
All ARPA funds are being allocated to support these CDC evidence-based strategies. 
 

 
  

https://stacks.cdc.gov/view/cdc/11337
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
http://dx.doi.org/10.15585/mmwr.mm6949e2
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PROJECT 2: Health Care Services Building & Vaccination Hub/Parking Garage  
Funding Amount: $51,569,427.83 
Project Identification Number:  GTARPA (HCB, HCG) 
Project Expenditure Category: 1.14, “Public Health – Other Public Health Services”  
Capital Expenditure Type: Medical Equipment and Facilities 
 
Project Overview 
This project allocates ARPA funding for construction of a new Health Care Services building and 
vaccination hub and provides sufficient operational, storage, meeting and office space to meet the 
community’s incremental public health needs, which have occurred as a result of the COVID-19 
pandemic.    
 
The main activities of this project include the selection of an architect, as well as the design, permitting 
and construction of both the vaccination hub and the Health Care Services building. 
 
Fire lane construction, concrete top out of the Healthcare building and the first floor slab of the 
vaccination hub are complete.  Shoring removal from Level 1 and 2 of the Healthcare building is in 
progress, while the second floor forming is underway in the vaccination hub.  The facilities are planned 
to be open in late 2026.  The full budgeted amount totaling $51.6M has been encumbered to-date. 
 
The intended outcome of this project is to increase the capacity of Collin County Health Care Services, 
including establishing space suitable for a vaccination hub.  This outcome will enable Collin County to 
provide better care of at-risk and other marginalized residents. 
 
Use of Evidence 
The goal of this project is to increase the community public health capacity at Health Care Services.  As 
administrator of a local safety net system, Collin County Health Care Services takes on the care for the 
county’s uninsured, underinsured and medically indigent.   
 
This Collin County public health project was selected to comply with evidence-based interventions 
recommended by the CDC.  In order to respond to COVID-19, the broader health impacts of COVID-19 
and the COVID-19 public health emergency, as well as comply with the CDC’s COVID-19 infectious 
disease directives, Collin County will increase public health capacity by building a new, larger Health 
Care Services building and parking garage suitable as a vaccination hub.  The CDC’s existing evidence-
based strategies for COVID-19 prevention and containment were relied on in the selection of this capital 
expenditure project which supports public health and mitigates the spread of COVID-19.   The evidence 
base includes: 

 According to “Public Health’s Infrastructure”, a status report prepared for The Appropriations 
Committee of the United States Senate by the CDC, the CDC’s recommendations to improve 
public health infrastructure include addressing crucial gaps in organizational capacities of local 
and State health departments and laboratories.  Within the “What is the Public Health 
Infrastructure” section of this report, organizational capacity is described as a basic necessary 
foundation of public health system preparedness.  This status report was published in 2001 and 
can be found at https://stacks.cdc.gov/view/cdc/11337.  
 

 According to a U.S. Department of Health and Human Services (“HHS”) press release on April 27, 
2021 [https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-

https://stacks.cdc.gov/view/cdc/11337
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
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american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html], HHS 
Secretary Xavier Becerra is quoted as stating, “"As the pandemic has made clear, modernizing 
the physical infrastructure of many of our country's health centers is long overdue."  In line with 
the $1 billion that has been allocated from the American Rescue Plan Act for construction and 
renovation projects for Health Resources and Services Administration (“HRSA”) funded health 
centers, Collin County’s has approved use of ARPA funds for these same purposes for a new 
Health Care Services facility, which is not HRSA-funded.  Within the April 27, 2021 press release, 
HRSA Acting Administrator Diana Espinosa states "HRSA-funded health centers have adapted to 
the evolving needs in their communities throughout the pandemic.  This historic influx of 
funding for infrastructure improvements will allow them to continue the critical work of 
connecting underserved patients and communities with high-quality health care."  Collin County 
agrees and is allocating all of its ARPA funds to public health projects. 
 

 Each of Collin County’s approved projects specifically incorporates the CDC recommended public 
health strategies [Honein MA, Christie A, Rose DA, et al. Summary of Guidance for Public Health 
Strategies to Address High Levels of Community Transmission of SARS-CoV-2 and Related 
Deaths, December 2020. MMWR Morb Mortal Wkly Rep 2020; 69:1860-1867. DOI: 
http://dx.doi.org/10.15585/mmwr.mm6949e2].  The 10 strategies endorsed by the CDC in this 
publication include:  1) universal face mask use, 2) maintaining physical distance from other 
persons and limiting in-person contacts, 3) avoiding nonessential indoor spaces and crowded 
outdoor spaces, 4) increasing testing to rapidly identify and isolate infected persons, 5) promptly 
identifying, quarantining, and testing close contacts of persons with known COVID-19, 6) 
safeguarding persons most at risk for severe illness or death from infection with SARS-CoV-2, 
the virus that causes COVID-19, 7) protecting essential workers with provision of adequate 
personal protective equipment and safe work practices, 8) postponing travel, 9) increasing room 
air ventilation and enhancing hand hygiene and environmental disinfection, and 10) achieving 
widespread availability and high community coverage with effective COVID-19 vaccines.  
 

The impact of not following these recommended public strategies is clearly outlined by the CDC.  As 
such, Collin County is investing these funds in public health capacity to support the community’s public 
health by strengthening our primary health care infrastructure and advancing health equity and health 
outcomes while mitigating the spread of COVID-19. 
 
All ARPA funds are being allocated to support these CDC evidence-based strategies. 
 

 

https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
http://dx.doi.org/10.15585/mmwr.mm6949e2
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PROJECT 3: Medical Examiner Building  

Funding Amount: $12,885,385.85 
Project Identification Number:  GTARPAME 
Project Expenditure Category: 1.14, “Public Health – Other Public Health Services”  
Capital Expenditure Type: Medical Equipment and Facilities 
 
Project Overview 
This project uses ARPA funding for construction of a new Medical Examiner building.  The Medical 
Examiner is directly engaged in matters related to public health and provides a public health support 
service that is essential for care of the deceased.   
 
The main activities of this project include the selection of an architect, as well as the design, permitting 
and construction of the Medical Examiner building. 
 
The steel erection top out and mezzanine slab are complete.  Perimeter walls is in progress and trade 

rough-ins are starting soon.  The facility is planned to be open in late 2026.  The full budgeted dollars 

totaling $12.9M has been expended or encumbered to-date. 

The intended outcome of this project is to increase the capacity of the Medical Examiner’s office.  This 
outcome will enable Collin County to strengthen its primary health care infrastructure and continue to 
treat the deceased with dignity and respect while addressing the gaps in the current building’s capacity 
and infectious disease containment functionality. 

 
Use of Evidence 
The goal of this project is to increase the community public health capacity of the Medical Examiner’s 
office.   

This Collin County public health project was selected to comply with evidence-based interventions 
recommended by the CDC.  In order to respond to COVID-19, the broader health impacts of COVID-19 
and the COVID-19 public health emergency, as well as comply with the CDC’s COVID-19 infectious 
disease directives, Collin County will increase public health capacity by building a Medical Examiner 
office.  The CDC’s existing evidence-based strategies for COVID-19 prevention and containment were 
relied on in the selection of this capital project which supports public health and mitigates the spread of 
COVID-19.   The evidence base includes: 

 According to “Public Health’s Infrastructure”, a status report prepared for The Appropriations 
Committee of the United States Senate by the CDC, the CDC’s recommendations to improve 
public health infrastructure include addressing crucial gaps in organizational capacities of local 
and State health departments and laboratories.  Within the “What is the Public Health 
Infrastructure” section of this report, organizational capacity is described as a basic necessary 
foundation of public health system preparedness.  This status report was published in 2001 and 
can be found at https://stacks.cdc.gov/view/cdc/11337.  
 

 According to a U.S. Department of Health and Human Services (“HHS”) press release on April 27, 
2021 [https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-
american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html], HHS 
Secretary Xavier Becerra is quoted as stating, “"As the pandemic has made clear, modernizing 

https://stacks.cdc.gov/view/cdc/11337
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
https://www.hhs.gov/about/news/2021/04/27/hhs-announces-1-billion-dollar-from-american-rescue-plan-for-construction-and-renovation-projects-at-health-centers.html
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the physical infrastructure of many of our country's health centers is long overdue."  In line with 
the $1 billion that has been allocated from the American Rescue Plan Act for construction and 
renovation projects for Health Resources and Services Administration (“HRSA”) funded health 
centers, Collin County’s has approved use of ARPA funds for these same purposes for a new 
Health Care Services facility, which is not HRSA-funded.  Within the April 27, 2021 press release, 
HRSA Acting Administrator Diana Espinosa states "HRSA-funded health centers have adapted to 
the evolving needs in their communities throughout the pandemic.  This historic influx of 
funding for infrastructure improvements will allow them to continue the critical work of 
connecting underserved patients and communities with high-quality health care."  Collin County 
agrees and is allocating all of its ARPA funds to public health projects. 
 

 Each of Collin County’s approved projects specifically incorporates the CDC recommended public 
health strategies [Honein MA, Christie A, Rose DA, et al. Summary of Guidance for Public Health 
Strategies to Address High Levels of Community Transmission of SARS-CoV-2 and Related 
Deaths, December 2020. MMWR Morb Mortal Wkly Rep 2020; 69:1860-1867. DOI: 
http://dx.doi.org/10.15585/mmwr.mm6949e2].  The 10 strategies endorsed by the CDC in this 
publication include:  1) universal face mask use, 2) maintaining physical distance from other 
persons and limiting in-person contacts, 3) avoiding nonessential indoor spaces and crowded 
outdoor spaces, 4) increasing testing to rapidly identify and isolate infected persons, 5) promptly 
identifying, quarantining, and testing close contacts of persons with known COVID-19, 6) 
safeguarding persons most at risk for severe illness or death from infection with SARS-CoV-2, 
the virus that causes COVID-19, 7) protecting essential workers with provision of adequate 
personal protective equipment and safe work practices, 8) postponing travel, 9) increasing room 
air ventilation and enhancing hand hygiene and environmental disinfection, and 10) achieving 
widespread availability and high community coverage with effective COVID-19 vaccines.  

 
The impact of not following these recommended public strategies is clearly outlined by the CDC.  As 
such, Collin County is investing these funds in public health capacity to support the community’s public 
health by strengthening our primary health care infrastructure and advancing health equity and health 
outcomes while mitigating the spread of COVID-19. 
 
All ARPA funds are being allocated to support these CDC evidence-based strategies. 
 

 
  

http://dx.doi.org/10.15585/mmwr.mm6949e2
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Performance Report 
 

Through rigorous, structured project management techniques, Collin County seeks to ensure its 
overarching jurisdictional goals for all of these projects will be achieved.   
 
PROJECT 1: Adult Detention Center Medical/Mental Health Infirmary 

Goal:  Increase the community public health capacity of the Collin County Adult Detention Facility 
infirmary.  

 Output Key Performance Indicator: Greater number of infirmary beds 

 Output Key Performance Indicator: Additional infirmary square feet  

 Outcome Key Performance Indicator: Better serve residents requiring medical and mental 
health services within the Adult Detention Facility 

 Outcome Key Performance Indicator: Increased compliance with CDC COVID-19 infectious 
disease prevention and containment directives 

 
PROJECT 2: Health Care Services Building & Vaccination Hub/Parking Garage 

Goal:  Increase the community public health capacity of Collin County Health Care Services. 

 Output Key Performance Indicator: Greater number of examination rooms 

 Output Key Performance Indicator: Additional Health Care Services square feet  

 Output Key Performance Indicator: Health Care Services parking garage (vaccination hub) is 
complete 

 Outcome Key Performance Indicator: Better serve residents requiring medical and mental 
health services at Health Care  

 Outcome Key Performance Indicator: Increased compliance with CDC COVID-19 infectious 
disease prevention and containment directives 

 
PROJECT 3: Medical Examiner Building 

Goal:  Increase the community public health capacity of the Collin County Medical Examiner office. 

 Output Key Performance Indicator: Additional Medical Examiner building square feet  

 Outcome Key Performance Indicator: Better serve residents requiring services at the Medical 
Examiner building  

 Outcome Key Performance Indicator: Increased compliance with CDC COVID-19 infectious 
disease prevention and containment directives 

 

 


