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GENERAL OVERVIEW

Executive Summary

Morris County has developed recovery planning initiatives that meet specific U.S. Department of
the Treasury key objectives. The Commissioners of Morris County selected the following
objectives for the Coronavirus State and Local Fiscal Recovery Funds (SLFRF):

e Support the urgent Coronavirus Disease 2019 (COVID 19) response efforts to continue to
decrease spread of the virus and bring the pandemic under control.

e Support immediate economic stabilization for households and businesses.

o Address systemic public health and economic challenges that have contributed to the
disparate impacts of the pandemic on certain populations.

Morris County received a total of $95,535,125.00 and has focused on the following three
initiatives:

e Supporting Public Health Response
e Addressing Negative Economic Impacts Due to COVID-19 Pandemic
e Investing in Certain Infrastructure

On June 30, 2022, Morris County obligated $40,597,414.00 in SLFRF funds. One year later, as
of June 30, 2023, the County obligated $70,143,113.54 and expended $20,368,342.82. As of
June 30, 2025, the County has expended $33,244,833.29.

In March 2020, the then Morris County Freeholder Board created the COVID-19 Strategic
Planning Advisory Committee (SPAC) to help ensure the County is meeting residents’ needs.
SPAC serves as advisory counsel to the entire County governing body and is composed of three
County Commissioners: The County Administrator, the Deputy County Administrator, and the
County’s Chief Financial Officer. On March 10, 2021, the Board of Commissioners tasked the
SPAC with reviewing the American Rescue Plan rules and recommending ways to invest the
funds. The SPAC undertook the process of collecting suggested investment ideas of SLFRF funds
for the most productive use of the dollars from County departments, County agencies, and partner
entities like the Morris County Chamber of Commerce.

The Morris County SLFRF Program is administered by the Morris County Administrator’s Office.
The County Administrator's Office provides direct oversight of the program on behalf of the County
and is the primary point of contact for the County's seven commissioners on behalf of the SLFRF
Program. Morris County has engaged the services of an SLFRF technical consultant to help
supplement staff, assist the County in the program management and implementation of SLFRF
Program-funded activities, and help ensure regulatory compliance. As of issuance of this report,
the County is conducting a final review of the County’s SLFRF Policies and Procedures. The
policies and procedures provide standardized guidance for the overall management and
administration of the SLFRF Program.

This recovery plan performance report will address Morris County’s initiatives to (1) promote a
response to the pandemic and economic recovery, (2) report key outcome goals, (3) determine
progress to date on those outcomes, and (4) describe any noteworthy challenges or opportunities
identified during the reporting period of July 1, 2024—June 30, 2025.
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Uses of Funds

This recovery plan performance report details the County’s focus on supporting a strong and
equitable recovery from the COVID-19 pandemic and economic downturn by addressing the
following issues:

1) Support Public Health Response (Treasury Expenditure Category 1)
¢ Limiting High-Traffic Contact Areas
o Automatic bathroom fixtures, disinfection/sanitization equipment
¢ Living Facility Upgrades
o Motion-activated doors, laundry facility upgrades, generators
e Emergency Services Storage
o Storage facility for personal protective equipment (PPE), crisis supplies, specialized
trailers
2) Address Negative Economic Impacts Due to COVID-19 Pandemic (Treasury Expenditure
Category 2)
e Small Business Focused Support
o Grant program, outreach efforts to underserved populations
e Tourism Reemergence
o Marketing
¢ Arts and Culture Revitalization
o Downtown and local family-friendly events
3) Investin Certain Infrastructure
o Wastewater Systems Improvements (Treasury Expenditure Category 5)
o Septic system replacement or conversion to sewer
¢ Indoor Air Quality Enhancements (Treasury Expenditure Category 1)
o HVAC upgrades, air purification
e Government Technology Effectiveness (Treasury Expenditure Category 1)
o Installation of technology in conference rooms and offices to allow for more public
integration

As noted above, the Treasury’s Expenditure Categories and allowable expenses are a
foundational part of the County’s planning process.

Other Federal Funds:

Emergency Rental Assistance: The U.S. Treasury’s Emergency Rental Assistance Program funds
designated to Morris County have been contracted to the New Jersey Department of Community
Affairs for distribution and program administration on behalf of Morris County. As of June 30,
2023, $23,814,792.55 has been allocated for rental assistance. The entire amount of
$23,814,792.55 has been disbursed to Morris County residents. Morris County committed to
collaborating with the community to promote the Emergency Rental Assistance Program through
print, virtual, and verbal communication methods with established partners within the County.

Local Assistance and Tribal Consistency Fund: Resolution 2021-443 authorized the Board of
County Commissioners to accept the full $95,535,125 from the U.S. Department of Treasury. The
U.S. Department of Treasury split the funding into two tranches, of which the County received the
first tranche of $47,767,562.50 in 2021. On May 25, 2022, the Board of County Commissioners,
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via RES-2-22-407, authorized the Director of the Department of Finance and County CFO to
accept the 2nd tranche of funding in the amount of $47,767,562.50 from the U.S. Department of
Treasury, American Rescue Plan Act of 2021.

Promoting Equitable Outcomes

In obligating SLFRF funds, the County’s priority has been to promote equitable outcomes,
including the use of evidence-based reporting as encouraged in the SLFRF Final Rule. In the
planning process of projects and programs, the County conducted continued outreach by
promoting targeted messaging and communication to economically disadvantaged communities
and used the following Treasury-suggested questions to measure equity at various stages of the
program:

a. Goals: Are there particular historically underserved, marginalized, or adversely
affected groups that recipients intend to serve within their jurisdiction?

b. Awareness: How equitable and practical is the ability for residents or businesses to
become aware of the services funded by the SLFRF?

c. Access and Distribution: Are there differences in levels of access to benefits and
services across groups? Are there administrative requirements that result in
disparities in ability to complete applications or meet eligibility criteria?

d. Outcomes: How are intended outcomes focused on closing gaps and/or reaching
universal levels of service? How is the jurisdiction disaggregating outcomes by race,
ethnicity, and other equity dimensions where relevant for the policy objective?

Additionally, all executed grant agreements ensure grant recipients will comply with Title VI of the
Civil Rights Act and promote targeted messaging and communication to economically
disadvantaged communities. All grant recipients agree to providing evidence and statistics
documenting their efforts.

As the County continues to obligate the remaining SLFRF funds, it will continue to consider the
geographic and demographic distribution of funding. The County will continue to rely on
community planning, public outreach to traditionally marginalized communities, and information
provided by the U.S. Census Bureau to help with consideration. Morris County achieved the
highest response rate in the region during the 2020 United States decennial census. The County
Complete Count Committee exerted great effort during the pandemic to successfully reach the
“hard-to-count” populations and created new relationships that will support ongoing community
engagement efforts. The tables on the following pages reflect the population of Morris County by
income, race, and Hispanic origin.
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Median Household and Family Income 2015-2019 (5-Year Estimates)

Median Household Median Family Median Household Median Family

Municipality Income Income Municipality Income Income
Boonton $87,027 $107,235 | Morris Twp. $151,776 $183,964
Boonton Twp. $138,750 $159,844 | Morris Plains $128,438 $147,083
Butler $95,446 $115,451 | Morristown $96,545 $116,500
Chatham Boro. $192,321 $222,679 | Mountain Lakes $241,667 $250,000+
Chatham Twp. $189,297 $250,000+ | Mount Arlington $77,043 $86,875
Chester Boro. $105,500 $145,208 | Mount Olive $88,073 $114,458
Chester Twp. $167,500 $183,750 | Netcong $69,375 $86,711
Denville $125,655 $166,464 | Parsippany $102,408 $125,063
Dover $71,903 $72,949 | Pequannock $105,316 $134,356
East Hanover $136,016 $148,516 | Randolph $142,459 $176,026
Florham Park $128,071 $150,350 | Riverdale $110,664 $127,630
Hanover $126,658 $146,512 | Rockaway Boro. $96,602 $108,275
Harding $141,196 $212,188 | Rockaway Twp. $111,026 $135,711
Jefferson $106,892 $131,168 | Roxbury $113,957 $131,621
Kinnelon $158,000 $171,375 | Victory Gardens $54,792 $53,906
Lincoln Park $97,003 $107,887 | Washington $149,129 $165,082
Long Hill $137,099 $163,000 | Wharton $80,000 $73,125
Madison $146,157 $185,156 | Morris County $115,527 $141,633
Mendham Boro. $151,875 $190,405 | New Jersey $82,545 $102,260
Mendham Twp. $196,296 $231,328
Mine Hil $91.219 $96.813 SOURCE: U.S. Census Bureau, 2015— 2019 American Community
Montville $145,292 $172,944 | Survey. Table Revised: January 2021

Population by Race and Hispanic Origin in 2010 and 2020 for Morris County

2010 Census 2020 Census
Percent of Percent of Numeric
Persons Total Persons Total Change Percent Change
Population Population
Total population 492 276 100.0% 509,285 100.0% 17,009 3.5%
Not Hispanic or Latino
White 369,551 75.1% 341,175 67.0% -28,376 -7.7%
Black or African American 14,134 2.9% 15,586 3.1% 1,452 10.3%
American Indian and Alaska Native 369 0.1% 373 0.1% 4 1.1%
Asian 43,862 8.9% 57,700 11.3% 13,838 31.5%
Native Hawaiian and Other
Pacific Islander 70 0.0% 93 0.0% 23 32.9%
Some other race 806 0.2% 2,337 0.5% 1,531 190.0%
Two or more races 7,002 1.4% 15,360 3.0% 8,358 119.4%
Hispanic or Latino (may be of any race) 56,482 11.5% 76,661 15.1% 20,179 35.7%
SOURCE: U.S. Census Bureau, 2010 and 2020 Census. Table Revised: August 2021
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Population by Race and Hispanic Origin - Municipalities 2020

Not Hispanic or Latino

Native
American Hawaiian Hispanic or
Black or Indian and and Other Two or Latino
Total African Alaska Pacific Other more (may be of
Municipality Population White American Native Asian Islander race races any race)
Boonton 8,815 5,600 444 6 953 1 40 362 1,409
Boonton Twp. 4,380 3,626 47 2 275 0 11 144 275
Butler 8,047 5,987 123 5 284 0 15 224 1,409
Chatham Boro. 9,212 7,159 89 0 847 0 52 390 675
Chatham Twp. 10,983 8,549 81 4 1,387 0 57 391 514
Chester Boro. 1,681 1,276 5 1 60 0 1 57 281
Chester Twp. 7,713 6,377 90 3 381 1 26 296 539
Denville 17,107 13,485 317 27 1,351 0 41 606 1,280
Dover 18,460 2,726 783 27 423 0 100 192 14,209
East Hanover 11,105 8,450 141 1,425 0 30 179 876
Florham Park 12,585 9,410 725 1,075 8 41 392 929
Hanover 14,677 10,880 325 10 1,948 5 40 423 1,046
Harding 3,871 3,305 41 1 180 0 10 155 179
Jefferson 20,538 16,605 356 18 860 7 128 566 1,998
Kinnelon 9,966 8,192 91 6 610 0 40 299 728
Lincoln Park 10,915 8,040 332 7 719 2 60 286 1,469
Long Hill 8,629 6,576 73 6 693 4 66 299 912
Madison 16,937 12,482 463 11 1,262 7 84 624 2,004
Mendham Boro. 4,981 4,321 29 2 161 0 29 146 293
Mendham Twp. 6,016 4,929 93 1 347 0 40 276 330
Mine Hill 4,015 2,178 191 3 210 1 29 120 1,283
Montville 22,450 15,009 319 18 4,811 6 101 608 1,578
Morris Twp. 22,974 17,253 1,019 9 1,368 9 117 821 2,378
Morris Plains 6,153 4,675 219 487 0 15 167 590
Morristown 20,180 9,198 1,961 28 961 11 128 526 7,367
Mountain Lakes 4,472 3,285 19 694 1 13 209 247
Mount Arlington 5,909 4,478 197 334 0 25 153 719
Mount Olive 28,886 18,399 1,807 12 3,025 3 141 1,039 4,460
Netcong 3,375 2,162 151 12 118 0 11 104 817
Parsippany 56,162 24,960 1,911 77 21,694 6 317 1,566 5,631
Pequannock 15,571 13,461 98 8 395 3 37 345 1,224
Randolph 26,504 17,750 740 15 3,185 1 117 905 3,791
Riverdale 4,107 3,269 88 0 219 1 9 110 411
Rockaway
Boro. 6,598 4,273 187 7 553 1 33 189 1,355
Rockaway Twp. 25,341 17,804 731 10 1,918 10 83 790 3,995
Roxbury 22,950 16,865 647 8 1,292 2 109 687 3,340
Victory
Gardens 1,582 177 142 4 41 0 10 23 1,185
Washington 18,197 15,209 286 760 80 499 1,359
Wharton 7,241 2,795 225 7 394 1 51 192 3,576
Morris County 509,285 341,175 15,586 373 57,700 93 2337 15,360 76,661
New Jersey 9,288,994 4,816,381 1,154,142 11,206 942,921 1,944 70,354 289,471 2,002,575
SOURCE: U.S. Census Bureau, Census 2020
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The County ensures the overall equity strategy translates into specific services or programs
allowed in the Expenditure Categories. The largest and most community impactful use of the
SLFRF funds is the Morris County Small Business Grant Program (SBGP). The program provided
assistance to small businesses that experienced negative economic impacts from the COVID-19
pandemic. To date, the County passed the following resolutions related to the program:

e On November 10, 2021, the County of Morris adopted RES-2021-958 to authorize the
procurement of a consultant to create a web-based system and collect documents via that
system to allow small businesses and nonprofits to apply for the available grant funds. On
December 8, 2021, the County of Morris adopted the adopted RES-2021-1076, awarding
Solix as the consultant for the Small Business Grant Program.

e On November 10, 2021 (RES-2021-956) and on February 23, 2022 (RES-2022-20) the
County of Morris funded the Small Business Grant Program with a total of $10,000,000.00
combined. Also, per the same resolutions, the County of Morris capped all grants for small
businesses at $15,000.00 each.

o Due to program popularity, on October 26, 2022, the County passed RES-2022-934,
directing an additional $1,300,000 of the ARPA Coronavirus SLFRF to fund the
remainder of the eligible applications that were received by the deadline.

e On June 28, 2023, RES-2023-594 was adopted with amendments to Resolutions RES-
2021-956, RES-2022-207, RES-2022-934 for the Small Business Grant Program
Distribution of $11,300,000.00 to $10,740,254.80. Funds reverted back to the county
from unused or returned SBGP will be used for various other ARPA projects.

e As of March 31, 2023, the program has issued checks to 814 small businesses. This
project is completed.

The County implemented the Small Business Grant Program with equity in mind, by considering
the following:

a. Goals and Targets: Small businesses and the nonprofit community are the backbone
of the local economy. The County recognizes their contributions during the pandemic
and what they continue to provide in the future. The County of Morris directed
$10,740,254.80 to eligible businesses and nonprofits. The program assisted small
businesses that experienced negative economic impacts from the COVID-19
pandemic.

b. Project Implementation: On December 20, 2021, the County of Morris adopted RES-
2021-1103, committing $84,000.00 to the Morris County Chamber of Commerce to
oversee and execute the community outreach and assist small businesses with grant
applications. The Chamber hosted several town halls events, digital outreach, and
grassroots efforts focused on Disproportionately Impacted Small Businesses, including
Women-Owned Businesses, Disadvantaged Business Enterprises, Minority-Owned
Businesses, and businesses in low-income communities. The level of community
outreach provided by the County and the Chamber of Commerce allowed for significant
distribution of grant funds throughout the County to those negatively impacted
businesses. On June 28, 2023, RES-2023-594 amended Resolution RES-2021-1103
adjusting the amount from $84,000.00 to $63,000.00.
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The table below shows the Small Business Grant Program funds distributed by

municipality:

Municipality Disbursed Amount Municipality Disbursed Amount
Boonton $834,525.67 Mine Hil $83,357.00
Boonton Township $15,000.00 Montville $438,183.75
Butler $280,942.68 Morris Plains $269,843.05
Chatham Boro $93,122.52 Morris Township $168,922.52
Chatham Township $55,751.00 Morristown $1,038,190.79
Chester Boro $346,537.25 Mount Arlington $45,218.62
Chester Township $68,129.41 Mount Olive $367,013.15
Denville $668,038.01 Mountain Lakes $106,187.21
Dover $942,657.54 Netcong $89,844.50
East Hanover $184,246.43 Parsippany $929,392.04
Florham Park $209,385.49 Pequannock $264,334.10
Hanover $278,875.19 Randolph $471,370.10
Harding $30,000.00 | Riverdale $47,475.00
Jefferson $250,893.59 Rockaway Boro $267,675.41
Kinnelon $121,327.00 Rockaway Townshif $178,117.66
Lincoln Park $138,214.09 Roxbury $410,505.64
Long Hill $208,496.76 Victory Gardens $86,500.00
Madison $511,158.30 Washington $90,580.78
Mendham Boro $66,490.03 Wharton $211,194.35
Mendham Township $42,663.40 Total $10,910,360.03
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Community Engagement

Figure 1. SLFRF Grantee, Morris County Chamber of Commerce, holds a community outreach event to assist business owners
with the Small Business Grant application.

Morris County encourages, and documents input and feedback from the County’s diverse
constituents and community-based organizations. The County website provides a tool for all
community members to find information about public meetings, financial information, and direct-
contact information. As mentioned in the Executive Summary, the COVID-19 SPAC makes
recommendations to the Morris County Commissioners regarding SLFRF funding.
Commissioners then hold a public meeting, consider, and incorporate public opinion, and pass
resolutions to formalize actions. The Board of County Commissioners, various commissions,
boards, and authorities hold public meetings that allow constituents, community-based
organizations, and the community to comment on planned or current use of funds via written, oral,
and other forms of input.

Another way the County is ensuring community engagement is by requesting that grant recipients
and subrecipients promote targeted messaging and communication to community organizations
serving people with significant barriers to services, including people of color, people with low
incomes, limited English proficiency populations, and other traditionally underserved groups and
populations. The County is working with the Morris County Chamber of Commerce to connect
with various historically underserved communities through community-based organizations.
Major highlights of the outreach conducted:

o Partnership with the Morris County Hispanic Chamber of Commerce

e OQutreach table at churches and various small businesses throughout the County
e Outreach at Sabor Latino

e Grassroots door-knocking

e Town Hall event with members of the South Asian Community of Morris County
e Legislative luncheon
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e Town hall events

e Entrepreneur round table

e Newsletter blasts in various formats

e Social media blasts in various formats

Labor Practices

Through executed grant agreements and the SLFRF Policies & Procedures, the County will
ensure the contracts for labor include provisions requiring compliance with the Davis-Bacon Act
and language stating that workers are paid the higher of the prevailing wage rates determined by
the U.S. Secretary of Labor and the New Jersey Department of Labor and Workforce
Development. These contracts will also include provisions requiring compliance with the Contract
Work Hours and Safety Standards Act and ensure that a contract award is not made to a party
that has been debarred or suspended in the Federal System for Award Management (SAM).

Use of Evidence

Morris County is focused on strong evidence for all SLFRF projects and programs but will accept
moderate evidence due to any constraints or challenges with accessing strong evidence. Per the
SLFRF Compliance and Reporting Guidance, (now at Version 7.0) strong evidence and moderate
evidence are defined as:

Strong evidence means that the evidence base can support causal conclusions for the
specific program proposed by the applicant with the highest level of confidence. This
consists of one or more well-designed and well-implemented experimental studies
conducted on the proposed program with positive findings on one or more intended
outcomes.

Moderate evidence means that there is a reasonably developed evidence base that can
support causal conclusions. The evidence base consists of one or more quasi-
experimental studies with positive findings on one or more intended outcomes OR two or
more non-experimental studies with positive findings on one or more intended outcomes.
Examples of research that meet the standards include well-designed and well-
implemented quasi-experimental studies that compare outcomes between the group
receiving the intervention and a matched comparison group (i.e., a similar population that
does not receive the intervention).

Morris County continues to engage the services of an SLFRF technical consultant to help
supplement staff, assist the County in the program management and implementation of SLFRF
Program-funded activities, and help ensure regulatory compliance, including evaluating the
evidence-based interventions. The cumulative expenditures of projects include the evaluation of
the evidence-based interventions for the majority of the County’s SLFRF funding.

With funding requests, the Morris County Administrator’s Office requests and discusses how a
potential project or program can provide community assistance, the goals of the funds, ways to
measure success, and evaluation tools for the goal of the funds.

For capital and non-capital expenditures, the County also works to research and find preliminary
evidence prior to bringing projects to the SPAC and Commissioners. As stated in the SLFRF
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Compliance and Reporting Guidance, version 7.0 “preliminary evidence means that the evidence
base can support conclusions about the program’s contribution to observed outcomes”.

As the County continues to learn and incorporate more evidence-based interventions into policy
making when necessary and appropriate, the County hopes to learn from the SLFRF Program
ways to incorporate more evidence-based interventions into the annual budget process.

Performance Report

MORRIS COUNTY SLFRF PROJECT STATUS

W Not Started m Completed 50% or less B Completed 50% or more B Completed

8%

The County is managing project and program performance via OMB Uniform Administrative
Requirements, Cost Principles, and Audit Requirements for Federal Awards (2 CFR 200)
Subrecipient Monitoring, Risk Assessments, tracking, and oversight, along with standardized
policies and procedures. As of issuance of this report, the County is currently finalizing the
County’s SLFRF Policies and Procedures. The document will provide the following guidance
related to performance management:

Period of Performance: SLFRF regulations allow the funds to be used for costs incurred
by the County beginning on March 3, 2021, through December 31, 2024. Funds obligated
for costs incurred by December 31, 2024, must be expended by December 31, 2026.
Funds not obligated by December 31, 2024, or expended by December 31, 2026, must
be returned to the Department of the Treasury.

Timely Expenditure of Funds: All funds must be fully expended by December 31, 2026.
The County of Morris will review in-house expenditures and beneficiary expenditures to
ensure that funds are spent on eligible costs and in a timely manner. Project funds and
schedules are monitored by the County Administrator's Office and the County's planning
and management consultant(s) and are subject to an auditing process through the
County's independent audit function.
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The County of Morris holds all contractors accountable through the establishment of task
orders. Contractors are required to provide updated reports concerning expenditure of
funds and project progress to the County upon request. Frequency of reporting is
established on a per project and per contractor basis, given the potential varied nature of
activities and the different scope for each contractor. The County may require contractors
to provide activity reports; however, due to the varying nature of each project, specific
project timelines will be defined on a case-by-case basis.

The County directly administers portions of the SLFRF Program but also allocates
program funds to grant recipients who will be responsible for administering their own funds
in compliance with the Grant Agreement and all Federal, State, and local regulations. The
County uses contractor augmentation to execute implementation of SLFRF activities
administered by the County. When contracting with vendors, the County establishes
certain tasks that must be achieved prior to the release of funding. As a part of their
contractual obligations to the County, contractors may be required to present the County
with a plan on how they will implement procedures to achieve the determined tasks, which
is set forth in task orders. Each contract with contractors contains provisions for
termination of any contract if the contractor is found to be negligent in any aspect of the
contract services. In addition to ensuring that contractors are meeting project timelines,
these tasks and task orders allow the County to project expenditures for each individual
project task. County of Morris SLFRF grant recipients are also required to meet all
timeliness requirements and schedules defined and agreed upon in their SLFRF Grant
Agreement.

Morris County is responsible for monitoring the programmatic and financial activities of its
subrecipients to ensure proper stewardship of SLFRF Funds. This includes Risk Assessments,
Subrecipient Monitoring, Assessment Checklists, scoring and follow-up. Slow Performance -
Projects which appear to be slow-performing are evaluated and addressed on a case-by-case
basis:

o City staff may provide support to address the slow progress state.

e The project may be terminated if the policies and procedures and project
contract allow for re-award to other eligible recipients.

e The project scope and funding may be reduced. Recaptured funds would then
be re-obligated to other eligible projects and recipients.

Key performance indicators for each SLFRF project are contained in the Project Inventory section
(below).

Project Inventory — Capital Projects

Project [BGO02]: Air Quality and Public Health Improvements to County Buildings
Engineering/Project Management

Funding Amount: $ 235,335.17

Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes,
Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.)
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Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-
791, which committed $750,000.00 to the design of building upgrades to HVAC systems and
incorporation of touchless mechanisms.

Based upon review of the Industrial Hygienist (see “Professional Services for Industrial
Hygienist for HYAC Review” below), it was determined that the upgrades would ensure safer
working conditions and help mitigate the spread of COVID-19

Resolution 2024-446 adopted May 8, 2024, updated capital projects and their amounts to include,
design of design of building upgrades to HVAC systems and incorporation of touchless
mechanisms in the amount of $235,335.17.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Air Quality and
Public Health Improvements to County Buildings Engineering/Project Management in the amount
of $235,335.17.

Use of Evidence:

Goal(s). The goal of the project is to use the findings from Project [BGO1]: Professional Services
for Industrial Hygienist for HVYAC Review (below) to construct building upgrades of the HVAC
systems and incorporate touchless mechanisms to ensure safer working conditions and help
mitigate the spread of COVID-19.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

The Role of the industrial hygienist in a pandemic. 2" edition’

The document provides a guideline to enhance and expand resources, information, and
tools industrial hygienists need to protect the working public from pandemic risks. The
book notes the important role industrial hygienists play in mitigation of COVID-19.

Practical Steps to Improve Air Flow in Long-Term Care Resident Rooms to Reduce COVID-19
Infection Risk"

The 2020 study showed five pragmatic steps that long-term care facilities can take to
manage airflow within resident rooms to reduce the potential for spread of infectious
airborne droplets into surrounding areas, including hallways and adjacent rooms, using
strategies adapted from negative-pressure isolation rooms in acute care facilities. The
study noted a Certified Industrial Hygienist can work with the HVAC contractor and facility
manager to design these upgrades. Although these approaches may not reach the levels
of prevention, they can reduce the risk for COVID-19 spread and transmission. The five
steps are:

1. Estimate Total Room Volume, Ventilation, and Differential Pressure

2. Install Supplemental Exhaust Ventilation Through Dedicated Exhaust Portals
3. Increase Efficiency of Filtration

4. Keep Doors to Hallways Closed

5. Follow Infectious Disease Prevention Guidelines for Health Care Workers

As of June 30, 2025, the County has expended $235,335.17 for this project.

Project Completion Percentage: Completed
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Project [BGO1]: Professional Services for Industrial Hygienist for HVAC Review

Funding Amount: $39,000.00

Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes,
Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.)

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-
791, which committed $39,000.00 to Professional Services for Industrial Hygienist for HVAC
Review. ESMCorp provided a draft model for building HVAC and supplemental air
filtration/purification needs that can reduce COVID-19 transmission risks. The County of Morris
intends to proceed within New Jersey State procurement guidelines to issue an RFP for HVAC
updates.

Resolution 2024-446 adopted May 8, 2024, along with RES 2024-579 adopted June 26, 2024,
updated capital projects and their amounts, to include Industrial Hygienist in the amount of
$39,000.00.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Professional
Services for Industrial Hygienist for HVAC Review in the amount of $39,000.00.

Use of Evidence:

Goal(s). The goal of the project was to create a draft model for building HVAC and supplemental
air filtration/purification needs that can reduce COVID-19 transmission risks.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

Evidence Bases for the Intervention(s):
The Role of the industrial hygienist in a pandemic. 2" edition™

The document provides a guideline to enhance and expand resources, information, and
tools industrial hygienists need to protect the working public from pandemic risks. The
book notes the important role industrial hygienists play in mitigation of COVID-19.

Practical Steps to Improve Air Flow in Long-Term Care Resident Rooms to Reduce COVID-19
Infection Risk"

The 2020 study showed five pragmatic steps that long-term care facilities can take to
manage airflow within resident rooms to reduce the potential for spread of infectious
airborne droplets into surrounding areas, including hallways and adjacent rooms, using
strategies adapted from negative-pressure isolation rooms in acute care facilities. The
study noted a Certified Industrial Hygienist can work with the HVAC contractor and facility
manager to design these upgrades. Although these approaches may not reach the levels
of prevention, they can reduce the risk for COVID-19 spread and transmission. The five
steps are:

1. Estimate Total Room Volume, Ventilation, and Differential Pressure

2. Install Supplemental Exhaust Ventilation Through Dedicated Exhaust Portals
3. Increase Efficiency of Filtration

4. Keep Doors to Hallways Closed

5. Follow Infectious Disease Prevention Guidelines for Health Care Workers
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As of June 30, 2022, the County has expended $310,303.04 on the Grant Administration - Grant
Contractor (Project [A02]). Morris County has engaged the services of an SLFRF technical
consultant to help supplement staff, assist the County in the program management and
implementation of SLFRF Program-funded activities, and help ensure regulatory compliance,
including evaluating and finding the evidence-based interventions for Project [BGO1]: Professional
Services for Industrial Hygienist for HYAC Review.

As of June 30, 2025, the County has expended $39,000.00 for this project.

Project Completion Percentage: Completed

Project [TO1]: Meeting Room Technology Upgrades for Virtual Interface
Funding Amount: $1,484,900.00

Adjusted Funding Amount $1,483,944.64

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including
Communications, Enforcement, Isolation/Quarantine)

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-856,
which committed funds for technology upgrades in conference rooms to allow for virtual meetings
and mitigate the spread of COVID-19. The resolution approved $220,400.93 for the first phase of
upgrades. Phase 1 includes upgrades to the following rooms:

¢ Administration Building Room 555 - Commissioners' Public Meeting Room
e Administration Building Room 547 - Administrative Conference Room

e Administration Building Room 525 - Knox Room

e Schuyler Annex Room 424 - OIT Meeting Room

Resolution RES-2022-723 passed on August 24, 2022, for the second phase of upgrades for the
following rooms:
¢ Human Services — Administration
o Conference Room 81
o Conference Room 82
¢ Human Services - Employment and Training Services Conference Room 156
¢ Human Services - Juvenile Detention Center
o Department Conference Room
o Muster Room
o Classroom 1
o Classroom 2
o Library
e Human Services - Office of Temporary Assistance
o Executive Conference Room 340
o Conference Room G11
o Aging, Disability and Veterans Conference Room
o Dover Conference Room
e Human Services - Veterans Conference Room
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e Human Services - Youth Shelter Conference Room
e Morris County Library
o Conference Room 133
o Conference Room 142
RES-2023-331 passed on April 13, 2023, for the third phase of upgrades on the following rooms:
e Morris County Clerk
e Morris County Surrogate
e Morris County Sheriff — CSI
e Law and Public Safety Academy
e Administration Conference Room
e Auditorium
e Office of Planning and Development

A correction of - $76,821.60 was made from the previous quarter (01/31/23) adjusting the
cumulative expenditure. Due to an error in the 2022 4" quarter report, the county of Morris will
be making a negative expenditure addition this 1% quarter of 2023 to counterbalance the error.

On May 8, 2024, the County of Morris adopted RES-2024-446, which authorized $1,484,900.00
for meeting room upgrades.

RES-2024-929 adopted on November 6, 2024, amended balances to reflect for Meeting Room
Upgrades for virtual interaction to $1,483,944.64.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Meeting Room
Technology Upgrades for Virtual Interface in the amount of $1,483,944.64.

As of June 30, 2025, the County has expended $1,483,944.64 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: Complete

Project [LPSO01]: Warehouse/Shelter Design
Funding Amount: $750,000.00

Adjusted Funding Amount $737,321.00

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including
Communications, Enforcement, Isolation/Quarantine)

Project Overview: The County of Morris is building a warehouse (up to 50,000 square feet) to
house personal protective equipment (PPE) and other equipment used to respond to public health
emergencies and other large-scale emergency events. On September 9, 2021, the County of
Morris adopted the resolution R2021-724 authorizing the Request for Proposals process for the
design professional services for the warehouse. On October 27, 2021, the County of Morris
adopted RES-2021-882 amended R2021-724 to authorize the procurement through the
competitive contract process in accord with N.J.S.A. 40A:11-4.1 et seq.
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On August 10, 2022, the County of Morris adopted the resolution RES-2022-715 increasing the
design committed budget from $500,000 to $750,000.00 The County has selected and awarded
a design firm, and the project is moving forward.

On October 25, 2023, the County of Morris adopted the resolution RES-2023-906 which awarded
a contract to Identiv for access control systems for a Warehouse that houses PPE, serves as an
emergency shelter, and to store vehicles and equipment from the Department of Law and Public
Safety as well as the Morris County Sherriff's Office. As of June 30, 2024, the County has
expended $566,530.00 for this project.

RES-2024-929 adopted November 6, 2024, amended funding balances including Design of
Multipurpose Building to $737,321.00.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Multipurpose
Building Design in the amount of $737,321.00. Q424, the expenditure amount was decreased by
$19,725.00 due to an invoicing error.

As of June 30, 2025, the County has expended $692,363.17 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete.

Project [LPS02]: Emergency Response and Sanitization Equipment

Original Funding Amount: $200,000.00

Adjusted Funding Amount $0.00

Project Expenditure Category 1.5: Personal Protective Equipment

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-
791, which committed $200,000.00 for acquisition of personal protective equipment (PPE) and
other response equipment that can be used by County agencies and local municipalities during
public health incidents.

RES-2024-655 Adopted: July 24, 2024, reduced the amount on the Emergency Response and
Sanitization Equipment to $0.

Use of Evidence: Not Applicable

Project Completion Percentage: Not started. County plans not to pursue project.

Project [LPS03]: Refrigerated Morgue Trailer

Original Funding Amount

Adjusted Funding Amount $0.00

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including
Communications, Enforcement, Isolation/Quarantine) »
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Project Overview: The COVID-19 public health emergency continues to have devastating effects
on public health, including the overwhelming number of lost lives in hospitals. On September 22,
2021, the County of Morris adopted resolution RES-2021-791, which committed $60,000.00 to
the replacement of one trailer at a minimum AHS-Chilton.

On June 28, 2023, RES-2023-594 was adopted with amendments to Resolution RES-2021-791
adjusting the amount from $60,000.00 to $0.00.

On May 24, 2024, RES-2024-446 was adopted which authorized $59,769.50 for a morgue trailer.

RES-2024-655 Adopted: July 24, 2024, WHEREAS, the Board of County Commissioners passed
RES-2024-579 on June 26, 2024, that updated ARPA SLFRF funding to various projects; included
the refrigerated morgue trailer at $0.00

Use of Evidence: Not Applicable

Project Completion Percentage: Project Canceled. County plans not to pursue project.

Project [LPS04]: Morgue Transport Vehicle
Funding Amount: $63,000.00
Adjusted Funding Amount $59,769.50

Project Expenditure Category 1.6: Medical Expenses (including Alternative Care Facilities)

Project Overview: The COVID-19 public health emergency continues to have devastating effects
on public health, including the overwhelming number of lost lives in hospitals. On September 22,
2021, the County of Morris adopted resolution RES-2021-791, which committed $63,000.00 to
the acquisition of a Chevrolet Suburban for daily transport of decedents to the morgue.

RES-2024-446 updated the Capital projects obligations to include Refrigerated Morgue Trailer
$0.00 and the Morgue Transport Trailer $59,769.50

RES-2024-929 adopted on November 6, 2024, amended balances to reflect for the Morgue
Transport Trailer to $59,769.50.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Morgue
Transport Vehicle in the amount of $59,769.50.

As of June 30, 2025, the County has expended $59,769.60 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: This project is complete.

Project [LPSO05]: Five Emergency Response Vehicles
Funding Amount; $2,050,000.00

Adjusted Funding Amount $2,191,655.66

Morris County, Recovery Plan Performance 2025 Report 18



Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including
Communications, Enforcement, Isolation/Quarantine)

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-
791, which committed $2,050,000.00 to the acquisition of five emergency response vehicles.

On March 27, 2024, the County of Morris adopted resolution RES-2024-304, which authorized a
contract between the County of Morris and Stryker Sales Corp. for the acquisition of Power Load
Ambulance Equipment totaling $147,654.66.00

On May 8, 2024, the County of Morris adopted RES-2024-451, which authorized a contract
award to First Priority Emergency Vehicles, Inc. in the amount NTE of $285,000.00 for one
ambulance chassis remount

On May 8, 2024, the County of Morris adopted RES-2024-426, which authorized a contract
award to First priority Emergency Vehicles, Inc. in the amount NTE of $1,148,040.00 for one
ambulance

On May 8, 2024, the County of Morris adopted RES-2024-446, which authorized the expenditure
of $2,100,000.00 for emergency response vehicles.

RES 2024-579 adopted June 26, 2024, updated capital projects and their amounts, to include
Five Emergency Response Vehicle at $2,100,000.00.

RES-2024-655 adopted July 24, 2024, increased the allocated amount for necessary to add the
Five Emergency Response Vehicles to $2,191,655.66.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Five
Emergency Response Vehicles in the amount of $2,191,655.66.

As of June 30, 2025, the County has expended $1,141,295.66 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete

Project [LPS09]: Back-up 911 Center Project on County College of Morris (CCM) Campus
Funding Amount; $5,000,000.00

Adjusted Funding Amount $4,992,313.37

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including
Communications, Enforcement, Isolation/Quarantine)

Project Overview: The County of Morris has committed to $5,000,000.00 for a new Back-up 911
Call Center at the County College of Morris. On November 10, 2021, County Commissioners
adopted resolution RES-2021-957 authorizing the procurement through the competitive contract
process in accord with N.J.S.A. 40A:11-4.1 et seq. for the design of a Back-up 911 Call Center.

The County updated the expenditure category from 1.6, Medical Expenses including Alternative
Care Facilities, to 1.7, Other COVID-19 Public Health Expenses (including Communications,

Morris County, Recovery Plan Performance 2025 Report 19



Enforcement, Isolation/ Quarantine), which fits the project more appropriately, as the project is an
emergency telecommunications center.

On May 10, 2023, County Commissioners adopted resolution RES-2023-446 authorizing the
procurement of construction administration services for the Morris County Communications
Division’s Alternate Back-Up Call Center for $112,320.00.

On November 20, 2023, the County of Morris adopted resolution RES-2023-1007, which
authorized a contract be awarded to Sustema Corp. through OMNIA Partners national
cooperative contract #07-63, constituting of a NTE of $249,999.54

On March 13, 2024, the County of Morris adopted resolution RES-2024-232, which authorized
the increase in contract cost to Daskal, Inc. by $33,600.00 for the alternate back-up center at
CCM-MC Communications Center

On April 10, 2024, the County of Morris adopted resolution for a partial expense by Carousel
Industries for the Back-up 9-1-1 Center after advice from Nisivoccia

On April 10, 2024, the County of Morris adopted RES-2024-362, which authorized a contract
change order for Daskal, LLC., by an additional $55,482.09 with a newly revised total contract
cost of $2,765,042.09

On May 8, 2024, the County of Morris adopted resolution RES-2024-410, which authorized a
change order in the amount of additional funds of $ 33,794.94 for Daskal, LLC

On June 12, 2024, the County of Morris adopted RES-2024-508, which authorized the
reclassification of $231,840.84 from 04-216-20-963587-951 to 02-213-41-865107-391 for
Motorola Solutions, Inc.

On August 14, 2024, the County of Morris adopted resolution RES-2024-677, which authorized a
contract amendment to Daskal, LLC’s existing contract by increasing the contract cost by
$44,652.44 for a contract total of $2,843,489.26.

On September 25, 2024, the County of Morris adopted resolution RES-2024-788, which
authorized a contract amendment to Daskal, LLC’s existing contract by increasing the contract
cost by $12,044.69 for a contract total of $2,855,533.95.

On October 23, 2024, the County of Morris adopted resolution RES-2024-887, which amended
the Backup 9-1-1 Center's allocation to reflect final costs by $20,682.65 for a total of
$5,020,682.65.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Back up 911
Center Project on CCM Campus in the amount of $4,992,313.37.

As of June 30, 2025, the County has expended $4,489,280.46 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete
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Project [PCO1]: Park Commission Sites Public Health Upgrades
Funding Amount: $6,000,537.50

Adjusted Funding Amount $6,097,161.54

Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes,
Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.)

Project Overview: The County of Morris values the County Park System and recognizes the asset
it provided during the pandemic and will provide into the future for people to gather safely and
enjoy the natural and recreational resources that the County of Morris has to offer. On September
22, 2021, the County of Morris adopted resolution RES-2021-791, which committed
$6,000,537.50 to the acquisition of manual hand driers converted to touchless hand driers, towel
dispensers converted to touchless hand driers, and replacement faucets in each restroom with a
touchless fixture in various parks throughout the County. The County of Morris is investing in Park
Commission Sites Public Health Upgrades to mitigate the spread of COVID-19.

On May 10, 2023, County Commissioners adopted resolution RES-2023-432, which provides
Professional Engineering Services for HVAC Air Quality Improvements at four (4) locations
including The Haggerty Education Center, Fosterfields Visitors Center, Great Swamp Outdoor
Education Center, and Silas Condict Casino for $160,200.00.

On December 6, 2023, the County of Morris adopted Resolution RES-2023-1067, which
authorized a contract to be awarded to Salazar & Associates, Inc. for an amount NTE
$268,400.00.

On December 20, 2023, the County of Morris adopted Resolution RES-2023-1093, which
authorized a contract be awarded to Sani Sport for an amount NTE $70,450.00 to support Park
Commission Public Health Upgrades project, a subsection that is for the sanitization of sport rental
equipment in Mennen Arena.

On January 10, 2024, the County of Morris adopted Resolution RES-2024-104, which authorized
a contract amendment for CAF Contract #2032-432 by an increased amount of $9,000.00.

On June 12, 2024, the County of Morris adopted RES-2024-540, which authorized a change order
for Vendor Salazar & Associates, Inc. for the installation of electrical power supply; increase in
cost is $16,422.00 for a project total of $284,822.00.

On November 6, 2024, the County of Morris adopted RES 2024-922, which authorized a contract
award to KDP Developers for the replacement of the Silas Condict septic system, titled Silas
Condict County Park Septic Replacement for a total amount not to exceed $692,000.00

On November 6, 2024, the County of Morris adopted RES 2024-925, which authorized a contract
award to CMS Construction, Inc. for a not to exceed cost of $125,350.00 for the replacement of
the Mahlon Dickerson septic system

On November 6, 2024, the County of Morris adopted RES 2024-924, which authorized a contract
award to CMS Construction, Inc. for a not to exceed cost of $247,650.54 for the replacement of
the Mahlon Dickerson Clivus Multrum system.
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On November 6, 2024, the County of Morris adopted RES 2024-926, which authorized a contract
award to ADP Group for a not to exceed cost of $1,385,500.00 for the replacement of the Lewis
Morris septic system.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for Park
Commission Sites Public Health Upgrades in the amount of $6,097,161.54.

Use of Evidence:

Goal(s) The goal of the Park Commission Sites Public Health Upgrades is to provide safe and
clean public spaces for Morris County to mitigate the spread of COVID-19.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

Evidence Bases for the Intervention(s):

Ergonomic Criteria for Bathroom and Toilet Design with Consideration to Potential Health and
Hygiene Hazards for Users’

Objectives: The aim of the study was to (1) investigate the risks associated with the use
of bathrooms, taking into account the potential risk of coronavirus infection, and (2)
analyze and indicate the possibilities of protection as well as the application of design
solutions in order to maintain appropriate hygienic and healthy conditions in these spaces.

Conclusions: The ergonomic criteria for designing bathrooms and toilets, taking into
account potential health and hygiene hazards to users, include:

1. Providing safe and easy access to bathrooms and toilets in the context of open
and closed spaces

2. Ensuring the free, safe, and hygienic use of sanitary facilities, taking into account
the diverse needs of different users

3. The use of material, installation, and equipment solutions that enhance hygiene
and safety in bathrooms and toilets

4. The use of material, installation, and equipment solutions that facilitate safe
cleaning and maintenance of bathrooms and toilets

5. The use of available knowledge and modern technological achievements in the
field of technical installations, sanitary devices, and finishing materials in the
process of designing and building hygiene and sanitation facilities

6. Taking into account the characteristics of water and solutions ensuring its
treatment for healthy and hygienic use

7. Ensuring the sustainable architecture of hygiene and sanitation facilities

8. Ensuring durability and aesthetics of hygiene and sanitation facilities

As of June 30, 2025, the County has expended $2,931,516.30 on this project.

Project Completion Percentage: Less than 50% complete

Project [HS04]: OTA Air Quality Improvements
Original Funding Amount: $95,400.00
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Adjusted Funding Amount: $95,317.25

Project Expenditure Cateqgory 1.4: Prevention in Congregate Settings (Nursing Homes,
Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.)

Project Overview: The County of Morris adopted resolution RES-2021-1007 on November 22,
2021, to improve the air quality of government facilities in response to the COVID-19 pandemic.
The cost for these air purifiers and ultraviolet devices, along with installation where necessary,
total $95,400.00. On January 26, 2022, the County approved the procurement of UV sanitizers
from Johnston Communications via Resolution # 2022-92 for $84,700.00. On June 28, 2023,
County Commissioners passed resolution RES-2023-594, which increased funding to
$95,317.25.

Use of Evidence:

Goal(s). The County intends to provide a safe environment for the community and staff within the
County’s Offices of Temporary Assistance in the Township of Morris and the Town of Dover.
Mechanism were investigated within the facilities at the County’s Offices of Temporary Assistance
in the Township of Morris and the Town of Dover, and it was resolved that air purifiers and
ultraviolet devices are the best course of action.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

Evidence Bases for the Intervention(s):

Study on Coronavirus (COVID-19) and how ultraviolet-C (UVC) Light helps to Destroy it and its
Applications"

In this 2020 study, researchers reviewed the airborne transmission in the spread of
coronavirus. UV light can destroy the novel coronavirus when exposure to UVC irradiation
is stronger than 90 yW/cm2. Devices using UV light, emits high-intensity rays could help
to kill the novel coronavirus. In order to kill the novel coronavirus, very high levels of
ultraviolet light are required, ranging from 200 to 300 nhanometer. The study highlights the
various application of UV light to kill the viruses and protect from disinfection areas
contaminated with the novel coronavirus.

Using an air purifier as a supplementary protective measure in dental clinics during the
coronavirus disease 2019 (COVID-19) pandemic"

The 2020 study showed that it is highly advisable to use air purifiers as an easy-to-use,
portable, inexpensive, and high-efficiency precaution measure, especially in situations
where air purifiers are already available.

As of June 30, 2022, the County has expended $310,303.04 on the Grant Administration - Grant
Contractor (Project [A02]). Morris County has engaged the services of an SLFRF technical
consultant to help supplement staff, assist the County in the program management and
implementation of SLFRF Program-funded activities and help ensure regulatory compliance,
including evaluating the evidence-based interventions for Project [HS04]: OTA Air Quality
Improvements.

As of June 30, 2025, the County has expended $95,317.25 for this project.
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Project Completion Percentage: Completed

Project Inventory — Non-Capital Projects
Project [AO1]: Grant Administration - County of Morris Grants Manager

Original Funding Amount: $350,000.00

Adjusted Funding Amount: $600,000.00

Project Expenditure Category 7.1: Administrative Expenses

Project Overview: The County of Morris has also hired a full-time Grants Manager for
administration and compliance oversight of SLFRF funds. On October 6, 2021, the County of
Morris adopted resolution RES-2021-859, committing $350,000.00 for the County Grant
Manager. On June 28, 2023, County Commissioners adopted resolution RES-2023-594, which
increased funding for these services from $350,000.00 to $600,000.00.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for a Grants
Manager in the amount of $600,000.00.

As of June 30, 2025, the County has expended $453,418.92 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete

Project [A02]: Grant Administration - Grant Contractor

Original Funding Amount: $350,000.00

Adjusted Funding Amount: $798,949.68

Project Expenditure Cateqgory 3.4: Public Sector Capacity: Effective Service Delivery

Project Overview: Morris County has engaged the services of an SLFRF technical consultant to
help supplement staff, assist the County in the program management and implementation of
SLFRF Program-funded activities, and help ensure regulatory compliance, including evaluating
the evidence-based.

On October 6, 2021, the County of Morris adopted resolution RES-2021-859, committing
$350,000.00 for the Grant Contractor (Tetra Tech) of SLFRF Funds. Tetra Tech is helping the
County ensure compliance with federal requirements and guidance.

On February 23, 2023, the County of Morris adopted RES-2022-199, with a Certificate of
Availability of Funds (242249) for Tetra Tech, Inc. to assist with grant management services of
the American Rescue Plan (ARP) grant funding which was increased to the amount of
$250,000.00.

On June 28, 2023, RES-2023-594 the County adopted amendments to Resolution RES-2021-
859, adjusting the amount to $600,000.00.
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RES-2024-1053 authorized on December 4, 2024, to provide ARPA Grant Auditing &
Administration Consulting Services for the County of Morris in the amount of $204,000.00
awarded to Holman Frenia Allison, P.C.

On December 18, 2024, RES-2024-1136 authorized the final allocation budget for a Grant
Contractor — Tetra Tech in the amount of $594,949.68 and Grant Contractor — HFA in the amount
of $204,000.00.

As of June 30, 2025, the County has expended $637,449.68 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% completed

Project [A03]: Grant Administration - Financial Auditing
Funding Amount: $150,000.00

Adjusted Funding Amount: $165,630.00

Project Expenditure Category 3.4: Public Sector Capacity: Effective Service Delivery

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859,
committing $150,000.00 for the SLFRF Financial Auditing from NW Financial Group. The County
of Morris has hired NW Financial Group to audit the SLFRF funding and provide financial
assistance related to the finds, including advising on revenue loss.

On October 11, 2023, the County of Morris adopted resolution RES-2023-881, committing an
additional $81,341.00 for the SLFRF Financial Auditing from NW Financial Group, resulting in a
new total amount of $302,710.00.

RES 2024-1047 amended Nisivoccia’s contract increased by the amount of $45,000.00 to
encompass additional services required for the continuation and completion of the 2025 audit,
resulting in a new total amount of $298,223.00.

RES 2024-1054 amended Nisivoccia’s contract by the amount of $45,000.00 in order to
encompass additional services required for the continuation and completion of the 2024 audit,
resulting in a new total amount of $264,909.00.

As of June 30, 2025, the County has expended $75,630.00 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: Less than 50% complete

Project [Formerly VSO-1]: Veteran’s Services Office — Motel Placement

Original Funding Amount: $100,100.00

Adjusted Funding Amount $9,999.00

Project Expenditure Category 2.17 - Housing Support: Other Housing Assistance
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Project Overview: Provide sheltering for homeless veterans in the community.

On April 10, 2024, the County of Morris passed RES-2024-346, a resolution to change over the
commitment of the VSO projects and make them funded with direct ARPA funds to make all
revenue loss projects capital expenses: Motel Placement = $100,100.00

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s
services projects’ contracts from one account number (revenue loss) into direct ARPA account
numbers associated with their expenditure category.

On November 8, 2023, RES-2023-967 under Revenue loss project originally VSO-1 - Motel
Placement, authorized a contract be awarded to Whippany Lodging, LLC, for the provision of an
emergency shelter for veterans and their families, in the amount of $103,100.00.

Adopted budget for VSO — Motel Placement, passed on December 18, 2024, decreased to match
the expenditures as per RES-2024-1136 to $9,999.00.

As of June 30, 2025, the County expended $9,999.00 on this project.
Use of Evidence: Not Applicable

Project Completion Percentage: Completed

Project [Formerly VSO-2]: Veteran’s Services Office — Transportation

Original Funding Amount: $10,00.00

Adjusted Funding Amount $0.00

Project Expenditure Category 2.37: Economic Impact Assistance: Other

Project Overview: Provide transportation for veterans in the community.

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s
services projects’ contracts from one account number (revenue loss) into direct ARPA account
numbers associated with their expenditure category.

RES-2024-346 adopted April 10, 2024, amended contracts to fit the change of funding source for
transportation to $10,000.00.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for VSO
Transportation as $10,000.00.

As of June 30, 2025, the County has expended $10,000.00 for this project

Use of Evidence: Not Applicable

Project Completion Percentage: Completed

Project [Formerly VSO-6]: Veteran’s Services Office — Food Insecurities

Original Funding Amount: $91,319.69
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Adjusted Funding Amount $171,275.69

Project Expenditure Category 2.37: Economic Impact Assistance: Other

Project Overview: Provide food for veterans in the community. VSO-6 - Food Insecurities for
Interfaith Food Pantry Network and NU-WAY Concessionaries Inc are vendors for this project
with a combined total of $91,319.69.

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s
services projects’ contracts from one account number (revenue loss) into direct ARPA account
numbers associated with their expenditure category.

On December 4, 2024, the County of Morris passed RES-2024-1009, authorizing Interfaith Food
Pantry Network in the not to exceed amount of $79,956.00.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for VSO Food
Insecurities in the amount of $171,275.69.

As of June 30, 2025, the County has expended $115,045.69 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: Less than 50% complete

Project [Formerly VSO0-3 - Legal Services for Veterans

Original Funding Amount: $94,875.00

Adjusted Funding Amount $105,020.000

Project Expenditure Category 2.37: Economic Impact Assistance: Other

Project Overview: Provide legal support for veterans in the community, through Legal Services
of Northwest NJ in the amount of $ 94,875.00

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s
services projects’ contracts from one account number (revenue loss) into direct ARPA account
numbers associated with their expenditure category.

RES-2024-899 reduces funding for a revised contract total amount of $32,770.00 due to under-
utilization.

On December 4, 2024, the County of Morris passed RES-2024-1009, which authorized Legal
Services of Northwest NJ the not to exceed amount of $72,250.00.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for VSO Legal
Services in the amount of $105,020.00.

As of June 30, 2025, the County has expended $42,290.00 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: Less than 50% complete
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Project [HSO01]: Veteran Behavioral Health Program - Veteran Mixer

Funding Amount: $1,035.17

Project Expenditure Category 1.12: Mental Health Services

Project Overview: The Commissioners adopted an overall budget of $350,000.00 for veteran-
focused mental health services on September 9, 2021. The services consist of three programs:
Veteran Mixer, Peer to Peer Support, and Family Services. On October 6, 2021, the County of
Morris adopted resolution RES-2021-859, committing $60,000.00 for the Veteran Mixer
Gatherings project. The County has hosted several mixers.

Figure 2 Veteran Behavioral Health Program - Veteran Mixer held October 2021.

Use of Evidence:

Goal(s): The goal of the Veteran Behavioral Health Program - Veteran Mixer is to provide zero
barrier psychotherapy services to veterans of Morris County.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

Evidence Bases for the Intervention(s):
Prevalence, Comorbidity, and Prognosis of Mental Health Among U.S. Veterans""

Objective: Evaluate the association of mental illnesses with clinical outcomes among U.S.
veterans and evaluate the effects of Primary Care—Mental Health Integration (PCMHI).

Results: A quarter of all Patient Aligned Care Teams (PACT) patients reported one or
more mental illnesses. Depression, serious mental illness (SMI; i.e., schizophrenia or
bipolar disorder), and substance use disorder (SUD) were associated with increased risk
of hospitalization or death. Post-traumatic stress disorder (PTSD) was associated with
lower odds of emergency department (ED) visits and mortality. Having one or more
contact with PCMHI was associated with better outcomes.

Conclusions: Mental illnesses are associated with poor outcomes but integrating mental
health treatment in primary care may be associated with lower risk of those outcomes.

As of June 2024, $1,035.17 was spent and the project has thus been cancelled; all residual funds
($58,964.83) will be transferred to the Veteran Group and Family Support project.
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On December 18, 2024, RES-2024-1136 authorized final allocation budget for the Veteran Mixer
Program as $1,035.17.

As of June 30, 2025, the County has expended $1,035.17 for this project.

Project Completion Percentage: Completed.

Project [HS03]: Veteran Behavioral Health Program - Veteran and Family Support
Funding Amount: $348,964.83
Adjusted Funding Amount $333,601.83

Project Expenditure Category 1.12: Mental Health Services

Project Overview: The Commissioners adopted an overall budget of $350,000.00 for veteran-
focused mental health services on September 9, 2021. The services consist of three programs:
Veteran Mixer, Peer to Peer Support, and Family Services. On October 6, 2021, the County of
Morris adopted resolution RES-2021-859, committing $255,000.00 for the Veteran and Family
Support project. The County of Morris solicited proposals for the provision of Clinical Support and
Education for the Morris County veterans and their families, titled RFP# “P22-21 Veterans &
Family Mental Health Support Service”. The County awarded The Mental Health Association of
Essex and Morris, Inc., of Parsippany, NJ, the sole respondent, Resolution RES-2021-1061,
December 8, 2021. Contract Term: Contract Term: January 1, 2022 through December 31, 2022.

On December 21, 2022, the County of Morris adopted resolution RES-2022-1122, awarding
Mental Health Association of Essex and Morris, Inc., a contract with a contract term of January 1,
2023, through December 31, 2023.

On October 25, 2023, the County of Morris adopted resolution RES-2023-913, which amended
the project amount to the following: 1) peer to peer support counseling: $0.00; 2) Veteran and
Family Support: $348,964.83; 3) Veteran Mixer Gatherings: $1,035.17

On December 6, 2023, the County of Morris adopted resolution RES-2023-1056, which
authorized an extended contract to be awarded for one (1) up to a three (3) year Contract.

On January 24, 2024, the County of Morris adopted Resolution RES-2024-134, which authorized
a contract be awarded to Mental Health Association of Essex and Morris, Inc. to provide Veterans
Mental Health and Social Services support for an amount NTE $102,120.00.

On October 23, 2024, the County of Morris adopted resolution RES-2024-895, which authorized
a contract award to Mental Health Association of Essex and Morris, Inc., for an amended total
amount of $158,464.20

RES-2024-1135 adopted December 18, 2024, resolved the total awarded amount of RES 2024-
134 be amended by reducing the amount of $29,230.00 from account 02-213-41-865112-391 and
the amount $29,130.000 to be drawn from account 01-201-27-343100-059.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Veteran Family
Support in the amount of $333,601.83.
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Veteran and
Family Support

For more information, contact Michele Walsh at
973-334-3496 ext. 515 or mwalsh@mhainspire.or

Figure 3. Flyer for Veteran Behavioral Health Program - Veteran and Family Support

Use of Evidence:

Goal(s): The goal of the Veteran Behavioral Health Program - Veteran and Family Support is to
provide zero barrier psychotherapy services to veterans, as well as support their family and
friends.

Confirmation of SLFRF Funds for Evidence-based Intervention(s) Yes

Evidence Bases for the Intervention(s):
Veteran interest in family involvement in post-traumatic stress disorder (PTSD) treatment.”

The study examined interest in family involvement in treatment and preferences
concerning the focus of family-oriented treatment for veterans participating in an outpatient
Veterans Affairs outpatient PTSD program. Most veterans viewed PTSD as a source of
family stress (86%) and expressed interest in greater family involvement in their treatment
(79%). These results suggest the need to consider increasing family participation in the
clinical care of individuals with PTSD and to develop specialized family educational and
support services for this population.

As of June 30, 2025, the County has expended $190,585.63 on this project.

Project Completion Percentage: More than 50% complete

Project [LPS06]: Emergency Management Personnel (3)

Funding Amount; $1,372,965.30

Adjusted Funding Amount $1,589,144.30

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health,
Public Safety, or Human Services Workers

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859,
which included the $1,372,965.30 for three Emergency Management personnel. The intention
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with these funds is to support the County’s ability to deliver critical COVID-19 services. Currently,
there are three full-time employees are responding to COVID-19 supported under this authority.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Emergency
Management Personnel in the amount of $1,589,144.30.

As of June 30, 2025, the County has expended $1,125,595.33 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete

Project [LPSO07]: Public Health Personnel (5)
Funding Amount: $1,797,930.75

Adjusted Funding Amount $1,561,471.80

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health,
Public Safety, or Human Services Workers

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859,
which included the costs for five Public Health personnel. The intention with these funds is to
support the County’s ability to deliver critical COVID-19 services. Currently, there are three full-
time employees responding to COVID-19 supported under this authority.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Public Health
Personnel in the amount of $1,561,471.63.

As of June 30, 2025, the County has expended $1,100,736.71 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete

Project [LPS08]: COVID-19 Testing
Original Funding Amount: $500,000.00

Adjusted Funding Amount: $0.00

Project Expenditure Category 1.2: Covid-19 Testing

Project Overview: On January 12, 2022, the County of Morris adopted resolution RES-2022-88,
which amended resolution RES-2021-859 to commit $500,000.00 for COVID-19 testing. COVID-
19 testing is a necessary service to contain, mitigate, and prevent COVID-19. On June 28, 2023,
County Commissioners passed resolution RES-2023-594, which reduced funding from
$500,000.00 to $0.00.

Use of Evidence: Not Applicable

Project Completion Percentage: Not started. County plans not to pursue project.
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Project [A06]: Small Business Grant Program Administration - Chamber of Commerce
Original Funding Amount: $84,000.00
Adjusted Funding Amount; $63,000.00

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate
Financial Hardship

Project Overview: The County of Morris is proceeding with a Small Business Grant Program
directing $10,000,000.00, to eligible small businesses and nonprofits. The program will provide
assistance to small businesses that experienced negative economic impacts from the COVID-19
pandemic. On December 20, 2021, the County of Morris adopted RES-2021-1103, committing
$84,000.00 to be directed to the Morris County Chamber of Commerce to oversee and execute
the community outreach and assist small businesses with grant applications. The Chamber has
hosted several town hall events, digital outreach, and grassroots efforts focused on
Disproportionately Impacted Small Businesses, including Women-Owned Businesses,
Disadvantaged Business Enterprises, Minority-Owned Businesses, and businesses in low-
income communities. On 28 June 2023, County Commissioners passed resolution RES-2023-
594, which reduced funding to $63,000.00.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Small Business
Grant Program — Chamber of Commerce in the amount of $63,000.00.

Figure 4 SLFRF Grantee, Morris County Chamber of Commerce, organized a Small Business Town Hall in Morristown, NJ to
promote the Small Business Grant Program.

As of June 30, 2025, the County has expended $63,000.00 for this project.
Use of Evidence: Not Applicable
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Project Completion Percentage: Completed

Project [AQ7]: Small Business Grant Program Administration - Consultant

Funding Amount; $316,000.00

Adjusted Funding Amount: $531,141.74

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate
Financial Hardship

Project Overview: The County values the small business and nonprofit community that is the
backbone of the local economy and recognizes the assets provided by this community during the
pandemic and the contributions these entities will provide in the future. On November 10, 2021,
the County of Morris adopted RES-2021-958 to authorize the procurement of a consultant to
create a web-based system and collect documents via that system to allow small businesses and
nonprofits to apply for the available grant funds.

On December 8, 2021, the County of Morris adopted the adopted RES-2021-1076, awarding Solix
as the consultant for the Small Business Grant Program, which notes $58,000.00 for initial setup,
$15,000.00 per month for defined services, and $40.00 per hour for grant review and certification
for services through October 6, 2026. The consultant has created an online platform for the
County’'s use to access and review applications. The Consultant is also reviewing initial
applications and assisting with applicant troubleshooting.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Small Business
Grant Program — Solix in the amount of $531,141.74.

As of June 30, 2025, the County expended $531,141.74 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: Completed

Figure 5. County Commissioner Shaw delivers Small Business Grant check to Four 3 Performance Laboratory.
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Project [A08]: Small Business Grant Program - Phases 1 & 2
Funding Amount: $10,000,000.00
Adjusted Funding Amount: $10,740,254.80

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate
Financial Hardship

Project Overview: The County values the small business and nonprofit community that is the
backbone of the local economy and recognizes the assets provided by this community during the
pandemic and the contributions these entities will provide in the future. The County of Morris is
proceeding with a Small Business Grant Program concept directing $5,000,000.00, now
$10,000,000.00, to eligible small businesses and nonprofits. Grants for the small businesses will
be capped at $15,000.00. The program provided assistance to small businesses that experienced
negative economic impacts from the COVID-19 pandemic.

On November 10, 2021, RES-2021-956 and on February 23, 2022, RES-2022-20, the County of
Morris funded the Small Business Grant Program.

As of June 30, 2023, the program has closed and has issued checks to 814 small businesses
with the following metrics.

Morris County Small Business Grant Program Metrics as of June 30, 2023

Other, Retail/Store,
Professional/Scientific/Technical
Total Businesses Awarded 814 Top Business Category Services, Restaurants

Woman-Owned, Minority-
Total Distributions $10.74M | Top Certifications Owned

e On June 28, 2023, RES-2023-594 was adopted with amendments to Resolutions RES-
2021-956, RES-2022-207, RES-2022-934 for the Small Business Grant Program
Distribution of $11,300,000.00 to $10,740,254.80. Funds reverted to the county from
unused or returned SBGP will be used for various other ARPA projects.

e As of March 31, 2023, the program has issued checks to 814 small businesses.
e The County expended $10,740,254.80 on this project and is completed.
Use of Evidence: Not Applicable

Project Completion Percentage: Completed
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Project [PC02]: Park Commission Returned Staff
Funding Amount: $8,363,680.20

Adjusted Funding Amount: $5,110,782.30

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health,
Public Safety, or Human Services Workers

Project Overview: The County of Morris values the County Park System and recognizes the asset
it provided during the pandemic and will provide into the future for people to gather safely and
enjoy the natural and recreational resources that the County of Morris has to offer. Due to a
severe reduction in revenues as a result of the COVID-19 pandemic, the Morris County Park
Commission found it necessary to eliminate positions and furlough employees. Resumption of
activities and programs requires an increase in staffing up to pre-pandemic levels as of January
27, 2020, of both full-time and part-time Morris County Park Commission employees. On October
27, 2021, the County of Morris adopted resolution RES-2021-912, allocating $8,363,680.20 to
Morris County Park Commission payroll costs in order to bring employee levels to pre-pandemic
numbers, beginning January 1, 2022.

On September 27, 2023, the County of Morris adopted resolution RES-2023-854, which
authorized the reallocation of $150,000 from Project PC02 Park Commission Returned Staff for
a new total of $8,213,680.20 and increased revenue loss by $150,000 to build a cricket field.

RES-2024-1134, adopted December 18, 2024, authorizing the sub-grant agreement with Morris
County Park Commission due to the inability to expend a reasonable amount on a monthly basis,
by decreasing the award by #3,102,897.00 from $8,23,680.20 to $5,110,782.30 with an extended
conclusion dated of October 21, 2026, or when all funds have been full expended, whichever
occurs first.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Park Commission
Returned Staff in the amount of $5,110,782.30.

As of June 30, 2025, the County has expended $4,478,132.43 for this project.

Use of Evidence: Not Applicable

Project Completion Percentage: More than 50% complete

Project [A04]: Morristown Partnership 2021 Festival on the Green
Funding Amount; $100,000.00

Project Expenditure Category 2.35: Aid to Impacted Industries-Tourism, Travel, or Hospitality

Project Overview: The Festival on the Green by Morristown Partnership is a free event for all
attendees, welcoming approximately 50,000 visitors to the County seat every fall. Morristown
Partnership suffered a severe loss of revenue from the COVID-19 pandemic through the lack of
multiple events, including the annual Festival on the Green. The Festival on the Green supports
small businesses, particularly those that buy a package price for a table, tent, and chairs to attract
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customers during the festival. Morristown Partnership was going to raise the 2021 participation
package rates because equipment rental costs increased.

On November 10, 2021, the County of Morris adopted RES-2021-945, committing $100,000.00
to keep costs to participating businesses the same as the 2019 costs. All reimbursements have
been issued.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for Morristown
Partnership — Festival on the Green in the amount of $100,000.00.

As of June 30, 2025, the County has expended $100,000.00 for this project.

. g ’ e ]

Figure 6 Kids Place at Festival on the Green Figure 7 North Park Place at Festival on the Green

Use of Evidence: Not Applicable

Project Completion Percentage: Completed

Project [A05]: Mayo PAC Educational Programs
Funding Amount: $600,000.00

Project Expenditure Category 2.34: Assistance to Impacted Nonprofit Organizations

Project Overview: The South Street Theater Company, Inc. doing business as the Mayo
Performing Arts Center (“Mayo PAC”) experienced a shut-down and severe revenue loss as a
result of the COVID-19 pandemic. Mayo PAC sought assistance from the County of Morris to
minimize the financial repercussions of the COVID-19 pandemic and aid the institution in
resuming programming. On October 6, 2021, the County of Morris adopted RES-2021-858,
committing $600,000.00 for the Performing Arts School and Education Programs, which provide
equal access to 40,000 children and adults each year through classes, events, and other
opportunities. The operations of Mayo PAC also contribute directly and indirectly to the small
businesses in the region and the facility, and its programs serve as a central arts and culture
beacon for the County of Morris.
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On December 18, 2024, RES-2024-1136 authorized final allocation budget for MPAC Educational
Programs in the amount of $600,000.00.

As of June 30, 2025, the County has expended $600,000.00 for this project.
Use of Evidence: Not Applicable

Project Completion Percentage: Completed

Project [A10]: Gun Buyback Program
Funding Amount: $20,000.00

Adjusted Funding Amount: $64,675.00

Project Expenditure Category 1.11: Community Violence Interventions

Project Overview: The Commissioners recognize that there has been an increase in violent crime
during the COVID-19 pandemic. From 2019 to 2020, gun deaths in New Jersey have increased
by 43 percent. The Morris County Prosecutor's Office and Crimestoppers partnered with Morris
County for the gun buyback program as one approach to reduce violent crimes and improve public
safety.

Gun buybacks are planned and advertised events where citizens can turn in firearms to law
enforcement with complete amnesty and receive compensation. Law enforcement then destroys
the surrendered firearms. It is typical for law enforcement to pay a rate for each gun depending
on its type, e.g. assault firearm, handgun, rifle, or shotgun. On February 23, 2022, the County of
Morris adopted RES-2022-216 committing $20,000.00 to the program.

The collections were held on Saturday, May 14 and Sunday, May 15, 2022, at Budd Lake Fire
Department, 378 Route 46, Budd Lake, N.J. and Parsippany Police Athletic League (PAL)
Building, 33 Baldwin Road, Parsippany, N.J. The program resulted in the successful surrender
of 674 firearms. A total of $104,675.00 was paid out through funding for the program by the Morris
County Crime Stoppers, New Jersey Attorney General's Office, Morris County Commissioners
(County ARPA Funds), and the Morris County Prosecutor’s Office Forfeiture Funds (CLETA). The
Prosecutor’s Office Press Release stated patrticipating citizens shared that they were grateful for
the opportunity to surrender firearms they had lying idle in their homes, as they had inherited the
weapons or not used them in years. They expressed concerns about:

e Young children accessing them

¢ Having them stolen and possessed by criminals

o Safeguarding loved ones struggling with mental health issues, including suicidal ideations
e Keeping them out of the hands of those seeking to do harm to others

Morris County’s tally reflects a higher collection rate than was experienced in Bergen, Camden,
Cumberland, Mercer, Middlesex/Somerset, Monmouth, Salem, and Union counties during a
similar buyback event held on October 23, 2021. Total types of firearms collected:
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Firearm Type Collected

Assault Weapon 6

Rifle/Shotgun 309
All Handguns 301
Inoperable Firearms 12
BB Guns 46
Total 674

Figure 8. Firearms surrendered during the gun buyback program
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Use of Evidence:

Morris County Firearm related Crime Charges — 2019-2021
e L
Poss. Weapon for Unlawful Purpose (2¢:39-4)
B. Firearm 11 14 12 37
E. Imitation Firearm 3 7 2 12
Poss. Firearm during CDS Crime (2c:39-4.1) 11 i 7 25
Certain Persons not to Poss. Weapon (2¢:39-7) 17 14 35 66
Unlawful Poss. Weapon (2c:39-5) 42 29 35 106
B. Handgun 40 7l 30 91
C. Rifle/Shotgun 2 3 2 T
F. Assault Firearm 0 5 3 8
Manufacture/Transport/Deface Weapon (2¢:39-9) 2 0 7 9
Leader of Firearm Trafficking Network (2c:39-16) 0 0 0 0
Carjacking (2c:15-2) 1 1 1 3
Robbery (2c:15-1a) 14 31 26 71
1. Inflicts bodily injury 7 12 22 a1
2. Threatens another or puts in fear of bodily injury 7 19 4 30
3. Commits/threats to commit 1% or 2 Degree crime 0 0 0 0
Burglary (2c:18-24) 263 112 160 535

Goal(s): The Morris County Prosecutor's Office (MCPO) determined in the wake of the region’s
increased gun violence; it is advisable for the MCPO to run a gun buyback in the spring of 2022
as a piece of the County’s overall strategy to curb gun violence. These programs are aimed at
promoting public safety with the specific goal of reducing the number of gun injuries and deaths
in our community. A gun buyback program is a component of a broad law enforcement strategy
to reduce the availability of firearms through voluntary surrender so that fewer firearms are
available to be stolen or used in violent crimes. By providing amnesty for those in possession of
illegal firearms, these programs offer an incentive to safely dispose of an illegally possessed
firearm.

Confirmation of SLFRF Funds for Evidence-based Intervention(s). Yes

Evidence Bases for the Intervention(s):
A Review of Gun Buybacks*

Objective: The study reviews the history of gun buybacks and the literature to determine
their impact and efficacy as well as highlighting salient critiques. The article also evaluates
the potential avenues that would enhance our understanding of buybacks and methods to
address gun violence.

Results: Gun buybacks have become more prominent since their inception in the 1970s
and often come in response to a tragic local event. The largest scale buyback was in the
mid-1990s in Australia, which collected over 650,000 guns. Buybacks are a cost-effective
method of reducing the number of weapons in the general public.

Conclusions: Gun buybacks are a cost-effective means to reduce the number of unwanted
firearms in the general public and also provide a means for education regarding injury
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prevention. Buybacks in conjunction with other methods have been shown to be
successful in reducing the number of firearms that could lead to injury and death.

Gun buyback programs®

Objective: The United States has a high rate of death due to firearms, and gun buyback
programs may mitigate these high death rates. Understanding the demographics,
motivation, and geographic region of participants may improve program efficacy.

Results: Participants were predominantly male (73.5%), white (80.9%), and older than 55
years (59.0%). They lived an average of 19.0 miles from the event by zip codes and had
an average median household income of $65,731.00. More than half (54.5%) did not
purchase the firearm, acquiring it through inheritance, gift, or random find. Most (74.8%)
had previous firearms training and were relinquishing for safety reasons (68.3%). Those
relinquishing firearms for safety reasons were less likely to have purchased the firearm
(odds ratio [OR], 2.46, p <0.05), less likely to have any formal training (OR, 5.92; p <0.01),
and less likely to keep the firearm locked (OR, 3.50; p < 0.01). Women were less likely to
have purchased the firearm (OR, 0.50; p < 0.05). Fifty-three percent of those turning in
firearms reported having at least one more firearm at home; designated themselves to be
white, compared with all other groups combined (OR, 2.55; p < 0.05); more likely to report
locking the firearm (OR, 0.11; p < 0.001); more interested in receiving a gun lock (OR,
0.15; p < 0.001); and more likely to know others who also own firearms (OR, 0.17; p <
0.001). In at least one of the cities participating in this study, as many as 30 percent of
the weapons used in gun-wielding criminal acts were burglarized from the home of legal
gun owners that had failed to secure them properly.

Results and Conclusions: The gun buyback program is solely one prong of a multipronged
approach in reducing firearm-based interpersonal violence. Additional research is
necessary to determine effective methods to target individuals who would have the
greatest impact on gun violence if they relinquished their weapons. Through the forging of
relationships and enhancement of firearm knowledge among medical, law enforcement,
judicial, and school communities, the prevention of intentional and unintentional firearm-
related injuries will be able to be managed more effectively.

On February 23, 2022, the County of Morris adopted RES-2022-216 committing $20,000.00 to
the program. On July 27, 2022, the County of Morris adopted RES-2022-618, committing an
additional $44,675.00 to assist with the overwhelming success and turnout of the buybacks.

On December 18, 2024, RES-2024-1136 authorized final allocation budget for the Gun Buy Back
Program in the amount of $64,675.00.

As of June 30, 2025, the County has expended $64,675 for this project. This project is completed.

Project Completion Percentage: Completed

Revenue Loss

In 2024 the Treasury Portal initiated reporting requirements for projects under the 6: Revenue
Replacement - Provision of Government Services, Expenditure Category 6.1 and Non-federal
Match for Other Federal Programs, Expenditure Category 6.2. On December 8, 2021, the
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County of Morris allocated $28,526,711.00 in revenue loss funds to be accounted for and
dedicated to government services in accordance with federal guidance and compliance.
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