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GENERAL OVERVIEW 

Executive Summary 

Morris County has developed recovery planning initiatives that meet specific U.S. Department of 

the Treasury key objectives. The Commissioners of Morris County selected the following 

objectives for the Coronavirus State and Local Fiscal Recovery Funds (SLFRF): 

• Support the urgent Coronavirus Disease 2019 (COVID 19) response efforts to continue to 

decrease spread of the virus and bring the pandemic under control. 

• Support immediate economic stabilization for households and businesses. 

• Address systemic public health and economic challenges that have contributed to the 

disparate impacts of the pandemic on certain populations. 

Morris County received a total of $95,535,125.00 and has focused on the following three 

initiatives: 

• Supporting Public Health Response 

• Addressing Negative Economic Impacts Due to COVID-19 Pandemic 

• Investing in Certain Infrastructure 

On June 30, 2022, Morris County obligated $40,597,414.00 in SLFRF funds. One year later, as 

of June 30, 2023, the County obligated $70,143,113.54 and expended $20,368,342.82. As of 

June 30, 2024, the County has expended $33,244,833.29. 

In March 2020, the then Morris County Freeholder Board created the COVID-19 Strategic 

Planning Advisory Committee (SPAC) to help ensure the County is meeting residents’ needs. 

SPAC serves as advisory counsel to the entire County governing body and is composed of three 

County Commissioners: The County Administrator, the Deputy County Administrator, and the 

County’s Chief Financial Officer. On March 10, 2021, the Board of Commissioners tasked the 

SPAC with reviewing the American Rescue Plan rules and recommending ways to invest the 

funds. The SPAC undertook the process of collecting suggested investment ideas of SLFRF funds 

for the most productive use of the dollars from County departments, County agencies, and partner 

entities like the Morris County Chamber of Commerce. 

The Morris County SLFRF Program is administered by the Morris County Administrator’s Office. 

The County Administrator's Office provides direct oversight of the program on behalf of the County 

and is the primary point of contact for the County's seven commissioners on behalf of the SLFRF 

Program. Morris County has engaged the services of an SLFRF technical consultant to help 

supplement staff, assist the County in the program management and implementation of SLFRF 

Program-funded activities, and help ensure regulatory compliance. As of issuance of this report, 

the County is conducting a final review of the County’s SLFRF Policies and Procedures. The 

policies and procedures provide standardized guidance for the overall management and 

administration of the SLFRF Program. 

This recovery plan performance report will address Morris County’s initiatives to (1) promote a 

response to the pandemic and economic recovery, (2) report key outcome goals, (3) determine 

progress to date on those outcomes, and (4) describe any noteworthy challenges or opportunities 

identified during the reporting period of July 1, 2023–June 30, 2024. 
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Uses of Funds 

This recovery plan performance report details the County’s focus on supporting a strong and 

equitable recovery from the COVID-19 pandemic and economic downturn by addressing the 

following issues: 

1) Support Public Health Response (Treasury Expenditure Category 1) 

• Limiting High-Traffic Contact Areas 

o Automatic bathroom fixtures, disinfection/sanitization equipment 

• Living Facility Upgrades 

o Motion-activated doors, laundry facility upgrades, generators 

• Emergency Services Storage 

o Storage facility for personal protective equipment (PPE), crisis supplies, specialized 

trailers 

2) Address Negative Economic Impacts Due to COVID-19 Pandemic (Treasury Expenditure 

Category 2) 

• Small Business Focused Support 

o Grant program, outreach efforts to underserved populations 

• Tourism Reemergence 

o Marketing 

• Arts and Culture Revitalization 

o Downtown and local family-friendly events 

3) Invest in Certain Infrastructure 

• Wastewater Systems Improvements (Treasury Expenditure Category 5) 

o Septic system replacement or conversion to sewer 

• Indoor Air Quality Enhancements (Treasury Expenditure Category 1) 

o HVAC upgrades, air purification 

• Government Technology Effectiveness (Treasury Expenditure Category 1) 

o Installation of technology in conference rooms and offices to allow for more public 

integration 

As noted above, the Treasury’s Expenditure Categories and allowable expenses are a 

foundational part of the County’s planning process. 

 

Other Federal Funds:  

Emergency Rental Assistance: The U.S. Treasury’s Emergency Rental Assistance Program funds 

designated to Morris County have been contracted to the New Jersey Department of Community 

Affairs for distribution and program administration on behalf of Morris County.  As of June 30, 

2023, $23,814,792.55 has been allocated for rental assistance. The entire amount of 

$23,814,792.55 has been disbursed to Morris County residents. Morris County committed to 

collaborating with the community to promote the Emergency Rental Assistance Program through 

print, virtual, and verbal communication methods with established partners within the County. 

Local Assistance and Tribal Consistency Fund: Resolution 2021-443 authorized the Board of 

County Commissioners to accept the full $95,535,125 from the U.S. Department of Treasury. The 

U.S. Department of Treasury split the funding into two tranches, of which the County received the 

first tranche of $47,767,562.50 in 2021.  On May 25, 2022, the Board of County Commissioners, 
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via RES-2-22-407, authorized the Director of the Department of Finance and County CFO to 

accept the 2nd tranche of funding in the amount of $47,767,562.50 from the U.S. Department of 

Treasury, American Rescue Plan Act of 2021. 

 

Promoting Equitable Outcomes 

In obligating SLFRF funds, the County’s priority has been to promote equitable outcomes, 

including the use of evidence-based reporting as encouraged in the SLFRF Final Rule.  In the 

planning process of projects and programs, the County conducted continued outreach by 
promoting targeted messaging and communication to economically disadvantaged communities 

and used the following Treasury-suggested questions to measure equity at various stages of the 

program: 

 

a. Goals: Are there particular historically underserved, marginalized, or adversely 

affected groups that recipients intend to serve within their jurisdiction? 

b. Awareness: How equitable and practical is the ability for residents or businesses to 

become aware of the services funded by the SLFRF? 

c. Access and Distribution: Are there differences in levels of access to benefits and 

services across groups?  Are there administrative requirements that result in 

disparities in ability to complete applications or meet eligibility criteria? 

d. Outcomes: How are intended outcomes focused on closing gaps and/or reaching 

universal levels of service?  How is the jurisdiction disaggregating outcomes by race, 

ethnicity, and other equity dimensions where relevant for the policy objective? 

 

Additionally, all executed grant agreements ensure grant recipients will comply with Title VI of the 

Civil Rights Act and promote targeted messaging and communication to economically 

disadvantaged communities.  All grant recipients agree to providing evidence and statistics 

documenting their efforts. 

 

As the County continues to obligate the remaining SLFRF funds, it will continue to consider the 

geographic and demographic distribution of funding.  The County will continue to rely on 

community planning, public outreach to traditionally marginalized communities, and information 

provided by the U.S. Census Bureau to help with consideration.  Morris County achieved the 

highest response rate in the region during the 2020 United States decennial census.  The County 

Complete Count Committee exerted great effort during the pandemic to successfully reach the 

“hard-to-count” populations and created new relationships that will support ongoing community 

engagement efforts.  The tables on the following pages reflect the population of Morris County by 

income, race, and Hispanic origin. 
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Median Household and Family Income 2015–2019 (5-Year Estimates) 

Municipality 
Median Household 

Income 
Median Family 

Income Municipality 
Median Household 

Income 
Median Family 

Income 

Boonton  $87,027 $107,235 Morris Twp. $151,776 $183,964 

Boonton Twp. $138,750 $159,844 Morris Plains $128,438 $147,083 

Butler  $95,446 $115,451 Morristown  $96,545 $116,500 

Chatham Boro. $192,321 $222,679 Mountain Lakes $241,667 $250,000+ 

Chatham Twp. $189,297 $250,000+ Mount Arlington $77,043 $86,875 

Chester Boro. $105,500 $145,208 Mount Olive $88,073 $114,458 

Chester Twp. $167,500 $183,750 Netcong $69,375 $86,711 

Denville $125,655 $166,464 Parsippany $102,408 $125,063 

Dover $71,903 $72,949 Pequannock $105,316 $134,356 

East Hanover $136,016 $148,516 Randolph  $142,459 $176,026 

Florham Park $128,071 $150,350 Riverdale $110,664 $127,630 

Hanover  $126,658 $146,512 Rockaway Boro. $96,602 $108,275 

Harding $141,196 $212,188 Rockaway Twp. $111,026 $135,711 

Jefferson  $106,892 $131,168 Roxbury $113,957 $131,621 

Kinnelon $158,000 $171,375 Victory Gardens $54,792 $53,906 

Lincoln Park $97,003 $107,887 Washington $149,129 $165,082 

Long Hill  $137,099 $163,000 Wharton $80,000 $73,125 

Madison $146,157 $185,156 Morris County $115,527 $141,633 

Mendham Boro. $151,875 $190,405 New Jersey $82,545 $102,260 

Mendham Twp. $196,296 $231,328 

SOURCE: U.S. Census Bureau, 2015– 2019 American Community 
Survey. Table Revised: January 2021 

Mine Hill $91,219 $96,813 

Montville $145,292 $172,944 

 

Population by Race and Hispanic Origin in 2010 and 2020 for Morris County 

  

2010 Census 2020 Census 

 
Numeric 
Change 

 
Percent Change Persons 

Percent of 
Total 

Population 
Persons 

Percent of 
Total 

Population 

Total population 492,276 100.0% 509,285 100.0% 17,009 3.5% 

Not Hispanic or Latino  

White  369,551 75.1% 341,175 67.0% -28,376 -7.7% 

Black or African American  14,134 2.9% 15,586 3.1% 1,452 10.3% 

American Indian and Alaska Native  369 0.1% 373 0.1% 4 1.1% 

Asian  43,862 8.9% 57,700 11.3% 13,838 31.5% 

Native Hawaiian and Other 
Pacific Islander  70 0.0% 93 0.0% 23 32.9% 

Some other race  806 0.2% 2,337 0.5% 1,531 190.0% 

Two or more races 7,002 1.4% 15,360 3.0% 8,358 119.4% 

Hispanic or Latino (may be of any race) 56,482 11.5% 76,661 15.1% 20,179 35.7% 

SOURCE: U.S. Census Bureau, 2010 and 2020 Census. Table Revised: August 2021 
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Population by Race and Hispanic Origin - Municipalities 2020 

    Not Hispanic or Latino   

Municipality 
Total 

Population White 

Black or 
African 

American 

American 
Indian and 

Alaska 
Native Asian 

Native 
Hawaiian 
and Other 

Pacific 
Islander 

Other 
race 

Two or 
more 
races 

Hispanic or 
Latino 

(may be of 
any race) 

Boonton  8,815 5,600 444 6 953 1 40 362 1,409 

Boonton Twp. 4,380 3,626 47 2 275 0 11 144 275 

Butler  8,047 5,987 123 5 284 0 15 224 1,409 

Chatham Boro. 9,212 7,159 89 0 847 0 52 390 675 

Chatham Twp. 10,983 8,549 81 4 1,387 0 57 391 514 

Chester Boro. 1,681 1,276 5 1 60 0 1 57 281 

Chester Twp. 7,713 6,377 90 3 381 1 26 296 539 

Denville 17,107 13,485 317 27 1,351 0 41 606 1,280 

Dover 18,460 2,726 783 27 423 0 100 192 14,209 

East Hanover 11,105 8,450 141 4 1,425 0 30 179 876 

Florham Park 12,585 9,410 725 5 1,075 8 41 392 929 

Hanover  14,677 10,880 325 10 1,948 5 40 423 1,046 

Harding 3,871 3,305 41 1 180 0 10 155 179 

Jefferson  20,538 16,605 356 18 860 7 128 566 1,998 

Kinnelon 9,966 8,192 91 6 610 0 40 299 728 

Lincoln Park 10,915 8,040 332 7 719 2 60 286 1,469 

Long Hill  8,629 6,576 73 6 693 4 66 299 912 

Madison 16,937 12,482 463 11 1,262 7 84 624 2,004 

Mendham Boro. 4,981 4,321 29 2 161 0 29 146 293 

Mendham Twp. 6,016 4,929 93 1 347 0 40 276 330 

Mine Hill 4,015 2,178 191 3 210 1 29 120 1,283 

Montville 22,450 15,009 319 18 4,811 6 101 608 1,578 

Morris Twp. 22,974 17,253 1,019 9 1,368 9 117 821 2,378 

Morris Plains 6,153 4,675 219 0 487 0 15 167 590 

Morristown  20,180 9,198 1,961 28 961 11 128 526 7,367 

Mountain Lakes 4,472 3,285 19 4 694 1 13 209 247 

Mount Arlington 5,909 4,478 197 3 334 0 25 153 719 

Mount Olive 28,886 18,399 1,807 12 3,025 3 141 1,039 4,460 

Netcong 3,375 2,162 151 12 118 0 11 104 817 

Parsippany 56,162 24,960 1,911 77 21,694 6 317 1,566 5,631 

Pequannock 15,571 13,461 98 8 395 3 37 345 1,224 

Randolph  26,504 17,750 740 15 3,185 1 117 905 3,791 

Riverdale 4,107 3,269 88 0 219 1 9 110 411 

Rockaway 
Boro. 6,598 4,273 187 7 553 1 33 189 1,355 

Rockaway Twp. 25,341 17,804 731 10 1,918 10 83 790 3,995 

Roxbury 22,950 16,865 647 8 1,292 2 109 687 3,340 

Victory 
Gardens 1,582 177 142 4 41 0 10 23 1,185 

Washington 18,197 15,209 286 2 760 2 80 499 1,359 

Wharton 7,241 2,795 225 7 394 1 51 192 3,576 

Morris County 509,285 341,175 15,586 373 57,700 93 2337 15,360 76,661 

New Jersey 9,288,994 4,816,381 1,154,142 11,206 942,921 1,944 70,354 289,471 2,002,575 

SOURCE: U.S. Census Bureau, Census 2020  
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The County ensures the overall equity strategy translates into specific services or programs 

allowed in the Expenditure Categories.  The largest and most community impactful use of the 

SLFRF funds is the Morris County Small Business Grant Program (SBGP). The program provided 

assistance to small businesses that experienced negative economic impacts from the COVID-19 

pandemic. To date, the County passed the following resolutions related to the program: 

• On November 10, 2021, the County of Morris adopted RES-2021-958 to authorize the 

procurement of a consultant to create a web-based system and collect documents via that 

system to allow small businesses and nonprofits to apply for the available grant funds.  On 

December 8, 2021, the County of Morris adopted the adopted RES-2021-1076, awarding 

Solix as the consultant for the Small Business Grant Program.  

• On November 10, 2021 (RES-2021-956) and on February 23, 2022 (RES-2022-20) the 

County of Morris funded the Small Business Grant Program with a total of $10,000,000.00 

combined. Also, per the same resolutions, the County of Morris capped all grants for small 

businesses at $15,000.00 each. 

• Due to program popularity, on October 26, 2022, the County passed RES-2022-934, 

directing an additional $1,300,000 of the ARPA Coronavirus SLFRF to fund the 

remainder of the eligible applications that were received by the deadline. 

• On June 28, 2023, RES-2023-594 was adopted with amendments to Resolutions RES-

2021-956, RES-2022-207, RES-2022-934 for the Small Business Grant Program 

Distribution of $11,300,000.00 to $10,740,254.80. Funds reverted back to the county 

from unused or returned SBGP will be used for various other ARPA projects. 

• As of March 31, 2023, the program has issued checks to 814 small businesses. This 

project is completed. 

 

The County implemented the Small Business Grant Program with equity in mind, by considering 

the following: 

a. Goals and Targets: Small businesses and the nonprofit community are the backbone 

of the local economy. The County recognizes their contributions during the pandemic 

and what they continue to provide in the future. The County of Morris directed 

$10,740,254.80 to eligible businesses and nonprofits. The program assisted small 

businesses that experienced negative economic impacts from the COVID-19 

pandemic. 

 

b. Project Implementation: On December 20, 2021, the County of Morris adopted RES-

2021-1103, committing $84,000.00 to the Morris County Chamber of Commerce to 

oversee and execute the community outreach and assist small businesses with grant 

applications. The Chamber hosted several town halls events, digital outreach, and 

grassroots efforts focused on Disproportionately Impacted Small Businesses, including 

Women-Owned Businesses, Disadvantaged Business Enterprises, Minority-Owned 

Businesses, and businesses in low-income communities. The level of community 

outreach provided by the County and the Chamber of Commerce allowed for significant 

distribution of grant funds throughout the County to those negatively impacted 

businesses. On June 28, 2023, RES-2023-594 amended Resolution RES-2021-1103 

adjusting the amount from $84,000.00 to $63,000.00.  
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The table below shows the Small Business Grant Program funds distributed by 

municipality: 

 

 

 

 

 

 

 

 

 

Municipality Disbursed Amount Municipality Disbursed Amount

Boonton $834,525.67 Mine Hill $83,357.00

Boonton Township $15,000.00 Montville $438,183.75

Butler $280,942.68 Morris Plains $269,843.05

Chatham Boro $93,122.52 Morris Township $168,922.52

Chatham Township $55,751.00 Morristown $1,038,190.79

Chester Boro $346,537.25 Mount Arlington $45,218.62

Chester Township $68,129.41 Mount Olive $367,013.15

Denville $668,038.01 Mountain Lakes $106,187.21

Dover $942,657.54 Netcong $89,844.50

East Hanover $184,246.43 Parsippany $929,392.04

Florham Park $209,385.49 Pequannock $264,334.10

Hanover $278,875.19 Randolph $471,370.10

Harding $30,000.00 Riverdale $47,475.00

Jefferson $250,893.59 Rockaway Boro $267,675.41

Kinnelon $121,327.00 Rockaway Township $178,117.66

Lincoln Park $138,214.09 Roxbury $410,505.64

Long Hill $208,496.76 Victory Gardens $86,500.00

Madison $511,158.30 Washington $90,580.78

Mendham Boro $66,490.03 Wharton $211,194.35

Mendham Township $42,663.40 Total $10,910,360.03

Morris County Small Business Grant Program Funds Distributed by Municipality
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Community Engagement 

 

Figure 1.  SLFRF Grantee, Morris County Chamber of Commerce, holds a community outreach event to assist business owners 
with the Small Business Grant application. 

Morris County encourages and documents input and feedback from the County’s diverse 

constituents and community-based organizations. The County website provides a tool for all 

community members to find information about public meetings, financial information, and direct-

contact information. As mentioned in the Executive Summary, the COVID-19 SPAC makes 

recommendations to the Morris County Commissioners regarding SLFRF funding.  

Commissioners then hold a public meeting, consider, and incorporate public opinion, and pass 

resolutions to formalize actions.  The Board of County Commissioners, various commissions, 

boards, and authorities hold public meetings that allow constituents, community-based 

organizations, and the community to comment on planned or current use of funds via written, oral, 

and other forms of input. 

Another way the County is ensuring community engagement is by requesting that grant recipients 

and subrecipients promote targeted messaging and communication to community organizations 

serving people with significant barriers to services, including people of color, people with low 

incomes, limited English proficiency populations, and other traditionally underserved groups and 

populations.  The County is working with the Morris County Chamber of Commerce to connect 

with various historically underserved communities through community-based organizations.  

Major highlights of the outreach conducted: 

• Partnership with the Morris County Hispanic Chamber of Commerce 

• Outreach table at churches and various small businesses throughout the County 

• Outreach at Sabor Latino 

• Grassroots door-knocking 

• Town Hall event with members of the South Asian Community of Morris County 

• Legislative luncheon 
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• Town hall events 

• Entrepreneur round table 

• Newsletter blasts in various formats 

• Social media blasts in various formats 

 

Labor Practices 

Through executed grant agreements and the SLFRF Policies & Procedures, the County will 

ensure the contracts for labor include provisions requiring compliance with the Davis-Bacon Act 

and language stating that workers are paid the higher of the prevailing wage rates determined by 

the U.S. Secretary of Labor and the New Jersey Department of Labor and Workforce 

Development. These contracts will also include provisions requiring compliance with the Contract 

Work Hours and Safety Standards Act and ensure that a contract award is not made to a party 

that has been debarred or suspended in the Federal System for Award Management (SAM). 

 

Use of Evidence 

Morris County is focused on strong evidence for all SLFRF projects and programs but will accept 

moderate evidence due to any constraints or challenges with accessing strong evidence.  Per the 

SLFRF Compliance and Reporting Guidance, (now at Version 7.0) strong evidence and moderate 

evidence are defined as: 

Strong evidence means that the evidence base can support causal conclusions for the 

specific program proposed by the applicant with the highest level of confidence.  This 

consists of one or more well-designed and well-implemented experimental studies 

conducted on the proposed program with positive findings on one or more intended 

outcomes. 

Moderate evidence means that there is a reasonably developed evidence base that can 

support causal conclusions.  The evidence base consists of one or more quasi-

experimental studies with positive findings on one or more intended outcomes OR two or 

more non-experimental studies with positive findings on one or more intended outcomes.  

Examples of research that meet the standards include well-designed and well-

implemented quasi-experimental studies that compare outcomes between the group 

receiving the intervention and a matched comparison group (i.e., a similar population that 

does not receive the intervention). 

Morris County continues to engage the services of an SLFRF technical consultant to help 

supplement staff, assist the County in the program management and implementation of SLFRF 

Program-funded activities, and help ensure regulatory compliance, including evaluating the 

evidence-based interventions.  The cumulative expenditures of projects include the evaluation of 

the evidence-based interventions for the majority of the County’s SLFRF funding. 

With funding requests, the Morris County Administrator’s Office requests and discusses how a 

potential project or program can provide community assistance, the goals of the funds, ways to 

measure success, and evaluation tools for the goal of the funds. 
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For capital and non-capital expenditures, the County also works to research and find preliminary 

evidence prior to bringing projects to the SPAC and Commissioners. As stated in the SLFRF 

Compliance and Reporting Guidance, version 7.0 “preliminary evidence means that the evidence 

base can support conclusions about the program’s contribution to observed outcomes”. 

As the County continues to learn and incorporate more evidence-based interventions into policy 

making when necessary and appropriate, the County hopes to learn from the SLFRF Program 

ways to incorporate more evidence-based interventions into the annual budget process. 

 

Performance Report 

 

 

The County is managing project and program performance via OMB Uniform Administrative 

Requirements, Cost Principles, and Audit Requirements for Federal Awards (2 CFR 200) 

Subrecipient Monitoring, Risk Assessments, tracking, and oversight, along with standardized 

policies and procedures. As of issuance of this report, the County is currently finalizing the 

County’s SLFRF Policies and Procedures. The document will provide the following guidance 

related to performance management: 

Period of Performance: SLFRF regulations allow the funds to be used for costs incurred 

by the County beginning on March 3, 2021, through December 31, 2024. Funds obligated 

for costs incurred by December 31, 2024, must be expended by December 31, 2026. 

Funds not obligated by December 31, 2024, or expended by December 31, 2026, must 

be returned to the Department of the Treasury. 

Timely Expenditure of Funds: All funds must be fully expended by December 31, 2026. 

The County of Morris will review in-house expenditures and beneficiary expenditures to 

ensure that funds are spent on eligible costs and in a timely manner. Project funds and 

schedules are monitored by the County Administrator's Office and the County's planning 
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and management consultant(s) and are subject to an auditing process through the 

County's independent audit function. 

The County of Morris holds all contractors accountable through the establishment of task 

orders. Contractors are required to provide updated reports concerning expenditure of 

funds and project progress to the County upon request. Frequency of reporting is 

established on a per project and per contractor basis, given the potential varied nature of 

activities and the different scope for each contractor. The County may require contractors 

to provide activity reports; however, due to the varying nature of each project, specific 

project timelines will be defined on a case-by-case basis.   

The County directly administers portions of the SLFRF Program but also allocates 

program funds to grant recipients who will be responsible for administering their own funds 

in compliance with the Grant Agreement and all Federal, State, and local regulations.  The 

County uses contractor augmentation to execute implementation of SLFRF activities 

administered by the County. When contracting with vendors, the County establishes 

certain tasks that must be achieved prior to the release of funding.  As a part of their 

contractual obligations to the County, contractors may be required to present the County 

with a plan on how they will implement procedures to achieve the determined tasks, which 

is set forth in task orders. Each contract with contractors contains provisions for 

termination of any contract if the contractor is found to be negligent in any aspect of the 

contract services.  In addition to ensuring that contractors are meeting project timelines, 

these tasks and task orders allow the County to project expenditures for each individual 

project task.  County of Morris SLFRF grant recipients are also required to meet all 

timeliness requirements and schedules defined and agreed upon in their SLFRF Grant 

Agreement. 

Morris County is responsible for monitoring the programmatic and financial activities of its 

subrecipients to ensure proper stewardship of SLFRF Funds. This includes Risk Assessments, 

Subrecipient Monitoring, Assessment Checklists, scoring and follow-up. Slow Performance - 

Projects which appear to be slow-performing are evaluated and addressed on a case-by-case 

basis: 

• City staff may provide support to address the slow progress state. 

• The project may be terminated if the policies and procedures and project 

contract allow for re-award to other eligible recipients. 

• The project scope and funding may be reduced.  Recaptured funds would then 

be re-obligated to other eligible projects and recipients. 

Key performance indicators for each SLFRF project are contained in the Project Inventory section 

(below). 

 

Project Inventory – Capital Projects 

Project [BG02]: Air Quality and Public Health Improvements to County Buildings 

Engineering/Project Management 

Funding Amount: $ 235,335.17 
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Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes, 

Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.) 

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-

791, which committed $750,000.00 to the design of building upgrades to HVAC systems and 

incorporation of touchless mechanisms.   

Based upon review of the Industrial Hygienist (see “Professional Services for Industrial 

Hygienist for HVAC Review” below), it was determined that the upgrades would ensure safer 

working conditions and help mitigate the spread of COVID-19 

On May 10, 2024, the County of Morris adopted RES-2024-446, which authorized the design of 

building upgrades to HVAC systems and incorporation of touchless mechanisms for $235,335.17. 

Use of Evidence: 

Goal(s).  The goal of the project is to use the findings from Project [BG01]: Professional Services 

for Industrial Hygienist for HVAC Review (below) to construct building upgrades of the HVAC 

systems and incorporate touchless mechanisms to ensure safer working conditions and help 

mitigate the spread of COVID-19. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

The Role of the industrial hygienist in a pandemic. 2nd editioni 

The document provides a guideline to enhance and expand resources, information, and 

tools industrial hygienists need to protect the working public from pandemic risks.  The 

book notes the important role industrial hygienists play in mitigation of COVID-19. 

Practical Steps to Improve Air Flow in Long-Term Care Resident Rooms to Reduce COVID-19 

Infection Riskii 

The 2020 study showed five pragmatic steps that long-term care facilities can take to 

manage airflow within resident rooms to reduce the potential for spread of infectious 

airborne droplets into surrounding areas, including hallways and adjacent rooms, using 

strategies adapted from negative-pressure isolation rooms in acute care facilities.  The 

study noted a Certified Industrial Hygienist can work with the HVAC contractor and facility 

manager to design these upgrades.  Although these approaches may not reach the levels 

of prevention, they can reduce the risk for COVID-19 spread and transmission.  The five 

steps are: 

1. Estimate Total Room Volume, Ventilation, and Differential Pressure 

2. Install Supplemental Exhaust Ventilation Through Dedicated Exhaust Portals 

3. Increase Efficiency of Filtration 

4. Keep Doors to Hallways Closed 

5. Follow Infectious Disease Prevention Guidelines for Health Care Workers 

As of June 30, 2022, the County has expended $39,000.00 on the Professional Services for 

Industrial Hygienist for HVAC Review). As of June 30, 2024, the County has expended 

$235,335.17 for this project. 
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Project Completion Percentage: Completed less than 50% 

   

Project [BG01]: Professional Services for Industrial Hygienist for HVAC Review 

Funding Amount: $39,000.00 

Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes, 

Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.) 

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-

791, which committed $39,000.00 to Professional Services for Industrial Hygienist for HVAC 

Review. ESMCorp provided a draft model for building HVAC and supplemental air 

filtration/purification needs that can reduce COVID-19 transmission risks.  The County of Morris 

intends to proceed within New Jersey State procurement guidelines to issue an RFP for HVAC 

updates. 

On May 10, 2024, the County of Morris adopted RES-2024-446 which authorized the update of 

other project amounts as the contract of an industrial hygienist at $39,000.00 stayed the same. 

Use of Evidence: 

Goal(s).  The goal of the project was to create a draft model for building HVAC and supplemental 

air filtration/purification needs that can reduce COVID-19 transmission risks. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

Evidence Bases for the Intervention(s): 

The Role of the industrial hygienist in a pandemic.  2nd editioniii 

The document provides a guideline to enhance and expand resources, information, and 

tools industrial hygienists need to protect the working public from pandemic risks.  The 

book notes the important role industrial hygienists play in mitigation of COVID-19. 

Practical Steps to Improve Air Flow in Long-Term Care Resident Rooms to Reduce COVID-19 

Infection Riskiv 

The 2020 study showed five pragmatic steps that long-term care facilities can take to 

manage airflow within resident rooms to reduce the potential for spread of infectious 

airborne droplets into surrounding areas, including hallways and adjacent rooms, using 

strategies adapted from negative-pressure isolation rooms in acute care facilities.  The 

study noted a Certified Industrial Hygienist can work with the HVAC contractor and facility 

manager to design these upgrades.  Although these approaches may not reach the levels 

of prevention, they can reduce the risk for COVID-19 spread and transmission.  The five 

steps are: 

1. Estimate Total Room Volume, Ventilation, and Differential Pressure 

2. Install Supplemental Exhaust Ventilation Through Dedicated Exhaust Portals 

3. Increase Efficiency of Filtration 

4. Keep Doors to Hallways Closed 

5. Follow Infectious Disease Prevention Guidelines for Health Care Workers 
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As of June 30, 2022, the County has expended $310,303.04 on the Grant Administration - Grant 

Contractor (Project [A02]).  Morris County has engaged the services of an SLFRF technical 

consultant to help supplement staff, assist the County in the program management and 

implementation of SLFRF Program-funded activities, and help ensure regulatory compliance, 

including evaluating and finding the evidence-based interventions for Project [BG01]: Professional 

Services for Industrial Hygienist for HVAC Review. 

As of June 30, 2023, the County has expended $39,000.00 for this project. This project is 

complete. 

Project Completion Percentage: Completed 

 

Project [T01]: Meeting Room Technology Upgrades for Virtual Interface 

Funding Amount: $1,484,900.00 

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including 

Communications, Enforcement, Isolation/Quarantine) 

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-856, 

which committed funds for technology upgrades in conference rooms to allow for virtual meetings 

and mitigate the spread of COVID-19. The resolution approved $220,400.93 for the first phase of 

upgrades.  Phase 1 includes upgrades to the following rooms: 

• Administration Building Room 555 - Commissioners' Public Meeting Room 

• Administration Building Room 547 - Administrative Conference Room 

• Administration Building Room 525 - Knox Room 

• Schuyler Annex Room 424 - OIT Meeting Room 

 

Resolution RES-2022-723 passed on August 24, 2022, for the second phase of upgrades for the 

following rooms:  

• Human Services – Administration 

o Conference Room 81 

o Conference Room 82 

• Human Services - Employment and Training Services Conference Room 156 

• Human Services - Juvenile Detention Center 

o Department Conference Room 

o Muster Room 

o Classroom 1 

o Classroom 2 

o Library 

• Human Services - Office of Temporary Assistance 

o Executive Conference Room 340 

o Conference Room G11 

o Aging, Disability and Veterans Conference Room 

o Dover Conference Room 

• Human Services - Veterans Conference Room 

• Human Services - Youth Shelter Conference Room 
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• Morris County Library 

o Conference Room 133 

o Conference Room 142 

 

RES-2023-331 passed on April 13, 2023 for the third phase of upgrades on the following rooms: 

• Morris County Clerk 

• Morris County Surrogate 

• Morris County Sheriff – CSI 

• Law and Public Safety Academy 

• Administration Conference Room 

• Auditorium 

• Office of Planning and Development 

 

A correction of - $76,821.60 was made from the previous quarter (01/31/23) adjusting the 

cumulative expenditure. Due to an error in the 2022 4th quarter report, the county of Morris will 

be making a negative expenditure addition this 1st quarter of 2023 to counterbalance the error.  

On May 8, 2024, the County of Morris adopted RES-2024-446, which authorized $1,484,900.00 

for meeting room upgrades. 

 

Use of Evidence: Not Applicable 

Project Completion Percentage: 50% complete. 

 

Project [LPS01]: Warehouse/Shelter Design 

Funding Amount: $750,000.00 

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including 

Communications, Enforcement, Isolation/Quarantine) 

Project Overview: The County of Morris is building a warehouse (up to 50,000 square feet) to 

house personal protective equipment (PPE) and other equipment used to respond to public health 

emergencies and other large-scale emergency events. On September 9, 2021, the County of 

Morris adopted the resolution R2021-724 authorizing the Request for Proposals process for the 

design professional services for the warehouse. On October 27, 2021, the County of Morris 

adopted RES-2021-882 amended R2021-724 to authorize the procurement through the 

competitive contract process in accord with N.J.S.A. 40A:11-4.1 et seq. 

On August 10, 2022, the County of Morris adopted the resolution RES-2022-715 increasing the 

design committed budget from $500,000 to $750,000.00 The County has selected and awarded 

a design firm, and the project is moving forward. 

On October 25, 2023, the County of Morris adopted the resolution RES-2023-906 which awarded 

a contract to Identiv for access control systems for a Warehouse that houses PPE, serves as an 

emergency shelter, and to store vehicles and equipment from the Department of Law and Public 

Safety as well as the Morris County Sherriff's Office. As of June 30, 2024, the County has 

expended $566,530.00 for this project. 
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Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50%. 

 

Project [LPS02]: Emergency Response and Sanitization Equipment 

Original Funding Amount: $200,000.00 

Adjusted Funding Amount $0.00 

Project Expenditure Category 1.5: Personal Protective Equipment  

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-

791, which committed $200,000.00 for acquisition of personal protective equipment (PPE) and 

other response equipment that can be used by County agencies and local municipalities during 

public health incidents. 

RES-2024-655 Adopted: July 24, 2024 reduced the amount on the Emergency Response and 

Sanitization Equipment to $0. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Not started. County plans not to pursue project. 

 

Project [LPS03]: Refrigerated Morgue Trailer 

Original Funding Amount 

Adjusted Funding Amount $0.00 

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including 

Communications, Enforcement, Isolation/Quarantine) ^ 

Project Overview: The COVID-19 public health emergency continues to have devastating effects 

on public health, including the overwhelming number of lost lives in hospitals. On September 22, 

2021, the County of Morris adopted resolution RES-2021-791, which committed $60,000.00 to 

the replacement of one trailer at a minimum AHS-Chilton.  

On June 28, 2023, RES-2023-594 was adopted with amendments to Resolution RES-2021-791 

adjusting the amount from $60,000.00 to $0.00. 

On May 24, 2024, RES-2024-446 was adopted which authorized $59,769.50 for a morgue trailer. 

RES-2024-655 Adopted: July 24, 2024, WHEREAS, the Board of County Commissioners passed 

RES-2024-579 on June 26, 2024, that updated ARPA SLFRF funding to various projects; included 

the refrigerated morgue trailer at $0.00 

Use of Evidence: Not Applicable 

Project Completion Percentage: Project Canceled. County plans not to pursue project. 
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Project [LPS04]: Morgue Transport Vehicle 

Funding Amount: $63,000.00 

Project Expenditure Category 1.6: Medical Expenses (including Alternative Care Facilities) 

Project Overview: The COVID-19 public health emergency continues to have devastating effects 

on public health, including the overwhelming number of lost lives in hospitals. On September 22, 

2021, the County of Morris adopted resolution RES-2021-791, which committed $63,000.00 to 

the acquisition of a Chevrolet Suburban for daily transport of decedents to the morgue.  

RES-2024-446 updated the Capital projects obligations to include Refrigerated Morgue Trailer 

$0.00 and the Morgue Transport Trailer $59,769.50 

As of June 30, 2024, the County has expended $59,769.60 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: This project is complete. 

 

Project [LPS05]: Five Emergency Response Vehicles 

Funding Amount: $2,050,000.00 

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including 

Communications, Enforcement, Isolation/Quarantine) 

Project Overview: On September 22, 2021, the County of Morris adopted resolution RES-2021-

791, which committed $2,050,000.00 to the acquisition of five emergency response vehicles.  

On March 27, 2024, the County of Morris adopted resolution RES-2024-304, which authorized a 

contract between the County of Morris and Stryker Sales Corp. for the acquisition of Power Load 

Ambulance Equipment totaling $147,654.66.00 

On May 8, 2024, the County of Morris adopted RES-2024-451, which authorized a contract 

award to First Priority Emergency Vehicles, Inc. in the amount NTE of $285,000.00 for one 

ambulance chassis remount 

On May 8, 2024, the County of Morris adopted RES-2024-426, which authorized a contract 

award to First priority Emergency Vehicles, Inc. in the amount NTE of $1,148,040.00 for one 

ambulance 

On May 8, 204, the County of Morris adopted RES-2024-446, which authorized the expenditure 

of $2,100,000.00 for emergency response vehicles 

As of June 30, 2024, the County has expended $610,961.00 for this project. 

Use of Evidence: Not Applicable  

Project Completion Percentage: Completed less than 50% 

 

Project [LPS09]: Back-up 911 Center Project on County College of Morris (CCM) Campus 
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Funding Amount: $5,000,000.00 

Project Expenditure Category 1.7: Other COVID-19 Public Health Expenses (including 

Communications, Enforcement, Isolation/Quarantine) 

Project Overview: The County of Morris has committed to $5,000,000.00 for a new Back-up 911 

Call Center at the County College of Morris. On November 10, 2021, County Commissioners 

adopted resolution RES-2021-957 authorizing the procurement through the competitive contract 

process in accord with N.J.S.A. 40A:11-4.1 et seq. for the design of a Back-up 911 Call Center. 

The County updated the expenditure category from 1.6, Medical Expenses including Alternative 

Care Facilities, to 1.7, Other COVID-19 Public Health Expenses (including Communications, 

Enforcement, Isolation/ Quarantine), which fits the project more appropriately, as the project is an 

emergency telecommunications center. 

On May 10, 2023, County Commissioners adopted resolution RES-2023-446 authorizing the 

procurement of construction administration services for the Morris County Communications 

Division’s Alternate Back-Up Call Center for $112,320.00. 

On November 20, 2023, the County of Morris adopted resolution RES-2023-1007, which 

authorized a contract be awarded to Sustema Corp. through OMNIA Partners national 

cooperative contract #07-63, constituting of a NTE of $249,999.54 

On March 13, 2024, the County of Morris adopted resolution RES-2024-232, which authorized 

the increase in contract cost to Daskal, Inc. by $33,600.00 for the alternate back-up center at 

CCM–MC Communications Center 

On April 10, 2024, the County of Morris adopted resolution for a partial expense by Carousel 

Industries for the Back-up 9-1-1 Center after advice from Nisivoccia 

On April 10, 2024, the County of Morris adopted RES-2024-362, which authorized a contract 

change order for Daskal, LLC., by an additional $55,482.09 with a newly revised total contract 

cost of $2,765,042.09 

On May 8, 2024, the County of Morris adopted resolution RES-2024-410, which authorized a 

change order in the amount of additional funds of $ 33,794.94 for Daskal, LLC 

On June 12, 2024, the County of Morris adopted RES-2024-508, which authorized the 

reclassification of $231,840.84 from 04-216-20-963587-951 to 02-213-41-865107-391 for 

Motorola Solutions, Inc. 

As of June 30, 2024, the County has expended $4,178,335.27 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50% 

 

Project [PC01]: Park Commission Sites Public Health Upgrades 

Funding Amount: $6,000,537.50 
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Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes, 

Prisons/Jails, Dense Work Sites, Schools, Child care facilities, etc.) 

Project Overview: The County of Morris values the County Park System and recognizes the asset 

it provided during the pandemic and will provide into the future for people to gather safely and 

enjoy the natural and recreational resources that the County of Morris has to offer. On September 

22, 2021, the County of Morris adopted resolution RES-2021-791, which committed 

$6,000,537.50 to the acquisition of manual hand driers converted to touchless hand driers, towel 

dispensers converted to touchless hand driers, and replacement faucets in each restroom with a 

touchless fixture in various parks throughout the County. The County of Morris is investing in Park 

Commission Sites Public Health Upgrades to mitigate the spread of COVID-19. 

On May 10, 2023, County Commissioners adopted resolution RES-2023-432, which provides 

Professional Engineering Services for HVAC Air Quality Improvements at four (4) locations 

including The Haggerty Education Center, Fosterfields Visitors Center, Great Swamp Outdoor 

Education Center, and Silas Condict Casino for $160,200.00. 

On December 6, 2023, the County of Morris adopted Resolution RES-2023-1067, which 

authorized a contract to be awarded to Salazar & Associates, Inc. for an amount NTE 

$268,400.00. 

On December 20, 2023, the County of Morris adopted Resolution RES-2023-1093, which 

authorized a contract be awarded to Sani Sport for an amount NTE $70,450.00 to support Park 

Commission Public Health Upgrades project, a subsection that is for the sanitization of sport rental 

equipment in Mennen Arena. 

On January 10, 2024, the County of Morris adopted Resolution RES-2024-104, which authorized 

a contract amendment for CAF Contract #2032-432 by an increased amount of $9,000.00. 

On June 12, 2024, the County of Morris adopted RES-2024-540, which authorized a change order 

for Vendor Salazar & Associates, Inc. for the installation of electrical power supply; increase in 

cost is $16,422.00 for a project total of $284,822.00. 

Use of Evidence: 

Goal(s) The goal of the Park Commission Sites Public Health Upgrades is to provide safe and 

clean public spaces for Morris County to mitigate the spread of COVID-19. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

Evidence Bases for the Intervention(s): 

Ergonomic Criteria for Bathroom and Toilet Design with Consideration to Potential Health and 

Hygiene Hazards for Usersv 

Objectives: The aim of the study was to (1) investigate the risks associated with the use 

of bathrooms, taking into account the potential risk of coronavirus infection, and (2) 

analyze and indicate the possibilities of protection as well as the application of design 

solutions in order to maintain appropriate hygienic and healthy conditions in these spaces. 

Conclusions: The ergonomic criteria for designing bathrooms and toilets, taking into 

account potential health and hygiene hazards to users, include: 
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1. Providing safe and easy access to bathrooms and toilets in the context of open 

and closed spaces 

2. Ensuring the free, safe, and hygienic use of sanitary facilities, taking into account 

the diverse needs of different users 

3. The use of material, installation, and equipment solutions that enhance hygiene 

and safety in bathrooms and toilets 

4. The use of material, installation, and equipment solutions that facilitate safe 

cleaning and maintenance of bathrooms and toilets 

5. The use of available knowledge and modern technological achievements in the 

field of technical installations, sanitary devices, and finishing materials in the 

process of designing and building hygiene and sanitation facilities 

6. Taking into account the characteristics of water and solutions ensuring its 

treatment for healthy and hygienic use 

7. Ensuring the sustainable architecture of hygiene and sanitation facilities 

8. Ensuring durability and aesthetics of hygiene and sanitation facilities 

As of June 30, 2024, the County has expended $4,178,335.27 on this project. 

Project Completion Percentage: Completed more than 50% 

 

Project [HS04]: OTA Air Quality Improvements 

Original Funding Amount: $95,400.00 

Adjusted Funding Amount: $95,317.25 

Project Expenditure Category 1.4: Prevention in Congregate Settings (Nursing Homes, 

Prisons/Jails, Dense Work Sites, Schools, Childcare facilities, etc.) 

Project Overview: The County of Morris adopted resolution RES-2021-1007 on November 22, 

2021, to improve the air quality of government facilities in response to the COVID-19 pandemic.  

The cost for these air purifiers and ultraviolet devices, along with installation where necessary, 

total $95,400.00. On January 26, 2022, the County approved the procurement of UV sanitizers 

from Johnston Communications via Resolution # 2022-92 for $84,700.00. On June 28, 2023, 

County Commissioners passed resolution RES-2023-594, which increased funding to 

$95,317.25. 

Use of Evidence: 

Goal(s).  The County intends to provide a safe environment for the community and staff within the 

County’s Offices of Temporary Assistance in the Township of Morris and the Town of Dover.  

Mechanism were investigated within the facilities at the County’s Offices of Temporary Assistance 

in the Township of Morris and the Town of Dover, and it was resolved that air purifiers and 

ultraviolet devices are the best course of action. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

Evidence Bases for the Intervention(s): 



Morris County, Recovery Plan Performance 2024 Report 22  

Study on Coronavirus (COVID-19) and how ultraviolet-C (UVC) Light helps to Destroy it and its 

Applicationsvi 

In this 2020 study, researchers reviewed the airborne transmission in the spread of 

coronavirus.  UV light can destroy the novel coronavirus when exposure to UVC irradiation 

is stronger than 90 μW/cm2.  Devices using UV light, emits high-intensity rays could help 

to kill the novel coronavirus.  In order to kill the novel coronavirus, very high levels of 

ultraviolet light are required, ranging from 200 to 300 nanometer.  The study highlights the 

various application of UV light to kill the viruses and protect from disinfection areas 

contaminated with the novel coronavirus. 

Using an air purifier as a supplementary protective measure in dental clinics during the 

coronavirus disease 2019 (COVID-19) pandemicvii 

The 2020 study showed that it is highly advisable to use air purifiers as an easy-to-use, 

portable, inexpensive, and high-efficiency precaution measure, especially in situations 

where air purifiers are already available. 

As of June 30, 2022, the County has expended $310,303.04 on the Grant Administration - Grant 

Contractor (Project [A02]). Morris County has engaged the services of an SLFRF technical 

consultant to help supplement staff, assist the County in the program management and 

implementation of SLFRF Program-funded activities and help ensure regulatory compliance, 

including evaluating the evidence-based interventions for Project [HS04]: OTA Air Quality 

Improvements. As of June 30, 2023, the County has expended $95,317.25 for this project. 

Project Completion Percentage: Completed in 2023. 

 

Project Inventory – Non-Capital Projects 

Project [A01]: Grant Administration - County of Morris Grants Manager 

Original Funding Amount: $350,000.00 

Adjusted Funding Amount: $600,000.00 

Project Expenditure Category 7.1: Administrative Expenses 

Project Overview: The County of Morris has also hired a full-time Grants Manager for 

administration and compliance oversight of SLFRF funds.  On October 6, 2021, the County of 

Morris adopted resolution RES-2021-859, committing $350,000.00 for the County Grant 

Manager. On June 28, 2023, County Commissioners adopted resolution RES-2023-594, which 

increased funding for these services from $350,000.00 to $600,000.00. As of June 30, 2024, the 

County has expended $328,104.76 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50% 

 

Project [A02]: Grant Administration - Grant Contractor 
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Original Funding Amount: $350,000.00 

Adjusted Funding Amount: $600,000.00 

Project Expenditure Category 3.4: Public Sector Capacity: Effective Service Delivery 

Project Overview: Morris County has engaged the services of an SLFRF technical consultant to 

help supplement staff, assist the County in the program management and implementation of 

SLFRF Program-funded activities, and help ensure regulatory compliance, including evaluating 

the evidence-based. 

On October 6, 2021, the County of Morris adopted resolution RES-2021-859, committing 

$350,000.00 for the Grant Contractor (Tetra Tech) of SLFRF Funds. Tetra Tech is helping the 

County ensure compliance with federal requirements and guidance. 

On February 23, 2023, the County of Morris adopted RES-2022-199, with a Certificate of 

Availability of Funds (242249) for Tetra Tech, Inc. to assist with grant management services of 

the American Rescue Plan (ARP) grant funding which was increased to the amount of 

$250,000.00. 

On June 28, 2023, RES-2023-594 the County adopted amendments to Resolution RES-2021-

859, adjusting the amount to $600,000.00. As of June 30, 2024, the County has 

expended $477,064.98 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50% 

 

Project [A03]: Grant Administration - Financial Auditing 

Funding Amount: $150,000.00 

Project Expenditure Category 3.4: Public Sector Capacity: Effective Service Delivery 

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859, 

committing $150,000.00 for the SLFRF Financial Auditing from NW Financial Group. The County 

of Morris has hired NW Financial Group to audit the SLFRF funding and provide financial 

assistance related to the finds, including advising on revenue loss.  

On October 11, 2023, the County of Morris adopted resolution RES-2023-881, committing an 

additional $81,341.00 for the SLFRF Financial Auditing from NW Financial Group, resulting in a 

new total amount of $302,710.00. 

As of June 30, 2023, the County has expended $25,630.00 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50% 

 

Project [Formerly VSO-1]: Veteran’s Services Office – Motel Placement 
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Original Funding Amount:  $100,100.00 

Adjusted Funding Amount $0.00 

Project Expenditure Category 2.17 - Housing Support: Other Housing Assistance 

Project Overview: Provide sheltering for homeless veterans in the community. 

On April 10, 2024, the County of Morris passed RES-2024-346, a resolution to change over the 

commitment of the VSO projects and make them funded with direct ARPA funds to make all 

revenue loss projects capital expenses: Motel Placement = $100,100.00 

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s 

services projects’ contracts from one account number (revenue loss) into direct ARPA account 

numbers associated with their expenditure category. As of June 30, 2024 the County expended 

$9,999.00 on this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed less than 50%. 

 

Project [Formerly VSO-2]: Veteran’s Services Office – Transportation 

Original Funding Amount: $10,00.00 

Adjusted Funding Amount $0.00 

Project Expenditure Category 2.37: Economic Impact Assistance: Other 

Project Overview: Provide transportation for veterans in the community.  

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s 

services projects’ contracts from one account number (revenue loss) into direct ARPA account 

numbers associated with their expenditure category. As of June 30, 2024, the County has 

expended $5,230.88 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed less than 50%. 

 

Project [Formerly VSO-6]: Veteran’s Services Office – Food Insecurities 

Original Funding Amount: $91,319.69 

Adjusted Funding Amount $0.00 

Project Expenditure Category 2.37: Economic Impact Assistance: Other 

Project Overview: Provide food for veterans in the community. VSO-6 - Food Insecurities for 

Interfaith Food Pantry Network and NU-WAY Concessionaries Inc are vendors for this project 

with a combined total of $91,319.69. 
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On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s 

services projects’ contracts from one account number (revenue loss) into direct ARPA account 

numbers associated with their expenditure category. 

As of June 30, 2024, the County has expended $ 33,161.69 for this project.  

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed less than 50%. 

 

Project [Formerly VS0-3 - Legal Services for Veterans 

Original Funding Amount: $94,875.00 

Adjusted Funding Amount $0.00 

Project Expenditure Category 2.37: Economic Impact Assistance: Other 

Project Overview: Provide legal support for veterans in the community, through Legal Services 

of Northwest NJ in the amount of $ 94,875.00 

On May 8, 2024, the County of Morris passed RES-2024-444, which changed the veteran’s 

services projects’ contracts from one account number (revenue loss) into direct ARPA account 

numbers associated with their expenditure category. 

As of June 30, 2024, the County has expended $0.00 for this project.  

Use of Evidence: Not Applicable 

Project Completion Percentage: Not started 

 

Project [HS01]: Veteran Behavioral Health Program - Veteran Mixer 

Funding Amount: $1,035.17 

Project Expenditure Category 1.12: Mental Health Services 

Project Overview: The Commissioners adopted an overall budget of $350,000.00 for veteran-

focused mental health services on September 9, 2021. The services consist of three programs: 

Veteran Mixer, Peer to Peer Support, and Family Services.  On October 6, 2021, the County of 

Morris adopted resolution RES-2021-859, committing $60,000.00 for the Veteran Mixer 

Gatherings project. The County has hosted several mixers. 
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Figure 2 Veteran Behavioral Health Program - Veteran Mixer held October 2021. 

Use of Evidence: 

Goal(s): The goal of the Veteran Behavioral Health Program - Veteran Mixer is to provide zero 

barrier psychotherapy services to veterans of Morris County. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

Evidence Bases for the Intervention(s): 

Prevalence, Comorbidity, and Prognosis of Mental Health Among U.S. Veteransviii 

Objective: Evaluate the association of mental illnesses with clinical outcomes among U.S. 

veterans and evaluate the effects of Primary Care–Mental Health Integration (PCMHI). 

Results: A quarter of all Patient Aligned Care Teams (PACT) patients reported one or 

more mental illnesses.  Depression, serious mental illness (SMI; i.e., schizophrenia or 

bipolar disorder), and substance use disorder (SUD) were associated with increased risk 

of hospitalization or death.  Post-traumatic stress disorder (PTSD) was associated with 

lower odds of emergency department (ED) visits and mortality.  Having one or more 

contact with PCMHI was associated with better outcomes. 

Conclusions: Mental illnesses are associated with poor outcomes but integrating mental 

health treatment in primary care may be associated with lower risk of those outcomes. 

As of June 2024, $1,035.17 was spent and the project has thus been cancelled; all residual funds 

($58,964.83) will be transferred to the Veteran Group and Family Support project. 

Project Completion Percentage: Completed. 

 

Project [HS03]: Veteran Behavioral Health Program - Veteran and Family Support 

Funding Amount: $348,964.83 

Project Expenditure Category 1.12: Mental Health Services 

Project Overview: The Commissioners adopted an overall budget of $350,000.00 for veteran-

focused mental health services on September 9, 2021. The services consist of three programs: 
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Veteran Mixer, Peer to Peer Support, and Family Services. On October 6, 2021, the County of 

Morris adopted resolution RES-2021-859, committing $255,000.00 for the Veteran and Family 

Support project. The County of Morris solicited proposals for the provision of Clinical Support and 

Education for the Morris County veterans and their families, titled RFP# “P22-21 Veterans & 

Family Mental Health Support Service”. The County awarded The Mental Health Association of 

Essex and Morris, Inc., of Parsippany, NJ, the sole respondent, Resolution RES-2021-1061, 

December 8, 2021.  Contract Term: Contract Term: January 1, 2022 through December 31, 2022. 

On December 21, 2022, the County of Morris adopted resolution RES-2022-1122, awarding 

Mental Health Association of Essex and Morris, Inc., a contract with a contract term of January 1, 

2023, through December 31, 2023. 

On October 25, 2023, the County of Morris adopted resolution RES-2023-913, which amended 

the project amount to the following: 1) peer to peer support counseling: $0.00; 2) Veteran and 

Family Support: $348,964.83; 3) Veteran Mixer Gatherings: $1,035.17  

On December 6, 2023, the County of Morris adopted resolution RES-2023-1056, which 

authorized an extended contract to be awarded for one (1) up to a three (3) year Contract. 

On January 24, 2024, the County of Morris adopted Resolution RES-2024-134, which authorized 

a contract be awarded to Mental Health Association of Essex and Morris, Inc. to provide Veterans 

Mental Health and Social Services support for an amount NTE $102,120.00. 

 

Figure 3. Flyer for Veteran Behavioral Health Program - Veteran and Family Support 

Use of Evidence: 

Goal(s): The goal of the Veteran Behavioral Health Program - Veteran and Family Support is to 

provide zero barrier psychotherapy services to veterans, as well as support their family and 

friends. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s) Yes 
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Evidence Bases for the Intervention(s): 

Veteran interest in family involvement in post-traumatic stress disorder (PTSD) treatment.ix 

The study examined interest in family involvement in treatment and preferences 

concerning the focus of family-oriented treatment for veterans participating in an outpatient 

Veterans Affairs outpatient PTSD program.  Most veterans viewed PTSD as a source of 

family stress (86%) and expressed interest in greater family involvement in their treatment 

(79%).  These results suggest the need to consider increasing family participation in the 

clinical care of individuals with PTSD and to develop specialized family educational and 

support services for this population. 

As of June 30, 2024 the County has expended $102,147.63 on this project. 

Project Completion Percentage: Completed less than 50% 

 

Project [LPS06]: Emergency Management Personnel (3) 

Funding Amount: $1,372,965.30 

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health, 

Public Safety, or Human Services Workers 

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859, 

which included the $1,372,965.30 for three Emergency Management personnel. The intention 

with these funds is to support the County’s ability to deliver critical COVID-19 services. Currently, 

there are three full-time employees are responding to COVID-19 supported under this authority. 

As of June 30, 2024, the County has expended $739,144.30 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed more than 50% 

 

Project [LPS07]: Public Health Personnel (5) 

Funding Amount: $1,797,930.75 

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health, 

Public Safety, or Human Services Workers 

Project Overview: On October 6, 2021, the County of Morris adopted resolution RES-2021-859, 

which included the costs for five Public Health personnel. The intention with these funds is to 

support the County’s ability to deliver critical COVID-19 services. Currently, there are three full-

time employees responding to COVID-19 supported under this authority. As of June 30, 2024, 

the County has expended $711,471.63 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed less than 50% 
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Project [LPS08]: COVID-19 Testing 

Original Funding Amount: $500,000.00 

Adjusted Funding Amount: $0.00 

Project Expenditure Category 1.2: Covid-19 Testing 

Project Overview: On January 12, 2022, the County of Morris adopted resolution RES-2022-88, 

which amended resolution RES-2021-859 to commit $500,000.00 for COVID-19 testing. COVID-

19 testing is a necessary service to contain, mitigate, and prevent COVID-19. On June 28, 2023, 

County Commissioners passed resolution RES-2023-594, which reduced funding from 

$500,000.00 to $0.00. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Not started. County plans not to pursue project. 

 

Project [A06]: Small Business Grant Program Administration - Chamber of Commerce 

Original Funding Amount: $84,000.00 

Adjusted Funding Amount: $63,000.00 

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate 

Financial Hardship 

Project Overview: The County of Morris is proceeding with a Small Business Grant Program 

directing $10,000,000.00, to eligible small businesses and nonprofits. The program will provide 

assistance to small businesses that experienced negative economic impacts from the COVID-19 

pandemic.  On December 20, 2021, the County of Morris adopted RES-2021-1103, committing 

$84,000.00 to be directed to the Morris County Chamber of Commerce to oversee and execute 

the community outreach and assist small businesses with grant applications. The Chamber has 

hosted several town hall events, digital outreach, and grassroots efforts focused on 

Disproportionately Impacted Small Businesses, including Women-Owned Businesses, 

Disadvantaged Business Enterprises, Minority-Owned Businesses, and businesses in low-

income communities. On 28 June 2023, County Commissioners passed resolution RES-2023-

594, which reduced funding to $63,000.00. 
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Figure 4 SLFRF Grantee, Morris County Chamber of Commerce, organized a Small Business Town Hall in Morristown, NJ to 
promote the Small Business Grant Program. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed 

 

Project [A07]: Small Business Grant Program Administration - Consultant 

Funding Amount: $316,000.00 

Adjusted Funding Amount: $531,141.74 

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate 

Financial Hardship 

Project Overview: The County values the small business and nonprofit community that is the 

backbone of the local economy and recognizes the assets provided by this community during the 

pandemic and the contributions these entities will provide in the future. On November 10, 2021, 

the County of Morris adopted RES-2021-958 to authorize the procurement of a consultant to 

create a web-based system and collect documents via that system to allow small businesses and 

nonprofits to apply for the available grant funds. On December 8, 2021, the County of Morris 

adopted the adopted RES-2021-1076, awarding Solix as the consultant for the Small Business 

Grant Program, which notes $58,000.00 for initial setup, $15,000.00 per month for defined 

services, and $40.00 per hour for grant review and certification for services through October 6, 

2026. The consultant has created an online platform for the County’s use to access and review 

applications. The Consultant is also reviewing initial applications and assisting with applicant 

troubleshooting. As of June 30, 2023, the County expended $531,141.74 for this project. This 

project is now completed. 

Use of Evidence: Not Applicable 
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Project Completion Percentage: Completed in 2023. 

 

Project [A08]: Small Business Grant Program - Phases 1 & 2 

 

 

Figure 5.  County Commissioner Shaw delivers Small Business Grant check to Four 3 Performance Laboratory. 

Funding Amount: $10,000,000.00 

Adjusted Funding Amount: $10,740,254.80 

Project Expenditure Category 2.29: Assistance to Small Business-Loans or Grants to Mitigate 

Financial Hardship 

Project Overview: The County values the small business and nonprofit community that is the 

backbone of the local economy and recognizes the assets provided by this community during the 

pandemic and the contributions these entities will provide in the future. The County of Morris is 

proceeding with a Small Business Grant Program concept directing $5,000,000.00, now 

$10,000,000.00, to eligible small businesses and nonprofits. Grants for the small businesses will 

be capped at $15,000.00.  The program provided assistance to small businesses that experienced 

negative economic impacts from the COVID-19 pandemic.  On November 10, 2021, RES-2021-

956 and on February 23, 2022, RES-2022-20, the County of Morris funded the Small Business 

Grant Program. As of June 30, 2023, the program has closed and has issued checks to 814 small 

businesses with the following metrics. 

 

Morris County Small Business Grant Program Metrics as of June 30, 2023 
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Total Businesses Awarded 814 Top Business Category 

Other, Retail/Store, 
Professional/Scientific/Technical 

Services, Restaurants 

Total Distributions  $10.74M   Top Certifications 
Woman-Owned, Minority-

Owned 

 

• On June 28, 2023, RES-2023-594 was adopted with amendments to Resolutions RES-

2021-956, RES-2022-207, RES-2022-934 for the Small Business Grant Program 

Distribution of $11,300,000.00 to $10,740,254.80. Funds reverted to the county from 

unused or returned SBGP will be used for various other ARPA projects. 

• As of March 31, 2023, the program has issued checks to 814 small businesses. 

• The County expended $10,740,254.80 on this project and is completed. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed in 2023. 

 

Project [PC02]: Park Commission Returned Staff 

Funding Amount: $8,363,680.20 

Project Expenditure Category 3.1: Public Sector Workforce: Payroll and Benefits for Public Health, 

Public Safety, or Human Services Workers 

Project Overview: The County of Morris values the County Park System and recognizes the asset 

it provided during the pandemic and will provide into the future for people to gather safely and 

enjoy the natural and recreational resources that the County of Morris has to offer.  Due to a 

severe reduction in revenues as a result of the COVID-19 pandemic, the Morris County Park 

Commission found it necessary to eliminate positions and furlough employees.  Resumption of 

activities and programs requires an increase in staffing up to pre-pandemic levels as of January 

27, 2020, of both full-time and part-time Morris County Park Commission employees.  On October 

27, 2021, the County of Morris adopted resolution RES-2021-912, allocating $8,363,680.20 to 

Morris County Park Commission payroll costs in order to bring employee levels to pre-pandemic 

numbers, beginning January 1, 2022.  

On September 27, 2023, the County of Morris adopted resolution RES-2023-854, which 

authorized the reallocation of $150,000 from Project PC02 Park Commission Returned Staff for 

a new total of $8,213,680.20 and increased revenue loss by $150,000 to build a cricket field. 

As of June 30, 2024, the County has expended $$2,481,533.18 for this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed less than 50% 
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Project [A04]: Morristown Partnership 2021 Festival on the Green 

Funding Amount: $100,000.00 

Project Expenditure Category 2.35: Aid to Impacted Industries-Tourism, Travel, or Hospitality 

Project Overview: The Festival on the Green by Morristown Partnership is a free event for all 

attendees, welcoming approximately 50,000 visitors to the County seat every fall.  Morristown 

Partnership suffered a severe loss of revenue from the COVID-19 pandemic through the lack of 

multiple events, including the annual Festival on the Green.  The Festival on the Green supports 

small businesses, particularly those that buy a package price for a table, tent, and chairs to attract 

customers during the festival. Morristown Partnership was going to raise the 2021 participation 

package rates because equipment rental costs increased. On November 10, 2021, the County of 

Morris adopted RES-2021-945, committing $100,000.00 to keep costs to participating businesses 

the same as the 2019 costs. All reimbursements have been issued. As of June 30, 2023, the 

County has expended $100,00.00 for this project. This project is complete. 

 

  

Figure 6 Kids Place at Festival on the Green   Figure 7 North Park Place at Festival on the Green 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed in 2023. 

 

Project [A05]: Mayo PAC Educational Programs 

Funding Amount: $600,000.00 

Project Expenditure Category 2.34: Assistance to Impacted Nonprofit Organizations 

Project Overview: The South Street Theater Company, Inc. doing business as the Mayo 

Performing Arts Center (“Mayo PAC”) experienced a shut-down and severe revenue loss as a 

result of the COVID-19 pandemic.  Mayo PAC sought assistance from the County of Morris to 

minimize the financial repercussions of the COVID-19 pandemic and aid the institution in 

resuming programming. On October 6, 2021, the County of Morris adopted RES-2021-858, 

committing $600,000.00 for the Performing Arts School and Education Programs, which provide 
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equal access to 40,000 children and adults each year through classes, events, and other 

opportunities.  The operations of Mayo PAC also contribute directly and indirectly to the small 

businesses in the region and the facility, and its programs serve as a central arts and culture 

beacon for the County of Morris. As of June 30, 2023, the County has expended $600,000.00 for 

this project. 

Use of Evidence: Not Applicable 

Project Completion Percentage: Completed in 2023. 

 

Project [A10]: Gun Buyback Program 

Funding Amount: $20,000.00 

Project Expenditure Category 1.11: Community Violence Interventions 

Project Overview: The Commissioners recognize that there has been an increase in violent crime 

during the COVID-19 pandemic.  From 2019 to 2020, gun deaths in New Jersey have increased 

by 43 percent. The Morris County Prosecutor's Office and Crimestoppers partnered with Morris 

County for the gun buyback program as one approach to reduce violent crimes and improve public 

safety. 

Gun buybacks are planned and advertised events where citizens can turn in firearms to law 

enforcement with complete amnesty and receive compensation.  Law enforcement then destroys 

the surrendered firearms.  It is typical for law enforcement to pay a rate for each gun depending 

on its type, e.g. assault firearm, handgun, rifle, or shotgun.  On February 23, 2022, the County of 

Morris adopted RES-2022-216 committing $20,000.00 to the program. 

The collections were held on Saturday, May 14 and Sunday, May 15, 2022, at Budd Lake Fire 

Department, 378 Route 46, Budd Lake, N.J. and Parsippany Police Athletic League (PAL) 

Building, 33 Baldwin Road, Parsippany, N.J.  The program resulted in the successful surrender 

of 674 firearms. A total of $104,675.00 was paid out through funding for the program by the Morris 

County Crime Stoppers, New Jersey Attorney General’s Office, Morris County Commissioners 

(County ARPA Funds), and the Morris County Prosecutor’s Office Forfeiture Funds (CLETA).  The 

Prosecutor’s Office Press Release stated participating citizens shared that they were grateful for 

the opportunity to surrender firearms they had lying idle in their homes, as they had inherited the 

weapons or not used them in years.  They expressed concerns about: 

• Young children accessing them 

• Having them stolen and possessed by criminals 

• Safeguarding loved ones struggling with mental health issues, including suicidal ideations 

• Keeping them out of the hands of those seeking to do harm to others 

Morris County’s tally reflects a higher collection rate than was experienced in Bergen, Camden, 

Cumberland, Mercer, Middlesex/Somerset, Monmouth, Salem, and Union counties during a 

similar buyback event held on October 23, 2021. Total types of firearms collected: 
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Firearm Type Collected 
Assault Weapon 6 

Rifle/Shotgun 309 

All Handguns 301 

Inoperable Firearms 12 

BB Guns 46 

Total 674 

 

 

 

Figure 8.  Firearms surrendered during the gun buyback program 
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Use of Evidence: 

 

Goal(s): The Morris County Prosecutor's Office (MCPO) determined in the wake of the region’s 

increased gun violence; it is advisable for the MCPO to run a gun buyback in the spring of 2022 

as a piece of the County’s overall strategy to curb gun violence.  These programs are aimed at 

promoting public safety with the specific goal of reducing the number of gun injuries and deaths 

in our community.  A gun buyback program is a component of a broad law enforcement strategy 

to reduce the availability of firearms through voluntary surrender so that fewer firearms are 

available to be stolen or used in violent crimes.  By providing amnesty for those in possession of 

illegal firearms, these programs offer an incentive to safely dispose of an illegally possessed 

firearm. 

Confirmation of SLFRF Funds for Evidence-based Intervention(s).  Yes 

Evidence Bases for the Intervention(s): 

A Review of Gun Buybacksx 

Objective: The study reviews the history of gun buybacks and the literature to determine 

their impact and efficacy as well as highlighting salient critiques.  The article also evaluates 

the potential avenues that would enhance our understanding of buybacks and methods to 

address gun violence. 

Results: Gun buybacks have become more prominent since their inception in the 1970s 

and often come in response to a tragic local event. The largest scale buyback was in the 

mid-1990s in Australia, which collected over 650,000 guns.  Buybacks are a cost-effective 

method of reducing the number of weapons in the general public. 

Conclusions: Gun buybacks are a cost-effective means to reduce the number of unwanted 

firearms in the general public and also provide a means for education regarding injury 



Morris County, Recovery Plan Performance 2024 Report 37  

prevention.  Buybacks in conjunction with other methods have been shown to be 

successful in reducing the number of firearms that could lead to injury and death. 

Gun buyback programsxi 

Objective: The United States has a high rate of death due to firearms, and gun buyback 

programs may mitigate these high death rates.  Understanding the demographics, 

motivation, and geographic region of participants may improve program efficacy. 

Results: Participants were predominantly male (73.5%), white (80.9%), and older than 55 

years (59.0%).  They lived an average of 19.0 miles from the event by zip codes and had 

an average median household income of $65,731.00.  More than half (54.5%) did not 

purchase the firearm, acquiring it through inheritance, gift, or random find.  Most (74.8%) 

had previous firearms training and were relinquishing for safety reasons (68.3%).  Those 

relinquishing firearms for safety reasons were less likely to have purchased the firearm 

(odds ratio [OR], 2.46, p <0.05), less likely to have any formal training (OR, 5.92; p < 0.01), 

and less likely to keep the firearm locked (OR, 3.50; p < 0.01).  Women were less likely to 

have purchased the firearm (OR, 0.50; p < 0.05).  Fifty-three percent of those turning in 

firearms reported having at least one more firearm at home; designated themselves to be 

white, compared with all other groups combined (OR, 2.55; p < 0.05); more likely to report 

locking the firearm (OR, 0.11; p < 0.001); more interested in receiving a gun lock (OR, 

0.15; p < 0.001); and more likely to know others who also own firearms (OR, 0.17; p < 

0.001).  In at least one of the cities participating in this study, as many as 30 percent of 

the weapons used in gun-wielding criminal acts were burglarized from the home of legal 

gun owners that had failed to secure them properly. 

Results and Conclusions: The gun buyback program is solely one prong of a multipronged 

approach in reducing firearm-based interpersonal violence. Additional research is 

necessary to determine effective methods to target individuals who would have the 

greatest impact on gun violence if they relinquished their weapons. Through the forging of 

relationships and enhancement of firearm knowledge among medical, law enforcement, 

judicial, and school communities, the prevention of intentional and unintentional firearm-

related injuries will be able to be managed more effectively. 

On February 23, 2022, the County of Morris adopted RES-2022-216 committing $20,000.00 to 

the program. On July 27, 2022, the County of Morris adopted RES-2022-618, committing an 

additional $44,675.00 to assist with the overwhelming success and turnout of the buybacks.  

As of June 30, 2023, the County has expended $64,675 for this project. This project is completed. 

Project Completion Percentage: Completed in 2023 

 

Revenue Loss 

In 2024 the Treasury Portal initiated reporting requirements for projects under the 6: Revenue 

Replacement - Provision of Government Services, Expenditure Category 6.1 and Non-federal 

Match for Other Federal Programs, Expenditure Category 6.2.  On December 8, 2021, the 

County of Morris allocated $28,526,711.00 in revenue loss funds to be accounted for and 

dedicated to government services in accordance with federal guidance and compliance. 
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